Project Submittals

09020.00

Stow Pompositticut Elementary School

30-Jun-11
P.J. Stella
Submittal # Description Days Date In - Out Reviewer  Status Resubmittal
Out Expected?
12900 .1 (23) List of Subcontractors - PJS Contact List 4 7/23/2010-7/27/2010 HSR Approved as Corrected No
12900 .2 (25) List of Contractors Staff assignements 1 7/26/2010-7/27/2010 HSR Approved No
12900 .3 (42) Emergency Phone Numbers 1 7/26/2010-7/27/2010 HSR Approved as Corrected No
12900 .4 (31) Copies of authorizations & licenses - Construction 2 7/28/2010-7/30/2010 HSR No Action No
Supervisor Licenses:
Tony Voci; Jeff
12900 .5 (1) Schedule of Values 10 7/30/2010-8/9/2010 HSR Revise and Resubmit Yes
12900 .6 (34) Site Utilization Plan - Sheet C2.01 with edits 8/2/2010 30 8/2/2010-9/1/2010 HSR Approved as Cormrected No
12900 .7 (24) List of GC's principal consultants PJS Principal 0 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Consultants
12900 .8 (43) Survey Sign Off 0 8/9/2010-8/9/2010 HSR Approved No
12900 .9 (40) Waste Management Plan - E.L. Harvey & Sons, Inc. 0 8/9/2010-8/9/2010 HSR Revise and Resubmit Yes
Recycling procedures
12900 .10 (1R2) Resubmittal - Schedule of Values 15 8/9/2010-8/24/2010 HSR Reviewed No
12900 .11 (22) Cash Flow Projection 63 7/20/2010-9/21/2010 HSR Reviewed No
12900 .12 (30) Copies of Building Permits 1, 1A, &2 38 7/20/2010-8/27/2010 HSR Reviewed No
12900 .13  (1R3) Resubmittal - Schedule of Values 1 8/31/2010-9/1/2010 SES/ Revise and Resubmit Yes
12900 .14 (1R5)- Resubmittal - Schedule of Values - Updated 10/5/10 34 10/6/2010-11/9/2010 HSR Revise and Resubmit Yes
12900 .15 (34R2) Resubmittal - Site Utilization Plan - 11/22/10 9 11/22/2010-12/1/2010 HSR Approved No
12900 .16 (40R2) Waste Management Plan - PJS Overall Waste 31 11/1/2010-12/2/2010 CEH Approved as Corrected No
Management Plan - EL Harvey Waste
Management Plan - Kidder Building & Wrecking, Inc. disposal
Sites
13200 .1 (3) PJS Daily Reports thru 7/30/10 18 8/9/2010-8/27/2010 HSR No Action No
13200 .2 (5) Baseline CPM Schedule; Tabular Report - Sorted by Area, 24 9/21/2010-10/15/2010 HSR Revise and Resubmit Yes
Tabular Report - Sorted by Division, Trade
13200 .3 (1) CPM Baseline Schedule - Data Files 1 3/7/2011-3/8/2011 HSR Revise and Resubmit Yes
13300 .1 (001) Submittal Schedule - Preliminary (7/26/2010) 14 7/26/2010-8/9/2010 LBF Revise and Resubmit Yes
13300 .2 (1R1) Resubmittal - Submittal Schedule 9/10/2010 46 9/13/2010-10/29/2010 HSR Revise and Resubmit Yes
13300 .3 (2) Baseline Submittal Schedule 38 9/21/2010-10/29/2010 HSR Reviewed No
14000 .1 (001) Quality Control Plan 4 7/26/2010-7/30/2010 LBF No Action No
15000 .1 (1) Site Fence Materials - Temp Const Fencing Spec and Detail 7 6/30/2010-7/7/2010 JW Not Approved Yes
15000 .2 (2) Laptop Computer - Lenovo Thinkpad T510 4349 9 7/13/2010-7/22/2010 HSR Revise and Resubmit Yes
15000 .3 (1R2) Resubmittal - Site Fence Materials - Temp Const 4 7/16/2010-7/20/2010 JW Approved as Corrected No
Fencing Spec and Detail
15000 .4 (6) Temporary Heating Plan - Weather Protection & Heating 20 10/20/2010-11/9/2010 HSR Revise and Resubmit Yes
Plan - PJS Winter conditions/Temprary
Heating Plan
15000 .5 Pest Control Interim Insp. Rpt - Hudson Pest letter 4/6/2011 0 4/11/2011-4/11/2011 HSR No
15713 .1 (1) Hayhales with Silt Fence - Propex Fabrics Data Sheets & 1 6/29/2010-6/30/2010 Jw Approved No
Silt Fence Detail
15713 .2 (5) Silt Sack HR Prescott & Sons Shop Drawings 3 7/M9/2010-7/22/2010 JW Approved No
17300 .1 (1) Land Surveyor Qualification Data -Dennis O'Brien Resume 3 7M19/2010-7/22/2010 Jw Reviewed No
and License
17300 .2 (4) Resubmittal - Certified Survey of Foundation Prepared by 17 3/11/2011-3/28/2011 HSR Reviewed No
Dennis O'Brien, P.L.S.
17419 .1 (1) E.L. Harvey & Sons Waste Mgmt Plan 8 8/18/2010-8/27/2010 HSR Revise and Resubmit Yes
17419 .2 (3) EL Harvey Report thru 11/12/2010 1 12/8/2010-12/9/2010 HSR Revise and Resubmit Yes
17419 .3 (4) EL Harvey Report thru 12/07/2010 Waste Reduct. Rpt 1 1M17/2011-1/18/2011 HSR No Action Yes
17419 .4 (5) Monthly Waste Reduct. Progress Rpt - Jan. 2011 Waste 8 2/10/2011-2/18/2011 HSR Reviewed Yes
Reduct. Rpt
17419 .5 (6) Feb. 2011 Waste Reduct. Rpt EL Harvey Report thru 10 3/14/2011-3/24/2011 HSR Reviewed No
02/23/2011
17419 .6 (7) Mar. 2011 Waste Reduct. Rpt - EL Harvey Report thru 5 4/6/2011-4/11/2011 HSR Reviewed No
03/24/2011
17419 .7 (8) Apr. 2011 Waste Reduct. Rpt - Monthly Waste Reduct. 18 5/16/2011-6/3/2011 HSR Reviewed No
Progress Rpt
17419 .8 (9) May. 2011 Waste Reduct. Rpt - EL Harvey Report thru 6 6/17/2011-6/23/2011 HSR Reviewed No
05/26/2011
18113 .1 (3) EL Harvey Waste Management Plan - MACHPS 20 9/23/2010-10/13/2010 HSR Revise and Resubmit Yes
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Description

(2) MC3 Spreadsheet dated 9/22/2010 - Project Materials Cost
Data

(4) MC3 Spreadsheet dated 9/22/2010 - Material Attributes
Calculations

(5) Construction Indoor Air Quality Management Plan - 1AQ
Management Plan

(31) ME CHPS Monthly Update - MC3 Monthly Update
(October 2011)

(32) MC3 Monthly Update (November 2010)
(33) MC3 Monthly Update (December 2010)
(35) MC3 Monthly Update (February 2011)
(36) MC3 Monthly Update (March 2011)
(38) MC3 Monthly Update (May 2011)

(1) Disposal Site & Trucking Permits

(2) Licences and Certification - Commononwealth of
Massachusetts Asbestos Contractor

(3) Respiratory Protection Program

(4) Vacuum Cleaner Certification - Norkan Inc.
Data/Certification

(5) Work Procedure Plan - A & J D. Services Work Procedure
Plan

(6) Security and Safety Log - Containment Log Form

(7) Decontamination Enclosure Systems

(8) DetailedSchedule - A & J Demolition Services Schedule
(9) Supervisor Qualifications

(1R2) Resubmittal - Disposal Site & Trucking Permits

(2R2) Resubmittal - Licences and Cerlification -
Commonwealth of Massachusetts Asbestos Contractor

(3R2) Resubmittal - Respiratory Protection Program

(4R2) Resubmittal - Vacuum Cleaner Certification - Norkan Inc.
Data/Certification

(5R2) Resubmittal - Work Procedure Plan - A & J D. Services
Work

(6R2) Resubmiltal - Security and Safety Log - Containment Log
Form

(7R2) Resubmittal - Decontamination Enclosure Systems

(8R2) Resubmittal - Detailed Schedule - A & J Demolition
Services Schedule

(9R2) Resubmittal - Supervisor Qualifications

(10) Mass DEP Asbestos Notification - Form ANF-001

(11) Notification Letters: FD - Stow Fire Department

(12) Notification Letters: Hospital - Emmerson Hospital
(13) Training Certificates & Licenses0

(14) Testing Laboratory Information - Asbestos Consultants

(15) ACM Waste Removal Manifests #21576, 21577, 21578,
24374

(2) Protection Measures - Sequence & Demolition Plan

(3) Schedule of Demolition Activities - Kidder Building &
Wrecking Ltr - dated 8/11/2010

(4) Salvage List - Kidder List of Demo debris disposal sites

(6) Phase 1 Landfill records

(2) Phase 1 Landfill Records

(33) Reinforcing Steel Area C - RC1 thru RC7

(35) Reinforcing Steel Site Barker Drawings RS2, RS3, & RS54
(37) Rebar: Storage Garage Barker Sheet RS1 Shop Drawings
(1) MA-CHPS Submittals MacLellan Concrete PD

(2) Design Mix - 3000 PSI PD

(3) Design Mix - 3500 PSI No air PD

(4) Design Mix - 4000 PSI PD

(5) Design Mix - 4000 PSI (.40 w/c) PD

(10) 2.04.A Cementitious Material PD

(11) 2.04.B Aggregates PD
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Date In - Qut

9/23/2010-10/13/2010
9/23/2010-10/13/2010

9/23/2010-10/13/2010

11/11/2010-11/17/2010

12/13/2010-12/20/2010

117/2011-1/18/2011
3/14/2011-4/1/2011
4/6/2011-4/11/2011
6/17/2011-6/23/2011
7/2/2010-7/8/2010
7/2/2010-7/8/2010

7/2/2010-7/8/2010
7/2/2010-7/8/2010

7/2/2010-7/8/2010

71212010-7/8/2010
7/2/2010-7/8/2010
7/2/2010-7/8/2010
7/2/2010-7/8/2010
7/12/2010-7/14/2010
7/12/2010-7/14/2010

7112/2010-714/2010
7/12/2010-7/14/2010

7/12/2010-7/14/2010

7/12/2010-7/14/2010

7/12/2010-7/14/2010
7/12/2010-7/14/2010

7/12/2010-7/14/2010
7/12/2010-7/14/2010
7/12/2010-7/14/2010
712/2010-7/14/2010
7/12/2010-7/14/2010
7M2/2010-7/14/2010

11/22/2010-12/17/2010

8/11/2010-8/27/2010
8/11/2010-8/27/2010

8/11/2010-8/27/2010
1/17/2011-1/18/2011
2/11/2011-2/18/2011
7/15/2010-7/29/2010
7/21/2010-8/6/2010
7/21/2010-8/12/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010
7/21/2010-8/2/2010

Reviewer

HSR
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HSR
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HSR
CEH
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
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HSR

HSR
HSR
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HSR
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HSR
HSR
HSR
KC @

HSR
HSR

HSR
HSR
HSR
CK
Jw
CK
CK
CK
CK
CK
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Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Reviewed
Reviewed
Reviewed
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved as Corrected
No Action

No Action

Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved as Cormected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Resubmittal
Expected?

Yes
Yes
Yes

No

No
Yes
No
No

Yes

Yes
Yes
Yes
Yes

No

No
No

No
No

No
No

No
No
No
No
No
No
No

No
No

No
Yes
Yes

No

No

No
Yes
Yes
Yes
Yes
Yes

No

No
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Description

{12} 2.05.A Air Entraining Admix Darex IF AEA PD

{14} 2.05.C Water Reducing Admixture WRDA with Hycol
(Grace ) PD

(17) 2.05.F Mid Range Water Reducing aracem 55 (Grace) PO
(18) 2.05.G High Range Water Reducing ADVA 190 (Grace)
PD

(23) Vapor Retarder - Stego Wrap 15-mil Class A & Tape
{32} Reinforcing Steet Area (B) - Barker Steel Sheets RB1 &
RB2

{38) MA-CHPS Submittalé - Vapor Retarder Stego 15 - Stego
Leeds Documentation

{34) Reinforcing Steel Area {D} - Barker Drawings RD1 to RD4
(1) MA-CHPS Submittals OUT Desc: MacLellan Concrete

(2) Design Mix - 3000 PS|

(3) Design Mix - 3500 P51 No air

(4) Design Mix - 4000 P3|

{4} Desiga M- 40600 PSI (.40 wic)

(36) Site Retaining Wall Reinforment - Sheet RS5 & RS6

(22) Waterstops - Volclay.Watersiop « RX « Product Data

(25) Joint Filler Strips - W.R. Meadows SealTighi Control

Jaint - Preduct Data

(31) Reinforcing Stee Area (A) - Barker Sheet RA1 - Product
Data

{40) MAGHFS Rebar

{39} Reinforcing Steel Area (D) SOD Barker Sheet RD5
{1R2) Resubmittal - MA-CHPS Submittals - MacLellan
Concrete; 30004, 3500# no air; 4000#

{5R2) Resubmittal » Design Mix - 4000 PSI (.40 wic) - Product
Data

(41) Corrocion Inhibitor - Grace Concrete Products DCI -
Product Data

(1R4) Resubmittal MA-CHPS Submittals Desc: MacLellan
Concrete; 3000#, 35C0# no air; 40004

{36R2) Resubmittal - Retaining Wall Rebar - Site Retaining
Wall Reinforment-Sheet RS5 & RS6

(24) Curing Materials - KUREZ DR VOX

(42) Contraction Joints Layout Plan-SOGBRB,C, &D0; 500D

(21) Non Chieride Accelerator - Grace - Polarset

(44) Concrete Finish Coating - S&pro

(42R2) Resubmittal - Contraction Joints Layout Plan - SOG C
Only (Remainder to follow)

(40R2) Resubmittal - MA-CHPS Submittals - Rebar

{42R3) Resubmitial - Contraction Joints Layout Plar: - SOG B,
&D;SCDD

{3) Masonry Rebar Reinforcing Steel Shop Dwgs Barker
Sheets RO1; ROZ; R03

{1} MA-CHPS Submittal - Masonry Materials

{8) Mortar Color Additive Mfg Data - Sclomon Mortar Color
(9) Weep Holes & Ventis - HB Quadro Vent Weeps

(12) Mortar Design Mix - Quikrete Type S Bulk Morlar Mix
wiTest Report

(13} Grout Design Mix - Quikrete Fine Care Fi Masonry Grout
{18} CMU: Norma$ Wt - Hi-Way Concrete Cerificate of
Compliance, Leed In

(19} Congsete Brick - Hi-Way Concrete Certificate of
Compliance, Leed In

(21) Face Brick: Fleld - McAvoy Cobset (no blacks) Smooth
Brick

(22) Face Brick: Accent Color A - Taylor #1118 Cream Smooth
Brick

(23) Face Brick: Accent Color B - McAvoy Vailey Forge
Smooth Brick

{28} Ties & Anchors: Anchor - HB SBRA Anchor w/Vee Tie
and Tek Screw ’

(27) Ties & Anchors: Channel - HB #360 Gripstay Channel w/
#363 Anchor

Days
Qut

12
12

12
12

20
20

14

13

Lo~ B < I = ]

21
21

61

41

15

Date In-Out

7121/2010-8/2/2010
T121/20610-8/2/2010

T7i24/2010-8/2/2010
7121/2010-8/2/2010

7/23/2010-8/12/2010
7123/2010-81 202010

7/29/20110-8/12/2010

7/30/2010-8/12/2010
8/10/2010-8/16/2010
8/10/2010-8/16/2010
BMO/201G-8/16/2010
8/10/2010-8/16/2010
B/ G/2010-8/16/2010
B/10/26:40-8/31/2010
B/10/2010-8/31/2010
8/t072010-8/31/2040

8M10/2010-8/13/2010

8M1/2010-10f11/2010
8/12/2010-8/18/2010
8/23/2010-8/24{2010

B/24/2010-8/31/2010
8/24/2010-8/31/2010
8/31/2010-10/11/2010
10/4/2010-10/49/2040

10/20/2010-10{25/2010

5 10/20/2010-10/25/2010
9 11/3/2010-1112/2010

17
14

22

16

©w w ® w

WO

11/6/2010-11/22/2010
11/15/2010-11/29/2010

11/16/2010-11/19/2010
3/7/2011-3/29/2011

9/292010-10/15/2010

11/3/2010-1112/2010
H1/3/2010-411 212010
U201 0- 111272010
T32010-111272010

11/3/2010-11/12/2010
11/3/2010-11112/2010

11/372010-1112/2010

11/3£2010-11/12/2010

11/3/2010-11H12/2010

11/3/2010-11/12/2010

11/3/2010-11/12/2010

11/3/2010-11/12/2010

Reviewer
CK
CK

CK
CK

CK
CK

HER

CK
CK
CK
CK
CK
CK
CK
CK
CK

CK

CK
CK
CK

CK
CK
CK
CK

CK
CK
CK
CK
CK

CK
CK

HSR

HSR
HSR
HSR
HSR

HER
HSR

HSR
HSR
HSR
HSR
HER

HSR

Status Resubmittal
Expected?
Approved No
Approved HNo
Approved No
Approved No
Approved No
Approved as Corected No
Reviewed No
Approved MNo
Revise and Resubmit Yes
Not Approved Yes
Not Approved Yes
Mot Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved as Comected No
Approved as Comected No
Revise and Resubmit Yes
Approved as Correcied No
Revise and Resubmit Yes
Approved as Comected No
Approved Mo
Approved as Corrected No
Approved as Corrected No
Approved as Comected No
Not Approved Revise & Res Yes
Approved No
Approved as Comecied No
Approved as Comected No
Revise and Resubmit Yes
Approved as Comected No
Approved as Comected "No
Revise and Resubmit Yes
Approved as Conrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved as Comrecled No
Approved as Comrected No
Approved as Comected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
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Submittal #

42000 .14

42000 .15
42000 .16
42000 . 17
42000 .18
42000 .19

42600 . 20
42000 . 21

42000 .22
42000 .23

42000 .24
42000 . 28

42000 . 26
42000 , 27

42000 .28
42004 . 2%

42000 . 30
42000 . 31

42000 .32
42000 . 33
42000 . 34

42000 .35
42000 . 36
42000 .37
42000 .28
42000 .39
42000 .40
42000 .41
42000 . 42
42000 .43
42000 .44
42000 . 45
42000 .46
42000 .47
42000 .48
42000 .49
42000 . 60
42000 . 51
42000 . 62

42000 .53

Description

(28) Embeded Flashing M8 Thru Wall - CCW-705 Thru Wall
Fiashing

(29) Embeded Flashing Mil: EPDM - HB EPDM Flashing

{30) Embeded Flashing Mil: Adhesive - CCW-702 Adhesive
(31) Embeded Flashing Mi: Mastic - CCW-704 Mastic

(32) Cavity Wall Insulation - Foamular 250 Rigid Insulation
(33) Misc. Masonry Materials - Closed Cell Neoprene
Compressible Filler

(34} Misc. Masonry Materials - HB #RS Rubber Contrel Joint
{37} Misc. Masonry Materials - Mortar Break Cavity Drainage
Material

{38) Misc. Masonry Materials - HB #RB Rebar Positioners
{39) Masonry Cleaners - Eaco Chem NMD 80 Masonry
Detergent

(8) Colored Morlar Selection Samples - Quickrete/Boston Golor
Kit

(3R2) Resubmittat - Reinfozcing Stee! Shop Dwgs - Barker
Sheets R01; R02; RO3, RO4

(1) MA-CHPS Submittal - Face Brick

(21} McAvoy Cobset (no blacks) Smooth Brick - Face Brick:
Field

{223 Taylor #1118 Cream Smooth Brick - Face Brick: Accent
Color A

(23) McAvoy Vailey Forge Smocoth Brick - Face Brick: Accent
Color B

(2R2) HB Quadro Vent Weeps Color Samples

(2) Special Masonty Shape Shop Dwgs - Condition at 2/A4.11
& 1/A3.15

{40} Reinforcing Steel Shop Dwgs - Barker Sheet RC4

{1R3) Resubmittal - Face Brick MA-CHPS Submittal

{8R3) Resubmittal - Weep Holes & Venis HB Quadro Vent
Weeps (MACHPS Data)

{12R2) Resubmittal - Moriar Design Mix Quikrete Type S Bulk
Moriar Mix w/Test Repor

(13R2} Resubmittat - Grout Design Mix Quikrete Fine Gore Fil
Masonry Grout (MACHPS Data)

(21R3} Resubmiital - Face Brick: Fietd McAvoy Cobset Smooth
Brick {(MACHPS Data)

(22R3} Resubmittal - Face Brick: Accent Color A Taylor #1118
Crearn Smooth Brick {(MACHPS Data)

{23R3) Resubmittal - Face Brick: Accent Color B McAvoy
Valiey Forge Smooth Brick (MACHPS Data)

(26R2) Resubmittal - Ties & Anchors: Anchor HB SBRA
Anchor wiVee Tie and Tek Screw

(27R2) Resubmittal - Ties & Anchors: Channe! HB #3560
Gripstay Ghanne! w/ #363 Anchor

(28R2) Resubmittal - Embeded Flashing Md: Thru Wail CCW-
705 Thru Wall Flashing

{29R2) Resubmittal - Embeded Flashing Mil: EPDM HB EPDM
Fiashing

(30R2) Resubmittal - Embeded Flashing Mil: Adhesive CCW-
702 Adhesive (MACHPS Data)

{31R2) Resubmittal - Embeded Flashing Mtl: Mastic CCW-704
Mastic (MACHPS Data)

{32R2) Resubmittal - Cavity Wall Insulation Foamutar 250
Rigid Insulation {MACHPS Data)

(33R2) Resubmittal - Masonry Materials Closed Cell Neoprene
Comp. Filler (MACHPS Data}

(34R2) Resubmittad - Misc. Masonry Materials HB #RS Rubber
Control Joint {MACHPS Data)

(37R2) Resubmittal - Misc. Masorry Materials Mortar Break
Cavity Drainage Mil (MACHPS Data)

(38R2) Resubmittal - Misc. Masonry Materials HB #RB Rebar
Positioners (MACHPS Data)

(39R2} Resubmittal - Masonry Cleaners Eaco Chem NMD 80
Masonry Detergent (MACHPS Data) )

(9R4) Resubmittal - Weep Holes & Vents - HB Quadra Vent
Weeps (MACHPS Data)

(12R3) Resubrittal - Mortar Design Mix - Quikrele Type S Bulk
Mortar Mix w/Test Report :

Days
Out

W v O O @

<=}

Date In -Out

11/3/2010-11/42/2010

11/3/2010-1112/2010
11/3/2010-11/1272010
1113/2010-11/12/2010
11/3/2010-11/12/2010
11/3/2010-1112/2010

11/372010-14/12/2010
11/3/2010-14/12/2010

9 14/3/2010-11412/2010
9 11/3/2010-11/12/2010

7

20
20

20
20

17

21
21

21
21
21
21
21
21
21
21
21
21
21
il
21
21
21
21
21
11

M

11/5/2010-11/12/2010

12114/2010-12/23/2010

12/14/2010-1/3/201
12/14/2010-1/3/2011

12M14/2010-1/3720141

12/14/2010-1/3/2011

12{17/2010-1/3/2011
1/26{2011-2/2/2011

2/3/2011-2{7/2011
2/14/2011-3/7/2011
2/14/2011-3/7/2011

2/14/2011-3/7/2011

2M4A12011-3/¢/2011

21147201 1-3/712011

2114/2041-3/77201%

2M14/2011-30772011

2114/2011-3/712011

2114/2011-3/7/2011

2/14f2011-3/7/2011

2/14/2011-3/7/2011

214/2011-3712011

214/2011-3/7/2011

2114/2011-3/7/2011

2/1472011-3/7/2011

2/14/2011-3/712011

2/14/2081-3/7/201 ¢

2114/2011-3/7/2011

2{14/2011-3/7/2011

3M4/2011-3/25/2011

3/14/2011-3/25/2011

Reviewer

HSR

HSR
HSR
HSR
HER
HSR

HSR
HSR

H3R
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HE8R
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HE8R

HSR

Status

Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved as Corrected
Revise and Resubmit

Approved as Coracted

Revise and Resubmit

Approved as Gorrected
Approved as Corrested

Approved as Comected
Approved as Comrected

Approved as Corrected
No Action

Mo Action
Not Approved

Approved as Corected
Revise and Resubmit

Approved as Comrected
No Action

Revise aad Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Reviewed

Reviewed

Reviewed

Approved as Corrected
Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Reviewed

Revise and Resubmit
Reviewed

Revise and Resubmit

Resubmital
Expected?

Yes

Yes
No
No
No

Yes

No
Yes

No
No

No
No

No

Yes
Yes
Yes

Nao
Yes

No
Yes

Yes

Yes

Yes
Ne
Yes
Yes
Yes
No
No
No
No
No
Yes
No
Yes
No
Yes
No

Yes
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Submittal #

42000 .
42000
42000
42000
42000
42000
42000
42000

42000
42000

42000

42000
42000
42000
42000

42000
42000

42000
47200 .
47200 .

54

.55

.56

.67

.58

.59

.60

.61

.62
.63

.64

.66
.66
.67
.68

.69

.70

.71

47200 .3

47200 .

47200 .
47200 .
47200 .
47200 .
47200 .

47200 .
47200 .

47200 .
47200

47200
47200
47200

47200
47200
47200
47200

47200

47200

51200 .

51200 .

51200 .

-~

w O N oo

12

.13

.14
.16
.16

A7
.18
.19
.20

.21

.22

1

2

3

Description

(13R3) Resubmittal - Grout Design Mix - Quikrete Fine Core Fil
Masonry Grout (MACHPS Data)

(21R4) Resubmittal - Face Brick: Field - McAvoy Cobset
Smooth Brick (MACHPS Data)

(23R4) Resubmittal - Face Brick: Accent Color B - McAvoy
Valley Forge Smooth Brick (MACHPS Data)

(26R3) Resubmittal - Ties & Anchors: Anchor - HB SBRA
Anchor w/Vee Tie and Tek Screw

(27R3) Resubmittal - Ties & Anchors: Channel HB #360
Gripstay Channel w/ #363 Anchor

(33R3) Resubmittal - Misc. Masonry Materials - Closed Cell
Neoprene Comp. Filler (MACHPS Data)

(37R3) Resubmittal - Misc. Masonry Materials - Mortar Break
Cavity Drainage Mtl (MACHPS Data)

(39R3) Resubmittal - Masonry Cleaners - Eaco Chem NMD 80
Masonry Detergent (MACHPS Data)

(4) Marmelo CMU CJ Layout Drawing
(12R4) Resubmittal - Quikrete Type S Bulk Mortar Mix w/Test
Report

(13R4) Resubmittal - Quikrete Fine Core Fil Masonry Grout
(MACHPS Data)

(25) Masonry Joint Reinforcement - HB-#220 Ladder Mesh
(14) Cold & Hot Weather Procedures

(15) Adhesion Tests for CCW-705 & CCW705TWF

(12R5) Resubmittal - Mortar Design Mix Quikrete Type S Bulk
Mortar Mix w/(MACHPS Data

(13R5) Resubmittal - Grout Design Mix Quikrete Fine Core Fil
Masonry Grout (MACHPS Data

(25.1) Masonry Joint Reinforcement - #220 Ladder Wall
Reinforcement

(16R2) Resubmittal - Masonry Work at Mock-up
(2) Cast Stone - Shop Drawings Logville Precast Sheets 1 & 2

(3) Cast Stone - Color Samples Logville Precast Color Sample
Board

(6) Cast Stone - Precast Schedule Excell Spreadsheet

(3R2) Resubmittal - Cast Stone Color Samples - B149-VL
(Dark), B151-VL, & B152-VL (Light)

(7) Verification Samples - Brick Samples Field; Type A& B

(3) Cast Stone Color Samples B162-VL (light) & B163-VL (light)

(7R3) Resubmittal - Cast Stone Sample - B43-VL Dark

(1) Cast Stone Masonry MA-CHPS Submittal

(2R2) Resubmittal - Cast Stone Shop Drawings Logville
Precast Sheets 1 & 2

(6R2) Resubmittal - Precast Schedule

(3R4) Resubmittal - Cast Stone Color Samples - B171L &
B172-L

(1R2) Resubmittal - Cast Stone Masonry - MA-CHPS Submittal
(2R3) Resubmittal - Cast Stone Shop Drawings - Logville
Precast Sheets 1 & 2

(6R3) Resubmittal - Precast Schedule - Excell Spreadsheet
(4) Verification sample (Mockup) B163 VL (light)

(7R4) Resubmittal - Cast Stone Color Samples Color Samples:
B189 & B190-VL (dark)

(5) Logville pre-cast Mfg Data

(7R5) Resubmittal - Cast Stone Color Samples: B-222-VL Light
(2.001) Amendment to Cast Stone - Roof Trellis Cap Shop Dwg
(7R8) Resubmittal - Cast Stone Color Samples B-213, 214,
215, & 216-VL Dark

(2R4) Resubmittal - Cast Stone Shop Drawings - Logville
Precast Sheets 1 & 2

(6R4) Resubmittal - Precast Schedule - Stone Schedule dated
6/7/2011

(10) Anchor Bolt Layout Drawings - Area C, Sturo Drawing A1 -
Shop Drawings

(30) Anchor Bolt Details - Shop Drawings A1, A2, A5, LP1-
LP6, LP10-LP21, M1, AB1, & AB2

(15) Framing Plan Area C Low Roof Block 1 - Dwgs E1, E4, E5

Days  Date In-Out Reviewer
Qut

11 3/14/2011-3/25/2011 HSR
11 3/14/2011-3/25/2011 HSR
11 3/14/2011-3/25/2011 HSR
11 3/14/2011-3/25/2011 HSR
11 3/14/2011-3/26/2011 HSR
11 3/14/2011-3/25/2011 HSR
11 3/14/2011-3/25/2011 HSR
11 3/14/2011-3/25/2011 HSR
9 4/5/2011-4/14/2011 HSR
6 4/5/2011-4/11/2011 HSR
6 4/5/2011-4/11/2011 HSR
6 4/14/2011-4/20/2011 HSR
11 4/18/2011-4/29/2011 HSR
11 4/18/2011-4/29/2011 HSR
14 5/4/2011-5/18/2011 HSR
14 5/4/2011-5/18/2011 HSR
42 5/9/2011-6/20/2011 HSR
14 6/6/2011-6/20/2011 & HSR
13 9/29/2010-10/12/2010 HSR
13 9/29/2010-10/12/2010 HSR
13 9/29/2010-10/12/2010 HSR
7 11/5/2010-11/12/2010 HSR
7 11/5/2010-11/12/2010 HSR
16 1/5/2011-1/21/2011 HSR
-19 2/27/2011-2/8/2011 HSR
1 2/28/2011-3/1/2011 HSR
1 2/28/2011-3/1/2011 HSR
1 2/28/2011-3/1/2011 HSR
23 3/1/2011-3/24/2011 HSR
14 3/10/2011-3/24/2011 HSR
14 3/10/2011-3/24/2011 HSR
14 3/10/2011-3/24/2011 HSR
1 4/12/2011-4/113/2011 HSR
1 4/12/2011-4/13/2011 HSR
11 4/18/2011-4/29/2011 HSR
2 6/1/2011-6/3/2011 .5 HSR
29 6/1/2011- ¢f={ Hsr
14 6/6/2011-6/20/2011 4~ HSR

e

1 6/29/2011- g:, £+ HSR
1 6/29/2011- '/ . 3 HSR
0 7/28/2010-7/28/2010 cK
9 8/3/2010-8/12/2010 CcK
13 9/1/2010-9/14/2010 CK

Status

Revise and Resubmit
Reviewed

Reviewed

Approved

Approved

Reviewed

Approved as Corrected
Reviewed

Approved

Revise and Resubmit
Revise and Resubmit

Approved
Approved
Approved
Reviewed

Reviewed
Approved

Approved as Corrected
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit

Approved
Approved
Revise and Resubmit
Revise and Resubmit
No Action

No Action
Revise and Resubmit

Approved as Corrected

Approved as Corrected

Approved as Corrected
Not Approved
Not Approved

Approved
Approved

Approved

No Action
Approved as Corrected

Approved as Corrected

Resubmittal
Expected?

Yes
No
No
No
No
No

No

Yes

Ne
Ne
No
No

No
No

No
Yes
Yes

Yes

Yes

No
No
Yes
Yes
Yes

Yes

Yes

No
No

Yes

Yes

No
No
No
No

No
No
No
No

No
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Submitfal #

51200

51200

51200

51200

A

.5

.6

.7

51200 .8
51200 .9

51200

51200
51200

51200 .
.14

51200

51200
51200
51200

51200
51200

51200

51200
51200
51200

51200
51200

51200
51200
51200
51200

51200

51200
51200
51200

51200

51200

51200
51200
51200

51200 ,
52100 .
52100 .
52100 .
52100 .

52100 .
53100 ,
63100 .
53100 .
53100 .
53100

10

.11
.12

13

15
16
AT

.18
.18

.20

.21
.22
.23

.24
.25

.26
.27
.28
.29

.30

3
.32
.33

.34

.35

.38
.37
.38

N -

o b W N .

Descripfion

{23.1) Piece Drawings Area C {Block 1} See Sturo Transmittal
for Sheet#'s

{15.2) Framing Plan Area C Low Roof Block 2 - Dwgs
Et{revi}), E2, E5({rev1), E6(rev1)

(23.2) Piece Drawings Area C (Block 2) See Sturo Transmittal
#6 Dated 8/31/2010

{31) Shear Stud Drawings - Sheets ST1 and ST2

{15) - Framing Plan Area C Low Roof Block 1 Dwgs E1, E4, E5
{23.1)Piece Drawings Area C (Biock 1)

{15.2) - Framing Plan Area C Low Roof Block 2 Dwgs E1(R1),
E2, ES{R1), EB(R1}

{23.2) Piece Drawings Area C (Block 2)

(15R2) Framing Plan Area G Low Roof - Block 3 - Dwgs -
EH1(r2),E2(r1),E3(r1),E5(r2), E6(r2)

(23.3) Piece Drawings Area C (Black 3)

(16) Framing Plas Area C Mid Roof - E1 rev.3, E4 rev.1, ES
rev.3

(23.4) Piece Drawings Area G (Block 4)

{27) Grout Mfg Data - Dayton Superior 1107 Mig Data

(16R1} Framing Plan Area C Mid Roof - Framing Plans El
rev.d. E4 rev.2. E5 rev.4

{23.5) Piece Drawings Area C {Block 5)

(28} Anchor Bolt Layout Dwgs (Area B} - Sheets AJ3; A5 R2;
AB1R3; LP1R2; LP2RZ;

{16R2) Framing Plan Area C Mid Roof - Framing Pians EI
rev.5. E2 rev.2. ES rev.§

(23.6) Piece Drawings Area C (Block 6)
(26) Primers Mfg Data - UPC Inc. Fast Dry Primer Grey

{23.8 & 23.12) Piece Drawings Area C (Block 8 & Block 12)
See Sture Transmittai #12 Dated 9/27/2010

{) Primer Mfg Data - Marcus Paints

{13, 14, 23.07) Framing Plan Area B Low and Mid Roof (E2R3,
E11, £12) & Piece Drawings, Area B (Block 7)

{23.09, 23.13) Picce Drawings Area D {Block 9,13)
(23.10, 23.11, 23.14) Piece Drawings Area D {Block 10, 11, 14)
(23.15) Piece Drawings Area D (Block 15}

(4) Paint Compatability Certificates - Grey Acrviic Water based
Primer 5893

(28R 1) Resubmittal Primers Mfg Data - UCP Inc. 5893 Grey
Acrylic Primer

(32) High Performance Epoxy Primer - Amerock 2
{7) Sturo Quality Gontrol Manual

(26R3) Primers Mfg Data - Sturo Letter of 11/19/2010 & Devoe
Mg Data

(26R4} Primers Mig Data - UCP / Sclignum Paint inc. Water
Base Alkyd #OF3-2

{4R2) Resubmittal - Paint Compatability Certificates - Email
from SW {mfg rep) accepting primer

(26R5) Resubmittat - Primers Mfg Data - solatek
(26R6) Resubmittal - Primers Mfg Data MACHPS - UCP Primer

(32R2) Resubmittal - High Performance Epoxy Primer Shenwin
Wiliams

{1.01) MA-CHPS Submittals - Stractural Steel

{2) Layout Shop Dwgs: High Roof C&D - Drawing J1
{3) Layout Shop Drawings: Gym Roof - Drawing J2
{5) Detalt Drawings - Drawings JS1 & J52

{9R2) Resubmitta - Primer Mfg Data - Marcus Paints S5P-
11492-4

{1) MA-CHPS Submittals - Steel Joist Framing
{5) Low Roof B & C - Sheet D1

(8) Low Roof/2nd Fl Deck B & C - Sheet D2
(7) 2nd Floor D - Sheet B3

(8) Mid Roof B & C - Sheet D4

(11) Details - Sheet DS

Days
Out

13
13
13

19
13
13
13

13
14

14
16

16

19

Date In-Ount

GMI2010-9/14/2010
9/1/2010-9/14/2010
9/1/2010-9/14/2010

9/8/2010-9/27/2010
9/1/2010-9/14/2010
9/1/2010-9/14/2010
9/1/2010-9/14/2010

9/1/2010-9/14/2010
9/14/2010-9/28/2010

9/14/2010-9/28/2010
9/14/2010-9/30/2010

9/1472010-8/3012010
9M472010-9/23/2010
9/15/2010-10/472010

9/15/2010-10/4/2010

6 9/17/2010-9/23/2010

17

17
13
"

9/20/2010-10/7/2010

9/20/2010-10/7/2010
10/14/2010-10/27/2010
10/14/2010-106/25/2010

10/25/2010-1412/2010

7 10/2772010-11/3/2010

15
20
20

12
19
1

19
19
19

19
19
19
19
19

1HAR2010-1119201¢
11/4/2010-11/24/201¢
14/47/2010-11/24/2010
1467201 0-11/112/2010

1/5/2010-11/12/2010

11/10/2010-11/22/2010
11/10/2010-11/29/2010
11/19/2010-11/30/2010

11/29/2010-12/3/2010

12/9/2010-12/9/2010

12/23/2010-1/3/2011
3/22/2011-3/24/2011
3/22/2011-3/24/2011

323/2011-3724712011
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/2010
12/13/2010-12/47/2010

3/2372011-41/201%
9/8/2010-9/27/2010
9/8/2010-9/27/2010
9/8/2010-9/27/201G
9I812010-9/27/201C
9/8I2010-9/27/201C

Reviewer

CK
CK
CK

CK
CK
CK
CK

CK
CK

CK
CK

CK
CK
CK

CK
CK

CK

CK
CK
CK

CK
CK

CK
CK
CK
CK

CK

CK
CK
CK

CK
HSR

CK
CEH
CEH

CEH
CK
CK
CK

CEH
CK
CK
CK
CK
CK

Stalus

Approved as Comected
Approved as Comecled
Approved as Comected

Approved as Corected
VoID
VoID
VOID

VOID

Approved as Comected

Approved as Corrected
Approved as Comected

Approved as Carrected
Approved
Approved as Corrected

Approved as Comected

Approved as Comected
Approved as Comrected

Approved as Corrected
Revise and Resubmit

Approved as Corrected

Not Approved
Approved as Corrected

Approved as Gorrected
Approved as Gorrecled
Approved

Revise and Resubmit

Revise and Resubmit

Not Approved
Reviewed

Revise and Resubmit
Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Reviewed

Reviewed

Revise and Resubmit

Approved as Corrected
Approved as Correcied
Approved as Cormrected
Approved as Corecled

Revise and Resubmit

Approved as Corrected
Approved as Cormrected
Approved as Cormrected
Approved as Corrected
Approved as Comected

Resubmittal
Expected?

No
Mo
No -

No
No
No
No

No
No

No
No

No
Yes
No

No
No

Ne

Ne
Yas
No-

Yes
No

No
No
No

Yes
Yes

Yes
No

Yas
Yas
No

Yes
No
Na

Yes
No
No
No
Mo
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Submittal #

53100 .
53100 .
53100 .
53100 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
54000 .
64000 .
654000 .
54000 .
54000 .
54000 .
54000 .

54000
54000
54000
54000
54000
55000 .

55000 .
55000 .

W 0N A W N =S WS

NN N RN RN = = = = 2 3 2 a3
W RN =S O W e N R BN = O

.25
.26
.27
.28
.29.

55000 .4

55000 .

55000 .6
55000 .7

55000
65000
65000
65000
55000
55000
55000
55000
55000

56000
566100 .
56100 .

.8

.9

.10
1
12
.13
.14
.15
.16

A7

1
2

Description

(9) High Roof B & C - Sheet D5

(10) Gym Roof C & D - Sheet D6

(12) Acoustic Deck NRC Rating - Nucor letter 10/25/2010
(1) MA-CHPS Subnmittals - Steel Decking

(1.1) Exterior Non-Load-Bearing Wall Framing & Accessories
(1.2) Anchors, Clips, and Fasteners

(1.3) Miscellaneous Materials

(7.01) Shop Drawing C-1

(7.02) Shop Drawing D-1

(7.03) Shop Drawing E-1

(7.04) Shop Drawing E-2

(7.05) Shop Drawing E-3

(7.06) Shop Drawing E-4

(7.07) Shop Drawing E-5

(7.08) Shop Drawing E-6

(7.09) Shop Drawing E-7

(7.10) Shop Drawing S-1

(7.11) Shop Drawing S-2

(7.12) Shop Drawing S-3

(7.13) Shop Drawing S-4

(7.14) Shop Drawing S-5

(7.15) Shop Drawing S-6

(7.16) Shop Drawing S-7

(7.17) Shop Drawing S-8

(7.18) Shop Drawing S-9

(7.19) Shop Drawing S-10

(8) Structural Calculations CSC Engineering Corp. (1/21/2011)

(9) Shop Drawing E-1 Supplement - Alternate Framing
Schedule

(7.17R2) Resubmittal - LGM Sheet 5-8, details 1 & 2 Modified
(10) Wall Section through X8 - X9 along W

(10R2) Resubmittal - Wall Section through X8 - X9 along W
(11) Skylight Framing drawing SLF-1

(12) LGM Special Conditions - USD Drawing 15-1, 1S-2, & IS-3
(6) Shop Dwgs: Framing for OH Doors Desc: V& G Sheet M10-
1

(18) Loose Lintels Shop Drawing VG Iron Sheet MES-1

(12) Alternating Tread Devices Shop Dwgs VG Iron Sheet ME1-
1

(17) Beam Lintels Shop Dwgs VG Iron Sheet ME17-1

(16) Dr Sup. Plan @ Storefront Shop Dwgs VG Iron Sheet
ME10-1

(1) MA-CHPS - ALT Thread Stair

(11) Metal Ladders, VG Iron Sheets M6-1, M15-1, ME6-1,
ME15-1

(19) Rails - VG Iron Dwgs M2-1, 2-2, 3-1; ME2-1,3-1,7-1
(22) Bent Plate at Lobby Bench

(20) Bollards @ Storage Garage VG Iron Dwg MEB-1

(21) Shop Dwgs: Sill angle at Sundial VG Iron Dwg ME20-1
(7) Shop Dwgs: Countertop Supports VG Iron Dwg ME21-1
(19) Rails; VG Iron Drawings

(3) Sherwin Williams Pro-Cryl Primer

(10) Elevator Lintel VG Iron Dwg M17-1

(23) Shop Dwg: Angle @ 2nd Floor Sill CCD#19, V&G sheet
E3-1

(24) Seismic Clips V&G Drawings E02-1 & E02-2

(1) VG Iron Stairs - MA-CHPS Submittals

(2) V&G Drawing ME14-1 - Shop Dwgs: Stair C

Days

Out

19
19

1
"
1
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
18
22

13
13
12

34
31

34
32

13
30

13
30
90

T
15
-321

18
18

Date In-Out Reviewer
9/8/2010-9/27/2010 CK
9/8/2010-9/27/2010 CK
10/27/2010-10/29/2010 cK
3/23/2011-3/24/2011 CEH
1/31/2011-2111/2011 HSR
1/31/2011-2111/2011 HSR
1/31/2011-2(11/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2118/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
1/31/2011-2/18/2011 HSR
3/23/2011-4/14/2011 HSR
4/5/2011-4/8/2011 HSR
4/5/2011-4/8/2011 HSR
418/2011-4119/2011 ,  HSR
6/7/2011- & {_Hsr
672011 %4 Her
11/5/2010-11/17/2010 HSR
12/17/2010-1/20/2011 HSR
12/17/2010-1/17/2011 HSR
12/17/2010-1/20/2011 HSR
12/17/2010-1/18/2011 HSR
12/21/2010-1/3/2011 HSR
12/21/2010-1/20/2011 HSR
12/21/2010-1/3/2011 HSR
12/21/2010-1/20/2011 HSR
12/21/2010-3/21/2011 HSR
12/21/2010-12/23/2010 HSR
12/21/2010-12/23/2010 HSR
12/21/2010-1/7/2011 HSR
1/5/2011-1/20/2011 HSR
12/21/2011-2/3/2011 HSR
6/15/2011-6/16/2011 [P HSR
eM72011-6202011 [ HSR
11/5/2010-11/23/2010 HSR
11/6/2010-11/23/2010 HSR

Status

Approved as Corrected
Approved as Corrected
Not Approved

Revise and Resubmit
Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved as Corrected
Approved as Corrected
Approved

Approved as Corrected
Approved as Corrected
Approved as Comrected
Approved

Approved as Comected
Approved

Approved as Cormrected
Approved

Approved
Revise and Resubmit

Reviewed

No Action

Approved as Corrected
Approved as Comrected

Approved as Corrected
Approved as Corrected

Revise and Resubmit

Approved as Corrected

Revise and Resubmit
Approved as Cormected

Approved as Corrected

: Approved

Not Approved

Revise and Resubmit
Approved as Corrected
Revise and Resubmit

Approved as Corrected

Approved as Cormected
Revise and Resubmit

Revise and Resubmit

Resubmittal
Expected?

No
No
Yes
Yes
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No

Yes

No
No

No
Yes

Yes

Project Submittal Report

Page 7 of 34




Submittal #

55100 .

55100 .4

55100 .

65100 .6
65100 .7

65100 .
55100 .

55100 .
655213 .
656213 .
61000 .

61000 .

61000 .

61000 . 4

61000 .5

61000 .

61000 .

61000 .8

61000 .

61000
61000

61000
61000

61000 .

61000 .
61600 .
61600 .
61600 .
61600 .
61753 .
61753 .
61753 .
61753 .
61753 .

61753 .
617583 .

.10
51

12
13

mhuh:—\-hwnd-;

o

617563 .8

617563 .
.10
.11
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .
64023 .

61763
61763

e N oo b W N

Descripfion

(3) V&G Drawings ME13-1 & ME13-2 - Shop Dwgs: Stair D
(2R2) Shop Dwgs: Stair C V&G Drawing ME14-1

(14) Design Calculations - Stair C Gelinas Structural
Engineering 12-4-2010
(1R2) VG Iron Stairs C122 & D178 MA-CHPS Submittals

(2R3) Resubmittal - Shop Dwgs: Stair C - V&G Drawing ME14-
1

(14R2) Resubmittal - Design Calculations - Stair C - Gelinas
Structural Eng. Calcs

(3R2) Resubmittal - Shop Dwgs: Stair D V&G Drawings ME13-
1 &ME13-2

(15) Design Calculations - Stair D Gelinas Structural Eng
(1) MA-CHPS Submittals - Roof Rails VG Iron E1-1
(2) Shop Drawings: Roof Rails VG Iron Sheet E01-1 Roof Rails

(5) Rough Carpentry - Arch Wood Protection, Inc. -
Miscellaneous lumber

(8) Rough Carpentry - Arch Wood Protection, Inc. -
Miscellaneous lumber

(7) Rough Carpentry - Arch Wood Protection, Inc. - FT Lumber

(8) Rough Carpentry - Arch Wood Protection, Inc. - Plywood
Backing Panels

(9) Rough Carpentry - Star Sales / Hilti, Inc - Fasteners

(5R2) Resubmittal - Arch Wood Protection, Inc. -
Miscellanecus lumber

(6R2) Resubmittal - Arch Wood Protection, Inc. - PT Lumber
(7R2) Resubmittal - Arch Wood Protection, Inc. - FT Lumber

(8R2) Resubmittal - Arch Wood Protection, Inc. - Plywood
Backing Panels

(9R2) Resubmittal - Star Sales / Hilti, Inc. - Fasteners

(5R3) Resubmittal - Mfg Data: Miscellaneous Lumber -
Viance, LLC - D-Blaze

(6R3) Resubmittal - Mfg Data: PT Lumber - Phibro Wood

(7R3) Resubmittal - Mfg Data: FT Lumber - Viance, LLC - D-
Blaze

(8R3) Resubmittal - Mfg Data: Plywood Backing Panels - D-
Blaze Fire-Retardant Treated Wood

(9.1) Stanley Bostitch - Fasteners - Nails

(3) National Gypsum Gold Bond e2xp - Gypsum Wall Sheathing
(8) Grabber Bugle head fasteners - Fasteners

(3R2) Resubmittal - National Gypsum Gold Bond e2xp

(11) MACHPS Gypsum Wall Sheathing

(2) Connectors, Accessories - Product Data

(3) Reliable Truss Shop Drawings

(4) Delegated-Design Submiltal: PE

(2R2) Resubmittal - Connectors, Accessories - Product Data

(3R2) Resubmittal - Reliable Truss Shop Drawings Rev
11/16/2010

(4R2) Resubmittal - Delegated-Design Submittal: PE
(4R3) Resubmittal - Delegated-Design Submittal: PE

(3R3) Resubmittal - Reliable Truss Shop Drawings Rev
11/16/2010

(2R3) Resubmittal - Mfg Data: connectors, accessories
(3R4) Resubmittal - Reliable Truss Shop Drawings
(4R4) Resubmittal - Delegated-Design Submittal
(1) MA-CHPS Submittals

(4.01) Samples for Selection

(4.02) Samples for Selection: Laminates

(4.05) Samples for Selection: Solid Surface

(4.06) Samples for Selection: Cork

(2.01R2) Product Data: Wood Products

(2.09R2) Prod. Data: Adhesives

(2.04R2) Prod. Data: Cabinet hardware

Days
Out
18
15
18

Date In-Qut

11/5/2010-11/23/2010
1/5/2011-1/20/2011
1/5/2011-1/20/2011

2/9/2011-2/18/2011

5 3/9/2011-3/14/2011

42

42

42
42

42

3/9/2011-3/14/2011
3/23/2011-3/24/2011

3/23/2011-3/24/2011
3/22/2011-3/31/2011
3/22/2011-3/31/2011
12/15/2010-1/26/2011

12/15/2010-1/26/2011

12/15/2010-1/26/2011
12/15/2010-1/26/2011

12/15/2010-1/26/2011
2/15/2011-2/24/2011

2/15/2011-2/24/2011
2/15/2011-2/24/2011
2/15/2011-2/24/2011

9 2/15/2011-2/124/2011
2 3/1/2011-3/3/2011

2 3/1/2011-3/3/2011
2 3M/2011-3/3/2011

W w O O v,

24
24
28
28

28
16
16

16
20
20
17
17
17
17
17
17
A7
7.

3/1/2011-3/3/2011

4/6/2011-4/11/2011
12/15/2010-12/21/2010
12/15/2010-12/21/2010
1/24/2011-1/27/2011
1/24/2011-1/27/2011
10/5/2010-10/29/2010
10/5/2010-10/29/2010
10/5/2010-10/29/2010
11/22/2010-12/20/2010
11/22/2010-12/20/2010

11/22/2010-12/20/2010
3/29/2011-4/14/2011
3/29/2011-4/14/2011

3/20/2011-4/14/2011
5/31/2011-6/20/2011
5/31/2011-6/20/2011
6/13/2011- -
6/13/2011- 3
6/13/2011- Y
onazo1- )
6132011 (.
o301t
6132011 g
6/13/2011-

{

Reviewer

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

H5R

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

‘r;’? N V-—ﬂ HSR

Status

Revise and Resubmit
No Action

No Action

Approved as Corrected
Approved

Approved
Approved as Corrected

Approved as Corrected
Reviewed
Approved
Approved as Corrected

Approved as Corrected

Approved as Comrected

Approved as Corrected

Approved as Corrected

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Approved
Approved

Approved
Approved

Approved

Approved

Revise and Resubmit
Approved as Corrected
Approved

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Approved
Approved as Corrected
Approved as Corrected

Resubmittal
Expected?

Yes
Yes

Yes

No
No

No

No

No
No

Yes

Yes
Yes

Yes

No
No

No
No

Yes
Yes
Yes
Yes

Yes

Yes
Yes

Yes
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Submittal # Description Days  Date In-Qut Reviewer Status Resubmittal
Out Expected?

64023 .9 (4.06) Samples for Selection: Cork 17 6/13/2011- HSR No

64023 .10 (2.07R2) Prod. Data: Solid-Surfacing 17 6/13/2011- HSR No

64023 .11  (2.02R2) Product Data: Wood Products 17 6/13/2011- HSR No

64023 .12 (2.03R2) Product Data: Laminate 17 6/13/2011- HSR No

64023 .13 (3.01R2) Shop Dwg: Interior Trim 17 6/13/2011- HSR No

64023 .14  (3.02R2) Shop Dwg: Paneling 17 6/13/2011- - HSR No

64023 .15 (3.03R2) Shop Dwg: Recept Desks 17 6/13/2011- HSR No

64023 .16  (3.04R2) Shop Dwg: Bookshelves 17 6/13/2011- HSR No

64023 .17 (3.05R2) Shop Dwg: Benches 17 6/13/2011- HSR No

64023 .18 (3.07R2) Shop Dwg: Railing Panels 17 6/13/2011- HSR No

64023 .19 (3.09R2) Shop Dwg: Cubbies 17 6/13/2011- HSR No

64023 .20 (3.13R2) Shop Dwg: Solid Surface Materials 17 6/13/2011- HSR No

64023 .21 (3.11R2) Shop Dwg: Display Cases 17 6/13/2011- ;} & HSR No

66400 .1 (1) Titebond Fastgrab FRP (Mfg reccomendation) MA-CHPS 1 4/12/2011-4/13/2011 HSR Not Approved Yes

66400 .2 (3) Crane Composites: Glassbord #85 White Mfg Data: 1 4/12/2011-4/13/2011 HSR No Action Yes
Reinforced plastic panels

66400 .3 (4) Mfg Data: Trim Accessories 1 4/12/2011-4/13/2011 HSR No Action Yes

66400 .4 (7) Titebond Fastgrab FRP Mfg Data: Adhesive 1 4/12/2011-4/13/2011 HSR Not Approved Yes
reccomendation)

66400 .5 (1R2) Resubmittal - MA-CHPS Submittals: adhesive - Titebond 16 5/4/2011-5/20/2011 HSR Reviewed No
Fastgrab FRP (Mfg reccomendation)

66400 .6 (3R2) Resubmittal - Mfg Data: Reinforced plastic panels - 16 5/4/2011-5/20/2011 HSR Approved No
Crane Composites: Glassbord #85 White

66400 .7 (4R2) Resubmittal - Mfg Data: Trim Accessories 16 5/4/2011-5/20/2011 HSR Approved No

66400 .8 (7R2) Resubmittal - Mfg Data: Adhesive - Titebond Fastgrab 16 5/4/2011-5/20/2011 HSR Approved No
FRP (Mfg reccomendation)

71326 .1 (3) Adhesive Coated HDPE Mfg Data - Grace Preprufe 300R & 21 7/22/2010-8/12/2010 HSR Approved No
160R

71326 .2 (2) Mod. Bit. Sheet Waterp'g Mfg Data - Bituthene 3000 21 7/22/2010-8/12/2010 HSR Approved No

71326 .3 (4) Aux. Materials Mfg Data - Bituthene Primer B2; Liquid 21 7/22/2010-8/12/2010 HSR Approved No
Membrane

71326 .4 (8) MA-CHPS Submittals - Bituthene 3000, Primer B2; Liquid 13 7/30/2010-8/12/2010 HSR reviewed No
Membrane, & Grace Preprufe 300R & 160R

71326 .5 (7) Waterproofing Preinstallation Conference - Minutes from 3 8/24/2010-8/27/2010 HSR No Action No
Meeting Held 8/16/10

71326 .6 (9) Insul Tech Expanded Polystyrene - WP Protection Board - 4 8/30/2010-9/3/2010 HSR Revise and Resubmit Yes
Product Data

71326 .7 (10) Bituthene Waterproofing Membrane - Sample Warranty 4 8/30/2010-9/3/2010 HSR Approved as Corrected No

71326 .8 (11) MACHPS Form - WP Protection OUT Board 4 8/30/2010-9/3/2010 HSR Reviewed No

71326 .9 (9R2) Resubmittal - WP Protection Board - Grace Construction 11 2/4/2011-2/15/2011 HSR Approved No
Products Letter

72100 .1 (1) Extruded Polystyrene Mfg Data - Dow Scoreboard & 20 7/23/2010-8/12/2010 HSR No Action No
Square-edge ,

72100 .2 (5) MA-CHPS Submittal - Extruded Polystyrene Dow Hi-load 3657 7/29/2010-8/2/2020 HSR Revise and Resubmit Yes
40 - DOW - Leeds Documentation

72100 .3 (5) MA-CHPS Submittal Extruded Polystyrene Dow Hi-load 40 - 6 8/6/2010-8/12/2010 HSR Approved No
Product Data
Desc: Extruded Polystyrene Dow Hi-load 40

72100 .4 (1) Extruded Polystyrene Mfg Data Dow Hi-Load 40 Insulation 6 8/6/2010-8/12/2010 HSR Approved No
Mfg Data

72100 .5 (6) MACHPS - Dow Sq. Edge 8 8/16/2010-8/24/2010 HSR Revise and Resubmit Yes

72100 .6 (3) Glass Fiber Insul Mfg Data - JohnsManville Sound Control 6 12/15/2010-12/21/2010 HSR No Action Yes

72100 .7 (10) MA-CHPS Submittal Glass Fiber Insul - JohnsManville 6 12/15/2010-12/21/2010 HSR Revise and Resubmit Yes

72100 .8 (11) Extruded-Polystyrene Board insul - Owens Corning 6 12/15/2010-12/21/2010 HSR No Action Yes
Foamular 250 XPS

72100 .9 (12) Dow Extruded-Polystyrene Board Insulation - Metal Panel 4 1/14/2011-1/18/2011 HSR Revise and Resubmit Yes
System

72100 .10 (8) MA-CHPS Submittal Glass Fiber Insulation 12 1/14/2011-1/26/2011 HSR Approved No

72100 .11 (10) JohnsManville Unfaced Glass-Fiber Blanket Insulation 12 1/14/2011-1/26/2011 HSR Revise and Resubmit Yes

72100 .12 (13) MA-CHPS Extruded-Polystyrene Board Insulation 12 1/14/2011-1/26/2011 HSR Approved No

72100 .13  (11) Owens Corning Foamular 250 XPS - Extruded- 12 1/14/2011-1/26/2011 HSR Approved No
Polystyrene Board Insulation

72100 .14 (12R2) Resubmittal - Metal Panel System - Dow Extruded- 4 2/4/2011-2/8/2011 HSR Revise and Resubmit Yes

Polystyrene Board Insulation
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Submittal # Description Days  Date In-Qut Reviewer  Status Resubmittal

Out Expected?
72100 .15 (10R3) Resubmittal - Glass Fiber Insul - JohnsManville 4 2/11/2011-2/15/2011 HSR Approved No
Unfaced Glass-Fiber Blanket Insulation Indoor Advantage Gold
72726 .1 g,)u';ium Applied Membrane - Product Data - Tremco Catalog 11 11/1/2010-11/12/2010 HSR Revise and Resubmit Yes
72726 .2 (3) Fluid Applied Membrane - MA-CHPS Submittals 11 11/1/2010-11/12/2010 HSR Revise and Resubmit Yes
72726 .3 (3R3) Resubmittal - MA-CHPS Submittals 21 12/13/2010-1/3/2011 HSR Revise and Resubmit Yes
72726 .4 (4R2) Resubmittal - Air-barrier Assemblies Shop Drawings 21 12/13/2010-1/3/2011 HSR No Action Yes
72726 .5 (2R3) Resubmittal - Tremco Catalog Cuts & Certifications 21 12/13/2010-1/3/2011 HSR No Action Yes
72726 .6 (5) AVB Mockup 21 12/13/2010-1/3/2011 HSR No Action Yes
72726 .7 (6) ABAA Member Certificate - Installer Qualifications 21 12/23/2010-1/13/2011 HSR Approved as Corrected No
72726 .8 (2R4) Tremco Catalog Cuts & Certifications - VOID Dup. 0 2/11/2011-2/11/2011 HSR VOID No
72726 .9 (3R4) EXO Air 120; Primer 10; Mastic MA-CHPS - VOID Dup. 0 2/11/2011-2/11/2011 HSR VOID No
72726 .10 (4R3) Air-Barrier Assemblies Shop Drawings - VOID Dup. 0 2/M11/2011-2/11/2011 HSR VOID No
72726 .11 (2R4) Tremco Catalog Cuts & Certifications Product Data 18 2/11/2011-3/1/2011 HSR No Action Yes
72726 .12 (3R4) EXO Air 120; Primer 10; Mastic 18 2/11/2011-3/1/2011 HSR Revise and Resubmit Yes
72726 .13 (4R3) Shop Drawings For air-barrier assemblies 18 2/11/2011-3/1/2011 HSR No Action Yes
73113 .1 (6) Celrtainleed Woodscape "Georgetown Gray" Asphalt 12 1/5/2011-1117/2011 HSR Approved No
Shingles
73113 .2 (1) I\?A—GHPS Forms - Asphalt Shingles 7 1/26/2011-2/2/2011 HSR Revise and Resubmit Yes
73113 .3 (2) Certainteed Woodscape Premium Shingles "Georgetown" 7 1/26/2011-2/2/2011 HSR Approved as Corrected No
Glass-Fiber Asphalt Shingles
73113 .4 (3) Underlayment Materials - Tamko 15# roofing felt 7 1/26/2011-2/2/2011 HSR Approved as Corrected No
73113 .6 (4) Accessories - Henry Eaveguard 7 1/26/2011-2/2/2011 HSR Approved as Corrected No
73113 .6 (7) Titan Roofing Inc. Warranty Information Sheet - Warranties: 7 1/26/2011-2/2/2011 HSR Reviewed No
Sample Titan
73113 .7 (12) Accessories - Karnak 19AF Flashing Cement 7 1/26/2011-2/212011 HSR Revise and Resubmit Yes
73113 .8 (13) Accessories - Maze glav. ring barb nails 7 1/26/2011-2/212011 HSR Revise and Resubmit Yes
73113 .9 (14) Accessories - Roofing Tins 7 1/26/2011-2/212011 HSR Revise and Resubmit Yes
73113 .10 (15) Certainteed Approved Applicator Letter 7 1/26/2011-2/2/2011 HSR Reviewed No
73113 .11 (18) Certainteed Warranty Specifications - Warranties: Sample 7 1/26/2011-2/2/2011 HSR Approved as Corrected No
Certainteed
73113 .12 (7R2) Resubmittal - Titan Roofing Inc. Warranty Sample 10 3/22/2011-4/1/2011 HSR Approved No
73113 .13 (13R2) Resubmittal - Accessories - ring barb nails 10 3/22/2011-4/1/2011 HSR Revise and Resubmit Yes
73113 .14  (14R2) Resubmittal - Accessories - Roofing Tins 10 3/22/2011-4/1/2011 HSR Approved No
73113 .16  (1R2) Resubmittal - MA-CHPS Forms - Asphalt Shingles 7 4/6/2011-4/13/2011 HSR Revise and Resubmit Yes
73113 .16  (12R2) Resubmittal - Karnak 19AF Flashing Cement 7 4/6/2011-4/13/2011 ; ‘_“i' HSR Approved No
73113 .17  (1R3) Resubmittal - MA-CHPS Forms - Asphalt Shingles 2 6/28/2011- 3 3" “) HSR No
73113 .18 (13R3) Resubmittal - Maze glav. ring barb nails 2 ©/28/2011- 3 ‘;’ 2" Hsr No
74213 .1 (1) Metal Wall Panels MA-CHPS Submittals 6 1/14/2011-1/20/2011 HSR Revise and Resubmit Yes
74213 .2 (2) Fabral Metal Wall & Roof Panels - Metal Wall Panels 6 1/14/2011-1/20/2011 HSR No Action Yes
Product Data
74213 .3 (4) Fabral Color Chart - Samples for Initial Selection 6 1/14/2011-1/20/2011 HSR No Action Yes
74213 .4 (12) Metal Wall Panels Fabral Substitution Request 6 1/14/2011-1/20/2011 HSR No Action Yes
74213 .5 (1R2) Resubmittal - Metal Wall Panels - MA CHPS 26 2/9/2011-3/7/2011 HSR Revise and Resubmit Yes
74213 .6 (2R2) Resubmittal - Fabral Metal Wall & Roof Panels - Product 26 2/9/2011-3/7/2011 HSR Approved No
Data
74213 .7 (4R2) Resubmittal - Fabral Color Chart Samples for Initial 26 2/9/2011-3/7/2011 HSR Approved No
Selection
74213 .8 (12R2) Resubmittal - Metal Wall Panels Fabral Substitution 26 2/9/2011-3/7/2011 HSR Approved No
Request
74213 .9 (S)QShop Drawings: Metal Wall Panels - Bass Assoc. 1;A1- 11 4/1/2011-4/12/2011 HSR Approved as Corrected No
A3;B1-B9;C1-C22; D1-D10
74213 .10 (4R3) Resubmittal - Fabral Color Chart 10 3/29/2011-4/8/2011 HSR Approved as Corrected No
74213 .11 (8) Metal Wall Panels Mockup 14 6/6/2011-6/20/2011 j;'k) HSR Revise and Resubmit Yes
74213 .12  (5) Samples for Verification: Yellow Sundance 13 6/17/2011- ;j';f HSR No
74213 .13  (5) Samples for Verification: Big Country Blue 13 6/17/2011- ..a,; ; . 3 o HSR No
74213 .14 (8R2) Resubmittal - Bass email confirming that "Lilly White" 0 6/27/2011-6/27/2011 HSR Approved as Corrected No
was used 5
74243 .1 (1) Composite Wall Panels - MA-CHPS Submittals 4 1/14/2011-1/18/2011 HSR Revise and Resubmit Yes
74243 .2 (2) Alucobond Composite Wall Panels Mfg Data 4 1/14/2011-1/18/2011 HSR No Action Yes
74243 .3 (4) Alucobond Finish Systems Samples for Initial Selection 4 1/14/2011-1/18/2011 HSR No Action Yes
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Submittal #

74243 .4

74243 .

74243 .

74243 .

74243 .

75419 .
76419 .
75419 .
75419 .
75419 .

75419 .

75419 .
75419 .

76419 .

75419
75419

76419

75419
75419
75419

75419
75419

75419

75419

75419

75419
75419

75419

[ B

o

.10
.11

A2

.13
.14
15

.16
A7

.18

.19

.20

.21
22

.23
76200 .
76200 .
76200 .

76200 .4
76200 .5

76200 .

77100 .
77100 .
77100 .
77200 .
77200 .
78100 .
78100 .
78100 .
78100 .
78100 .
78123 .
78123 .

DO T S R RO U U Ol CHEN

[=2]

Description

(1R2) Resubmittal - Composite Wall Panels - MA CHPS

(2R2) Resubmittal - Alucobond Composite Wall Panels Mfg
Data

(4R2) Resubmittal - Alucobond Finish Systems Samples for
Initial Selection

(3) Composite Wall Panels Shop Drawings: BASS Assoc.
Sheets 1, RP-1 & 2, E1 & 2; D1

(5) Samples for Verification: Alucabond Matched "Lilly White"
Color Chip

(3) PVC Membrane Roofing 45 mil FiberTite-SM

(6) Substrate Boards Georgia Pacific 1/2" Dens-Deck
(7) A&VB Poly America 6 mil Poly (20'x100"-clear)

(8) Roof Insul Fibertite FTR-Value

(10.1) Insul Accessories Fiberiite Insulation Fasteners & Stress
Plates

(10.2) Insul Accessories Fibertite Magnum Fasteners & Stress
Plates

(11) Walkways Fibertite Tuff-Trac

(13) Tapered Insul Fibertite tapered insulation layout plan
dated 8-6

(16) Insul Fastening Fibertite insulation fastening pattern (8 per
4'x8
(22) Warranties (Sample) Fiberlite; Titan

(24) Qualification Data (Installer) Fibertite approved applicator
letter

(28) Roofing Assembly Narrative Fibertite assembly letter
dated 2-1-11

(29) Membrane Adhesive Fibertite FTR-190e
(30) Membrane Sealant Fibertite FTR-101

(31) Flashing Accessories Fibertite Flashing Accessories
(corners, pipe flashing)

(32) Termination Bar Fibertite FTR-Termination Bar (caulk lip)

(12) Shop Dwgs: Roof Plan and Details - Sheets A, B, & C; Det
shts 1 - 20 (less 4)

(13R2) Resubmittal - Fibertite tapered insulation layout dated
3/04/11

(28R2) Resubmittal - Roofing Assembly Narrative - Fibertite
assembly letter dated 3/14/2011

(7R2) Resubmittal - Mfg Data: A&VB - Sopravap'’r 16
(Soprema) w/MACHPS

(33) AVB Primer - ELASTOCOL 600c (Soprema) w/MACHPS

(6R2) Resubmittal - Mfg Data: Substrate Boards - Georgia
Pacific 1/2" Dens-Deck Prime w/MACHPS

(2) Palyvinyl-Chloride (PVC) Roofing - MA-CHPS Submittals
(8) Shop Dwgs: Roof to Wall EJ Cover Titan Detail #16

(8) Shop Dwgs: Drip Edges Titan Detail #15

(100) Shop Dwgs: Thru-wall Flashing Titan Detail #10, 18, 19 &
2

(27) Shop Dwgs: Equipment Support Fishg Titan Detail #7
(18) Alcoa, Inc. Alum. Sheet

(11) Alum. Coil Stock (Firestone Bldg Products) Color Charts
for Pre-fin Materials

(2) Metal-Era Fascia Copings

(6) Metal Era Warranty Sample

(4) Metal Era Color Chart Color Charts for Pre-fin Materials
(3) Nystrom Roof Hatch

(6) Roof Hatch Safety Rail

(2) Cafco Blaze Shield Il - Product Data

(7) Cafco Blaze Shield Il - MACHPS

(2R2) Resubmittal - Cafco Blaze Shield 300 Product Data
(7R2) Resubmittal - Cafco Blaze Shield 300 MACHPS Form
(7R3) Resubmittal - Cafco Blaze Shield 300 MACHPS Form
(2) Cafco Spray Film (Credit IEQC 2.1) - MACHPS

(6) Cafco Spray Film - Product Data

Days Date In - Out Reviewer
Out
26 2/9/2011-3/7/2011 HSR
26 2/9/2011-3/7/2011 HSR
26 2/9/2011-3/7/2011 HSR
8 4/25/2011-5/3/2011 HSR
4 4/29/2011-5/3/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/12011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
21 2/4/2011-2/25/2011 HSR
7 2/18/2011-2/25/2011 HSR
2 3/2212011-3/24/2011 HSR
9 3/23/2011-4/1/2011 HSR
9 3/23/2011-4/1/2011 HSR
9 3/23/2011-4/1/2011 HSR
9 3/23/2011-4/1/2011 HSR
5 4/6/2011-4/11/2011 CEH
60 2/18/2011-4/19/2011 HSR
60 2/18/2011-4/19/2011 HSR
60 2/18/2011-4/19/2011 HSR
60 2/18/2011-4/19/2011 HSR
2 6/28/2011- 3 HSR
2 6/28/2011- HSR
2 6/28/2011- HSR
2 6/28/2011- HSR
2 6/28/2011- HSR
0 6/28/2011-6/28/2011 HSR
0 6/28/2011-6/28/2011) {* HSR
6 0/8/2010-0/14/2010 ' }f HSR
6 9/8/2010-9/14/2010 HSR
1 3/2/2011-3/3/2011 HSR
1 3/2/2011-3/3/2011 HSR
35 3/8/2011-4/12/2011 HSR
6 9/8/2010-9/14/2010 HSR
6 9/8/2010-9/14/2010 HSR

Status

Reviewed
Approved

Approved
Approved as Corrected
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Approved
Approved

Approved
Approved

Approved

Revise and Resubmit
Approved
Revise and Resubmit

Revise and Resubmit
Approved as Corrected

Approved
Approved
Approved

Approved
Revise and Resubmit

Revise and Resubmit

Approved as Corrected
Approved as Corrected
Approved as Correcled

Approved as Comrected

Approved

Approved

No Action

No Action

Approved

Revise and Resubmit
Approved as Correcled
Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

No
No

No
No
No

No
Yes
No
Yes
Yes

Yes
No

No

No

Yes
No

Yes

Yes
No

No
No
No

No
Yes

Yes

No
No
No
No
No
No
No
No
Yes
No
No
No
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Submittal #

78123 .
78123 .
78123 .
78446 .
78446 .
78446 .
78446 .
79200 .
79200 .
79200 .

79200 .
79200 .
79200 .
79200 .
79200 .
79500 .
79500 .

79500 .
81113 .
81113 .
81113 .

81113 .

[ S L B

N = 0 N & ;b

W R AW

E-S

81113 .5

81113 .
81113 .
81113 .
81416 .

81416 .
81416 .
81416 .
81416 .
81416 .
81416 .
81416 .
81433 .

83113 .

83113 .
83113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .
84113 .

84113

W 0 N O G R N =W N =S a2 R W N = o N &

= =
L

.13

Description

(2R2) Resubmittal - Intumescent Paint - MA CHPS

(6R2) Resubmittal - Cafco Spray Film - Product Data

(2R3) Resubmittal - Intumescent Paint MA-CHPS Submittals
(1) Fire-Resistive Joint Sys - MA-CHPS Submittals

(2) Fire-Resistive Jt. Sys. Prod. Data

(1R2) Resubmittal - Fire-Resistive Joint Sys. MACHPS
(2R2) Resubmittal - Fire-Resistive Jt. Sys. Prod. Data

(3R2) Resubmittal - Tremco Color Chart

(6) Warranty Samples

(11R2) Resubmittal - Spectrum 3 Silicone Joint Sealant Mfg
Data

(12R2) Resubmittal - Tremsil 200 Mildew-Resistant Mfg Data
{13) Dymeric 240 Urethane Jt. Sealant Mfg Data

(14) THC 900/901 Urethane Traffic Grade Jt. Sealant

(15R2) Resubmittal - Tremflex 834 Latex Joint Sealant

(17R2) Resubmittal - Nomaco Backer Rod Joint Sealant Backer

(1) Expansion Control Shop Drawings - InPro Drawings 1-7

(5) Expansion Control Product Schedule - InPro Shop Drawing
Sheet6of 7

(6) Fire Barrier Mfg Data - UltraBlock
(1) Substitution Request - LIF Door - dated 9/14/2010
Hollow Metal Frame Sample - Substitution Request

(20) Fasteners for Hollow Metal Frames - Hilti Kwik-Con I
Concrete & Masonry Fasteners

(2) Hollow Metal Door and Frame Schedule

(OR3) Resubmittal - Primer Confirmation Letter - Substitution
Request (Hollow Metal Doors and Frames)

(1) Hollow Metal Door and Frames - MA-CHPS
(2R2) Resubmittal - Hollow Metal Door and Frame Schedule
(21) Hollow Metal Technical Data - LIF Door

(4) VT Industries - Wood Doors Veneer Samples Color Sample
Box
(3) Wood Door Schedule

(3R2) Resubmittal - Wood Door Schedule

(1) VT Industries - MA-CHPS Submittals

(2) VT Industries - Flush Wood Doors Product Data
(6) Sample of special warranty

(5) Plain Sliced White Maple

(8) Wood Door Core Samples

(1) Woodtech Architectural Stile & Rail Doors - Substitution
Request Form

(1) Product Data: Access Doors B-NW Series - Non-Rated
Flush

(2) Shop Drawings: Access Doors 1@24"x24"; 1@18"x18"
(4) Product Schedule: Access Doors

(5) EFCO D518 Door Fabrication Sample

(1) MA-CHPS Submittal

(10) Warranties: Sample

(17) EFCO Series 403-1 & 402 Mfg Data

(18) EFCO Series 403-1 & 402 Product Test Reports
(19) EFCO Series 403-1 & 402 Thermal Test Reports
(5) EFCO Series 402 Fabrication Sample

(5) EFCO Series 4031 Fabrication Sample

(7) Entrance Door Hardware Schedule

(20) Door Hardware Catalog Cuts

(084113-2) R&R Window Shop Drawings - Storefront

(21) Operator Finish Color Sample - Linetec/Besam Color
Board
(1R2) Resubmittal - 08 41 13 & 08 44 13 MACHPS

Days
Out

24

Date In-OQut

4/6/2011-4/14/2011
4/6/2011-4/14/2011
5/10/2011-6/3/2011

6 12/15/2010-12/21/2010
6 12/15/2010-12/21/2010

14
14
13
13
13

13
13
13
13
13
20
20

20

1/24/2011-2/7/2011
1/24/2011-217/12011
6/17/2011-
6/17/2011-
6/17/2011-

6/17/2011-

6/17/2011-

6/17/2011-

6/17/2011- PR,
61712011- § o \
3/212011-3/22/2011
3/202011-3/22/2011

3/2/2011-3/22/2011

5 9/16/2010-9/21/2010

28

34
34
34
15

39
34
11
11
11
10
10
"

42

42
42

12
12
12
12
12

42
42
15
12

13

11/23/2010-11/30/2010
12/16/2010-1/13/2011

1/13/2011-1/21/2011
1/25/2011-2/2/2011

2/24/2011-3/30/2011
2/24/2011-3/30/2011
2/24/2011-3/30/2011
1/5/2011-1/20/2011

1/13/2011-2/21/2011
2/24/2011-3/30/2011
3/10/2011-3/21/2011
3/10/2011-3/21/2011
3/10/2011-3/21/2011
3/14/2011-3/24/2011
3/14/2011-3/24/2011
9/3/2010-9/14/2010

5/9/2011-6/20/2011

5/9/2011-6/20/2011
5/9/2011-6/20/2011
11/23/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/23/2010-11/30/2010
11/23/2010-11/30/2010
12/20/2010-1/31/2011
12/20/2010-1/31/2011
1/11/2011-1/26/2011
1/5/2011-1/17/2011

1/26/2011-2/8/2011

Reviewer

2

HSR
HSR
CEH
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

Status

Revise and Resubmit
Approved

Not Approved
Approved as Correcled
No Action

Approved

Approved

Revise and Resubmit
Approved

Approved
Revise and Resubmit
Revise and Resubmit

Approved as Corrected

Revise and Resubmit

Approved

Reviewed
Approved as Corrected
Approved

Approved as Corrected

Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved

Approved

Approved

Approved

Revise and Resubmit

Approved as Corrected

Approved as Corrected
Approved as Corrected
Approved as Corrected
Not Approved
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
No Action

Approved

Approved as Corrected

Resubmittal
Expected?

Yes
No
Yes
No
Yes
No
No
No
No
No

No
No
No
No
No
Yes

Yes

Yes
Yes
No
No

Yes
Yes

No
No
No
No

No

No
No
No
No
No
Yes
No
No
No
No
Yes
Yes

Yes

No
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Submittal #

84113

84113
84113 .

84113
84113
84113

84113
84113
84113
84113

84113
84113

84113

84113
84113
84113
84113
84131 .
84131 .
84131 .

84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84131 .
84133 .
84133 .
84133 .
84133 .

84133 .
84133 .
84413 .
84413 .
84413 .
84413 .
84413 .

84413 .
84413 .

84413 .
84413 .

84413
84413
84413

84413

.14

.15

16

A7

.18

.19

.20
.21
.22
.23

.24
.25

.26

o
.28
.29
.30

o

.10

R

.12

.13

Description

(2R2) Resubmittal - EFCO Series 5500 & 5600 with 325 Mfg
Data

(17R2) Resubmittal - EFCO Series 403-1 & 402 Mfg Data

(18R2) Resubmittal - EFCO Series 403-1 & 402 Product Test
Reports

(19R2) Resubmittal - EFCO Series 403-1 & 402 Thermal Test
Reports

(22) Resubmittal - Efco series 5500, 5600 & 325 windows
Thermal Test Reporis

(9) Delegated-Design Submittal Structural Calcs: Salcone
Engineers 1/20/2010

(1R3) Resubmittal - MA-CHPS Submittal 08 41 13 & 08 44 13
(2R2) Resubmittal - R&R Window Shop drawings - Storefront
(17R3) Resubmittal - EFCO Series 403-1 & 402 Mfg Data

(19R3) Resubmittal - EFCO Series 403-1 & 402 Thermal Test
Reports

(17.1) EFCO HD D518 Mfg Data

(7R2) Resubmitttal - Entrance Door Hardware Schedule -
Kelley Bros. of New England, LLC

(7.1R2) Resubmitttal - Mfg Data - EFCO - EFCO HD D518 Mfg
Data

(20R2) Resubmilttal - Door Hardware Catalog Cuts

(2R3) Resubmittal - Storefront Shop Drawings - R&R Window
(23) Curtain Wall Insulation - Thermafiber

(3) Sealant Color Samples - Tremco Spectrum 1

(1) Fire-Rated Exterior Entrance - MA-CHPS Submittal

(2) Fire-Rated Exterior Entrance - TGP Heat Barrier Series

(3) Fire-Rated Exterior Entrance - Technical Glass Products
Sheet 1 of 1

(7) Fire-Rated Exterior Entrance - Mfg Qualification Data

(8) Underwriters Lab GSXZ.R19207 Product Certificates

(9) UL Assembly BXUV.U533 UL263 Product Test Reports
(10) TGP Warranty Sample

(4) Color Samples - Lily White 203-823-IFS Coatings

(16) Door and Frame Corner Section Sample - TGP Products
(17) Door Glass Samples - Pyrostop (Pilkington)

(6) Fire-Rated Exterior Entrance

(1) Glazed Aluminum Curtain Wall - MA-CHPS Submittal

(2) EFCO Series 5500 & 5600 with 325 Product Data

(9) EFCO Series 5500 & 5600 with 325 Product Test Reports

(10) EFCO Series 5500 & 5600 with 325 - Thermal
Performance Simulation Test

(11) EFCO Warranties: Sample

(084133-3) R&R Window Shop Drawings - Curtain Wall
(084113-1) MA-CHPS Submittal

(19) EFCO Series 5600 - Fabrication Sample

(19) EFCO Series 5500 Fabrication Sample

(19) EFCO D518 Door - Series 402: Series 4031

(4) Color Samples - EFCO - Lily White, Green, Blue, Akzo
Yellow Spray

(5) Fabrication Sample - EFCO Series 325 Window Vent
(6) Delegated-Design Submittal Structural Cales: Salcone
Engineers 1/20/2010

(3R2) Resubmittal - R&R Window Shop drawings - Curtain Wall
(2R3) Resubmittal - EFCO Series 5500 & 5600 with 325
Product Data

(9R2) Resubmittal - EFCO Series 5500 & 5600 with 325 Test
Reports

(10E2) Resubmittal - EFCO Series 5500 & 5600 with 325
Thermal Performance Simulation Test

(3R3) Resubmittal - Curtain Wall Shop Drawings - R&R
Window

(20) Primary Sealant - Tremco Spectrem 1

Days
Qut

13

13
13

13
64

42
42
42
42

33
33

33
22

~N N NN -

N NN~

23
23

12
12
12
12

12
15
12

12

22
64

42
42

42

42

22

Date In - Out

1/26/2011-2/8/2011

1/26/2011-2/8/2011
1/26/2011-2/8/2011

1/26/2011-2/8/2011
1/26/2011-2/8/2011
2/712011-4/12/2011

207/2011-3/21/2011
207/2011-3/21/2011
2/7/2011-3/21/2011
2/712011-3/21/2011

3/1/2011-3M1/2011
5/18/2011-6/20/2011

5/18/2011-6/20/2011

5/18/2011-6/20/2011
5/19/2011-6/10/2011
6/13/2011-6/14/2011

6/13/2011-6/20/2011 43 *

2/8/2011-2/15/2011
2/8/2011-2/15/2011
2/8/2011-2/15/2011

2/8/2011-2/15/2011
2/8/2011-2/15/2011
2/8/2011-2/15/2011
2/8/2011-2/15/2011
3/1/2011-3/24/2011
3/1/2011-3/24/2011
3/1/2011-3/24/2011
3/2/2011-3/4/2011
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010
11/18/2010-11/30/2010

11/18/2010-11/30/2010
1/11/2011-1/26/2011
11/18/2010-11/30/2010
11/23/2010-11/30/2010
11/23/2010-11/30/2010
11/23/2010-11/30/2010
1/5/2011-117/2011

1/5/2011-1/27/2011
21712011-4/12/2011

2/712011-3/21/2011
2/7/2011-3/21/2011

2/7i2011-3/21/2011

2/7/12011-3/21/2011

5/19/2011-6/10/2011

6/13/2011-6/14/2011

Reviewer

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
4% usr

HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR

HSR

Status

Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Reviewed
Revise and Resubmit
Approved
Approved

No Action

Approved as Corrected
Approved

Approved
Approved as Corrected
Approved
Approved as Corrected
Reviewed
Approved
Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Approved

Not Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Approved

No Action

Not Approved
Apprioved as Corrected
Approved as Corrected
Approved as Cormrected
Approved

No Action
Approved

Revise and Resubmit
Approved

Approved
Approved
Approved as Corrected

Approved

Resubmittal
Expected?

Yes

Yes

Yes

Yes

No
Yes
No
No
No
No
No

Yes

Yes
No

No
No

No
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Submittal #

84433 .

84433 .2
84433 .3

84433 ,

84433 .5

84433 .

84433 .7

84433 .
84433 .
84433
84433
84433

84433
84433
- 84433

84433
84433

84433
84433

84433

84433
84433

84433
84433

84433 .

84433 .
85113 .
85113 .
85113 .
85113 .
85113 .
85113 .
86113 .
85113 .
BE13 .

85113 .
85113

85113
85113

85113

85113
85113
85113
85113

85113
85113
85113

.10
.1
.12

.13
.14
.16

.16
7

18
19

.29

21
.22

.23
.24

n
@

>
-2

-2 -~ I - - T S -

.

.12
.13

14

.15
.16
AT
18

.19
.20
.21

Pescription

(13) Sloped Glazing - Wasco - w/ Substitution Request Form
(1R2) Resubmitial - Wasco Products, Inc - MACHPS

(2R2) Resubmittal - Wasco Products Inc - Sloped Glazing
Assem. Product Data

{3R2) Resubmittal - Wasco Shop Dwgs, sheets 1 - 10

{6R2) Resubmittal - Wasco ETC-06-060-17940.0 - Wasco
ETC-06-060-17940.0

{7R2) Resubmittal - Wasco Products, Inc - Maintenance Data
{8R2} Resubmittal - Sfoped Glazing Assemblies - Sample
Warranty

(4) Sloped Glazing Color Samples Lily White AC7064

(14) Alurn Extrusion Sarmpies

(1R2) Resubmittal - Wasco Products, Inc MA-CHPS Submittal
(2R2) Resubmittal - MA-CHPS Submittal Product Data
(2R2) Resubmittal - Wasco Preducts Inc Sloped Glazing
Assem. Product Data

(3R2) Resubmittaf - Wasco Shop Dwgs, sheets 1- 10

{5) Delegated-Design Submitial.PE

(6R2) Resubmittal - Wasco ETC-06-060-17940.0
Preconstruction Test Reports

{7R2) Resubmittal - Wasco Products, In¢ Maintenance Data
{8R2} Resubmittal - Sloped Glazing Assemblies Warranties:
Sample

{1R3) Resubmittal - Wasco Products, Inc - MA-CHPS

(2R3} Resubmittal - Wasco Products Inc - Sloped Glazing
Assem. Product Data

(3R3) Resubmittal - Wasco Products Inc - Shop Drawings
Sheets 1-10

" {5R2) Resubmittal - Delegated-Design Submittal:PE

(6R3) Resubmittal - Wasco ETC-06-060-17840.0 -
Preconstruction Test Reports

{7R3) Resubmittal - Wasco Products, Inc - Maintenance Data

{BR3) Resubmittal - Sloped Glazing Assetmblies - Warranties:
Sample

{15} Sloped Glazing System Sample - Frosted Glass -
Qldcastle 839653

{18} Sloped Glazing System Sampie 5G

{8) Glazing Certifications

{14) Glass Types CA&CT; CP; CF; TA&TT - Product Data
{3) Series 3006i - Preduct Data

(9) Series 3006i Thermat Test Data

(7) Product Test Reports

(10) Series 3006i Warranties Sample

(1) Aluminum Windows MA-CHPS Submitta!

(4) Architectural Window Shops

(5) PPG Color Samples - Lily White, Nile Green, Yellow
Sundance, Big Country Bize

(15) Glazing Samples - Types CA, CT, CF, CP, TA&TT, TP
(6) Architectural Window Mfg Sample 25" x 42" Operable
Window

{1R3)} Resubmittal - Architectural Window MA-CHPS Submittal
{3R2) Resubmittal - Series 3006i Alum. Window Mfg Product
Data

(9R2} Resubmittal - Series 3006i Thermal Test Data Thermal
Performance Simulation Test

(102} Resubmittal - Series 3006i Warmanties: Sample
{16} Alum Windows Product Schedue

{8R2) Resubmitial - Glazing Certifications - Product Cerlificates

{14R2) Resubmittal - Glass Types CA&CT, CGP; CF; TA&TT;
TP ; CS Product Data

(1R4) Resubmittal - Architectural Window MACHPS
(3R3) Resubmittal - Series 3006i Ajum. Window Product Data
{¢R3) Resubmiltal - Series 3006i Thermal Test Data

Days
Out
1
12
12

12
12

12
12

21
21

Date In -Qut

10/18/2010-10/28/2010
12/22/2010-1/3/2011
12/22/2010-1/3/2011

12/22/12010-1/3/2011
12422/2010-1/3/2011

12/22/2010-1/3/2011
12/22/2010-1/3/2011

151201 1-1/126/2011
H52011-1/26/2011
1/26/2011-2/2/2011

7 1/2612011-2/2/2011

1/26/2011-2/2/2011

7 26I2011-2212011
7 126£2011-2/2/2011
7 1/26/2011-2/2/20114

1/268/2011-2/212011

7 1/26/2011-2/212011

21812011211 512011

7 2/82011-2/15/2011

44

44
21
21
a2
32
a2
32
24
24
12

37
22

4
4

4

4

4
18
18

8
8
8

218/2011-2/15/2011

2/8/2011-2/15/2011
2/8/2011-2/15/2011

2/8/2011-2/15/2011
2/8/2011-2115/2011

3/1/2011-4/14/2011

3/1/2011-4/14/2011
11/18/2010-12/9/2010
11/18/2010-12/9/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
11/18/2010-12/20/2010
1217/2010-1/10/2011
12M7/2610-110/2011
1/6/2011-117/2011

1/8/2011-2M1/2011
1B/2011-1/27/20114

111472011-1118/2011
1H472011-1118/2011

114/2011-1/18/2011

1/14/2011-1/18/2011
1/14/2011-1/18/2011
1/14/2011-211/2011
1/14/2011-2/1/2011

1/25/2011-2/2/12011
1/25/2011-2/2/2011
1/25/2011-2/2/2011

Reviewsr

HSR
HSR
HSR

H8R
HSR

HSR
HER

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
KCH
KCH
HSR

HSR
HSR

HSR
HSR

HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR

Status

Approved
Not Approved

No Action

No Aclien
No Action

No Actien
Mo Action

Approved
Approved
Revise and Resubmit
No Action
No Action

No Action
No Action
No Action

No Action
Na Action

Reviewed
Approved

Approved as Comected

Approved
Approved

Approved
Approved

Approved

Not Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
No Action

Approved

Approved

Nao Action

Revise and Resubmit
No Aclien

No Action

No Action
MNo Action
Reviewed
Revise and Resubmit

Revise and Resubmit
Ne Action

No Action

Resubmittal
Expected?

No
Yes

Yes

Yes
Yes

Yes

Yes

Yes
Yes
Yes

Yes

Yes

No
No

No

No
Yes
Yes
Yes
Yes

No
Yes
Yes
Yes

No

Yes
Yes

Yes

Yes
Yes
Yes
Yes
Yes

Yes
Yes

Yes
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Submittal #

85113
85113
85113

85113
85113

85113
85113
85113
85113
85113
85113
85113

85113

86200 .
86200 .

86200 .
86200 .
.10
.1

86200
86200

87100 .
87100 .
87100 .
87100 .
87100 .

88000 .

88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .
88000 .

.22
.23
.24

.25
.26

.27
.28
.29
.30
.31
.32
.33

.34
85113 .
85200 .
85200 .
85200 .
85200 .
86200 .
86200 .
86200 .
86200 .
86200 .
86200 .

mwa-bU'I-hth-tg

@

W NG RN - L I

e e e S
oW N SO

Description

(10R3) Resubmittal - Series 3006i - Sample Warranty
(16R2) Resubmittal - Alum Windows Product Schedule

(6R1) Resubmittal - Architectural Window Mfg Sample 25 x 42
Operable Window

(8R3) Resubmittal - Product Certificates Glazing Certifications
(14R3) Resubmittal - Glass Types CA&CT,; CP; CF; TA&TT,
TP;CS

(1R5) Resubmittal - Architectural Window MA-CHPS

(3R4) Resubmittal - Series 3006i Alum. Window Product Data
(4R2) Resubmittal - Architectural Window Shop Drawings
(9R4) Resubmittal - Series 3006i Thermal Test Data

(10R4) Resubmittal - Series 3008i Warranties: Sample
(16R3) Resubmittal - Alum Windows Product Schedule

(6R2) Resubmittal - Architectural Window Mfg Sample 25 x 42
Operable Window

(17) Aluminum Window Mockup

(18) Dow "Froth Pack" Insulating Foam

(1) Wood Windows - MA-CHP

(2) Anderson WDH210310E - Mfg Data

(4) Special warranty sample

(1R2) Resubmittal - Wood Windows - MACHPS

(2R2) Resubmittal - Anderson WDH210310E - Mfg Data
(1) Naturalite - Product Data

(2) Naturalite Models NTLAB060 & NTLA9898 - Shop Drawings
(6) Naturalite Catcut Pg#4 - Warranty Sample

(1R2) Resubmittal - Unit Skylights - Naturalite Mfg Data

(6R2) Resubmittal - Unit Skylights - Naturalite Catcut Pg#4 -
Warranty Sample

(9) Unit Skylights - MA-CHPS Submittals

(2R2) Resubmittal - Naturalite Models NTLAG080 & NTLA9898
Shop Drawings
(1R3) Naturalite Product Data

(9R2) Unit Skylights MACHPS Submittals
(1R4) Resubmittal - Acrylic Test Data

(2R3) Naturalite Models PNTLAB060 & PNTLA9898 - Shop
Drawings

(1) LIF DOOR Hardware schedule 11/2/2010

(2) Hardware Catalog Cuts

(1R2) Resubmittal - LIF DOOR Hardware schedule for record.
(4.1) Keying Schedule - LIFD Key Schedule 4/6/2011

(4.1R2) Resubmittal - LIFD Key Schedule 4/26/2011: .
Schematic . Schedule by Door Number . Key Schedule Key
Set Symbol

(14) R&R Substitution Request - #1 - Spandrel Glass - with
Substitution Request Form

(1) Storefront and Curtain Wall Frames Glazing - MA-CHPS
(2) Storefront & Curtain Wall Frames Glazing - Oldcaste
(7) Oldcastle Product Certificates Samples

(9) Oldcastle Glass Sample of special warranties

(16) Glass Samples - Type CA/CT (2 Boxes)

(22) Glass Smaples - Type CS/Blue (2 Boxes)

(17) Glass Samples - Type CS/Grey (2 Boxes)

(5) Glass Samples Types T & L (2 Boxes)

(4) Glass Samples - Types TS & TP/TF (3 Boxes)

(20) Glass Samples Type TS/Grey (2 Boxes)

(21) Glass Sample Type CS/White (2 Boxes)

(15) Glass Samples Type TA/TT (1 Box)

(18) Glass Samples Type CS/Green (2 Boxes)

(19) Glass Samples Type CS/Yellow (2 Boxes)

Days
Out
8

8

30
30
30
30
30
30
18

14

9 6/21/2011-

Date In - Out

1/25/2011-2/2/2011
1/25/2011-2/2/2011
1/28/2011-2/7/2011

2/7/2011-2/15/2011
2/7/2011-2/15/2011

2/7/2011-3/9/2011
2/7/2011-3/9/2011
2/7/2011-3/9/2011
2/7/2011-3/9/2011
27/2011-3/9/2011
2(7/2011-3/9/2011
3/3/2011-3/21/2011

"

6/6/2011-6/20/2011"

6 9/28/2010-10/4/2010
6 9/28/2010-10/4/2010
6 9/28/2010-10/4/2010

12
12
12
12
12

12/22/2010-1/3/2011
12/22/2010-1/3/2011
9/1/2010-9/13/2010
9/1/2010-9/13/2010
9/1/2010-9/13/2010
9/27/2010-10/4/2010
9/27/2010-10/4/2010

9/27/2010-10/4/2010
9/27/2010-10/4/2010

9 10/26/2010-11/4/2010
9 10/26/2010-11/4/2010

17

17
17
69
84
48

21
21
21
21
12
12
12
12
12
12
12
12
12
12

11/22/2010-12/9/2010
12/16/2010-12/21/2010

1/14/2011-1/31/2011
1/14/2011-1/31/2011
2/24/2011-5/4/2011
4/7/2011-
5/4/2011-6/21/2011

10/15/2010-10/29/2010

11/18/2010-12/9/2010
11/18/2010-12/9/2010
11/18/2010-12/9/2010
11/18/2010-12/9/2010
1/6/2011-1/17/2011
1/5/2011-1/17/2011
1/5/2011-1/17/2011
1/5/2011-1/17/2011
1/5/2011-117/2011
1/5/2011-1/1712011
1/5/2011-1/17/2011
1/5/2011-1/17/2011
1/5/2011-1/17/12011
1/5/2011-1/17/2011

5744

Reviewer

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

Status

No Action
No Action

No Action

Approved

Revise and Resubmit

Reviewed
Approved
Approved as Corrected
Approved
Approved
Approved
Approved

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Not Approved

Not Approved

Not Approved

Revise and Resubmit
Approved

Revise and Resubmit
Approved as Corrected

Revise and Resubmit
Approved
Revise and Resubmit

Approved

Approved as Corrected
Approved as Corrected
Reviewed

Approved as Corrected

Approved as Corrected

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved
Approved
Approved
Approved
Revise and Resubmit
Approved
Approved
Approved
Approved
Approved

Resubmittal
Expected?

Yes
Yes
Yes

No
Yes

No
No
No
No
No
No
No

Yes

Yes

Yes

Yes
No

Yes
No

Yes
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Submittal #

88000 .

88000

88000
88000 .

88013 .
88013 .
88013 .
88013 .
88013 .
88013 .
88013 .
88300 .
88300 .
88300 .
88300 .
88300 .
89000 .
89000 .
89000 .
89000 .
89000 .
89000 .
89000 .
89000 .
89000 .
89000 .

89000 .
89000 .
92119 .

92119 .

16

A7

.18

- T - - TN Y - T - T - T T T - U e T - S ]

o

e -
N o=

n

92119 .3
92119 .4

92119 .

92119 .
92119 .
92119 .
92119 .

92119
92119
92119
92119
92119

92119

92119 .
92216 .
92216 .

92216 .
92216 .

92216 .

L4; ]

o 0 N o

.10
L1
w12
.13
.14

.15

Description

(1R2) Resubmittal - Storefront and Curtain Wall Frames
Glazing - MA-CHPS

(2R2) Resubmittal - Glass Types: CA; TA-TT;TP-
TF;,CS;TS;T;&L - Product Data

(7R2) Resubmittal - Oldcastle - Product Certificate

(9R2) Resubmittal - Oldcastle Glass Sample of special
warranties

(1) Tempered, Laminate, & FirelitePlus Mfg Data - MACHPS
(2) Tempered, Laminate, & FirelitePlus Mfg Data - Product Data
(1R2) Resubmittal - Glass Type T

(1R2) Resubmittal - Glass Type L

(1R2) Resubmittal - Glass Type F

(7) GlazingTape

(8) Sample Warranty.pdf

(1) Mirrors - MACHPS

(2) Mirrors - Product Data

(1R2) Resubmittal - Mirrors - MA-CHPS

(2R2) Resubmittal - Mirrors - Product Data

(11) Mirror Mastic - Product Data

(1) Airolite Types K6774 & T6482 - Product Data

(2) Louvers L1; L2; & L3 - Shop Drawings

(3) Crystal Finishing System - Samples

(4) Airolite - Coatings Charts

(5) MA-CHPS Submittals

(5) Louver - MA-CHPS

(2) Louver L1; L2; & L.3 Shop Drawings

(1) Louver Airolite Types K&8774 & T6482 Product Data
(4) Louver Coatings Charts - Airolite

(1R3) Resubmittal - Airolite Types K6774 & T6482 Product
Data

(2R3) Resubmittal - Louvers L1; L2; & L3 Shop Drawings
(4R3) Resubmittal - Airolite Coatings Charts

(1) MA-CHPS Submittals - Gypsum Beard Shaft Wall
Assemblies

(2) Mfg Data: Gypsum panel products - Gold Bond Fire-Shield
Gypsum Board

(3) Mfg Data: Steel Framing - Mfg Data: Steel Framing
(4) Mfg Data: Auxiliary Materials - Fasteners

(1R2) Resubmittal - Gypsum Board Shaft Wall Assemblies
MACHPS

(2R2) Resubmittal - Gold Bond Fire-Shield Gypsum Board
(3R2) Resubmittal - Clark Western Steel Shaft Wall System
(4R2) Resubmittal - Fasleners

(1R3) Resubmittal - MA-CHPS Submittals - Gypsum Board
Shaft Wall Assemblies

(2R3) Resubmittal - Gold Bond Fire-Shield Gypsum Board
(3R3) Resubmittal - Clark Western Steel Shaft Wall System
(4R3) Resubmittal - Auxiliary Materials - Fasteners

(1R4) Resubmittal - MA-CHPS Submittals

(2R4) Resubmittal - Lafarge North America Inc Gypsum panel
products

(3R4) Resubmittal - Clark Western Steel Shaft Wall
System Steel Framing

(4R4) Resubmittal - Auxiliary Materials - Fasteners
(1) Non-Structural Metal Framing - MA-CHPS Submittals

(4) Mfg Data: Framing Members - See USD covers sheet
11/19/2010

(5) Mfg Data: Auxiliary materials - Fasteners

(4R2) Resubmittal - Framing Members - See USD covers
sheet 11/19/2010

(5R2) Resubmittal - Auxiliary materials - Fasteners

Days
Out

Date In - Out

2/8/2011-2/15/2011

2/8/2011-2/15/2011

7 2/8/2011-2/15/2011
7 6/13/2011-6/20/2011

"
11

5

5

5
11
1
69
69
69

W oo oo oo o o

-

13
13

18

18
18

G NN

~N ~N o o @

Ao @ t
9.'2!2010-9!13!2%;3

9/2/2010-9/13/2010
4/8/2011-4/13/2011
4/8/2011-4/13/2011
4/8/2011-4/13/2011
4/8/2011-4/13/2011
4/8/2011-4/13/2011
9/2/2010-9/13/2010
9/2/2010-9/13/2010
4/8/2011-6/16/2011
4/8/2011-6/16/2011
4/8/2011-6/16/2011
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
9/16/2010-9/24/2010
11/9/2010-11/22/2010
11/9/2010-11/22/2010
11/9/2010-11/22/2010
11/9/2010-11/22/2010
6/29/2011-

6/29/2011-
6/2912011- o/ =
12/16/2010-1/3/2011

12/16/2010-1/3/2011

12/16/2010-1/3/2011
12/16/2010-1/3/2011
1/24/2011-1/26/2011

1/24/2011-1/26/2011
1/24/2011-1/26/2011
1/24/2011-1/26/2011
2/16/2011-2/24/2011

2/16/2011-2/124/2011
2/16/2011-2/24/2011
2/16/2011-2/24/2011
3/25/2011-4/1/2011
3/25/2011-4/1/2011

3/25/2011-4/1/2011

3/25/2011-4/1/2011
12/16/2010-1/20/2011
12/16/2010-1/20/2011

12/16/2010-1/20/2011
2/16/2011-2/24/2011

2/16/2011-2/24/2011

Reviewer

Al

9

{

HSR

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR

HSR
HSR

HSR

Status

Reviewed
Approved

Approved
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Approved

Approved

Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
No Action

Approved as Corrected
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubrmit
Revise and Resubmit

Revise and Resubmit
No Action

No Action
No Action

Not Approved

Not Approved
No Action
No Action

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Reviewed

Approved
Approved

Approved
Approved

Revise and Resubmit

Revise and Resubmit

Approved

Approved

Resubmittal
Expected?

No

No

Yes
Yes
Yes
No
No
No
No
Yes
Yes

Yes

Yes
Yes
Yes
No
No

No
Yes
Yes

Yes

Yes
Yes

Yes

Yes
Yes
Yes

Yes
No
No

Ne
Ne
Yes

Yes
No

No
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Submittal #

92216 .

92216 .

92900 .1

92908 .

929400 .
92900 .

92900 .

92800 .

92900 .

92800 .
92000 .
.10
.M
.12

92800
92800
92900

92900

92999

92904

92900

92800
92900
92800

92000

92900

92900
92800

92900

92900

92900

92600 .

93000 .
93000 .
93000 .
93000 .
93000 .

93000 .
93000 .
93000 .
93000 .
93000 .
93000 .
83000 .
93000 .

93000

.13

.14

.15

1

A7
.18
.19

.20

.21

.22
.23

.24

.26

.26

.14

Description

{8) Suspension System - Chicago Metalic 650(Hook)/670
{Stab) FR Drywall

{7} Hilti, Inc. - Track Fasteners

{11) Hilti CP506 Smoke and Acoustic Seafant - Substitution
Request

(12) Vinyt tear-away L-Bead in fisu of metal edge trim -
Substitution Request

(1) Gypsum Board - MA-CHPS Submitéals
(3) Gold Bond Fire-Shield Gypsum Board - Mig Data: Gypsum
Beard, Type X

{4} Fiberock Abuse-Resistant Panels - Mfg Data: Impact-
Resistant Gypsum

(5) Gold Bond Hi-Abuse XP Gypsum Board - Mfg Data: Abuse-
Resistant Gypsum

(6) Gotd Bond XP Fire-Shield Gypsum Board - Mfg Data:
Moistuze- and Mold-Resist

{7) Gold Bond - Mfg Data: Tile Backing Panels

{8) National Gypsum - Mfg Data: Joini Treatment Materials
{9} Fasteners Mfg Data: Auxiliary Materials

{1R2) Resubmittal - Gypsum Board MACHPS

(3R2) Resubmittal - Goid Bond Fire-Shield Gypsum Board
Type X

(4R2) Resubmittal - Gold Bond Hi-Abuse XP Gypsum Beard
Impact-Resistant Gypsum:

(5R2) Resubmittal - USG Fiberack Abuse-Resistant Pansis
Abuse-Resistant Gypsum

(6R2) Resubmittal - Gold Bond XP Fire-Shield Gypsun: Board
Moisture- and Motd-Resist

{7R2) Resubmitta - Gold Bond HI-ABUSE XP GYPSUM
BOARD Tile Backing Panels

(8R2) Resubmittal - Nationat Gypsum Mational Gypsum
(9R2) Resubmittal - Fasteners

{#0R2) Resubmitial - Corner Bead; L Bead; Exp Control;
Curved edge

{11R2) Resubmittal - Hiltt CP506 Smcke and Acoustic Sealant
Substitution Request

{12R2) Resubmittal - Vinyl tear-away L-Bead in lieu of metal
edge trim Substitution Request

(13) Resubmittai - Hilti, Inc. Acoustical Joint Sealant
(14) Johns Manville Sound Confrol Batts Sound Attenuation
Blankets

(4R3) Resubmittal - Fibereck Abuse-Resistant Panels - Impact-
Resistant Gypsum

{5~ 3) Resubmittal - Gold Bond Hi-Abuse XP - Abuse-Resistant
Gypsum

(783) Resubmittat - Gold Bond HI-ABUSE XP GYPSUM (7R3)
Resubmittal - Goid Bond HI-ABUSE XP GYPSUM BOARD -
Tile Backing Panels

(11R3}) Resubmittai - Hiiti CP506 & CP572 Smoke and
Acoustic Sealant - Substitution Request

(43 Ceramic Tile Samples

(1) MA-CHPS Submittals - Ceramic Tile Materials
(20) Dal Keystones Mosaics Mfg Data

{21) Dal Semi-Gloss Wall T Mig Data

{22) Casagrande Padana-Pietre - Native "Meteor Series” Mig
Data

{23) Laticrete-Blue 92 Anti-Fr - Fracture Membrans Mig Data
{24) Laticrete-253 Gold Mfg Data:

(25) Laticrete-255 Mfg Data

(26) 1500 Sanded Fioor Grout Mig Data

(27) 1600 Unsanded Wall Grout Mig Data

(20R2) Resubmittal - Daltile Keystones Mosaics - 2.02A
(21R2) Resubmittal - Dallile Semi-Gloss Wall Tile - 2.02B

(22R2} Resubmittal - Casagrande Padana-Pietre Native
"Meteor Series” 2.02.C&D

{23R2} Resubmittat - Laticrete-Blue 92 Anti-Frackire
Membrane - 2.028

Days
Out

Date in-Out

2/16/2011-2/24/2011

4/6/2011-4111/2011
12/16/2010-12/22/2010

12/16/2010-12/22/2010

6 12/16/2010-12/22/2010
6 12/16/2010-12/22/2010

12/16/2010-12/22/2010

12/16/2010-12/22/2010

12M612010-12122/2010

12/16/2010-12/22/2010
12/16/2010-12/22/2010
12/16/2010-12/22/201¢
1/24/2011-2/2/12011
1724/2011-2/2{2011

1724/2641-2/212011

1/24/2011-2/212014

1/24/2011-2/2/2011

1/24{2011-2/27201

1{24/2011-2/2/2011
12412011-202/2011
1/2412011-2/2/2011

1/24/2011-2/2/2011

124/2011-2/2{2011

9 1/24/2011-2/212011
9 1/24/2011-2/2/2011

19
19
19
19
19

18
19
19
18
18
26
26
26

26

2M6/2011-2M7/2011
2M16/2011-217/2011

2/16/2011-2(17/2011

2116/2011-217/2011

115/2011-1/24/2011
1/742011-1/26/2011
1/7/2011-1/26/2011
Y712011-1/26/2011
H7I2011-1/26/2011

1172011-1/26/2011
A712011-1/26/2011
1772011-1/26/2011
1TR2011-1/26/2011
1FR2011-1/26/201%
3710/2011-4/5/2011
3/10/2011-4/5/2011
3/10/2011-4/6/201

3/10/2011-4/6/201

Reviewer

HSR

HSR
HSR

HSR

HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR

HE8R
HSR
HSR

HER
HSR

HSR
HSR

HSR
HSR

HSR

HSR

HER
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HER
HSR
HSR
HSR
HSR

HSR

Status

Approved

Approved
No Action

Neo Action

Revise and Resubmit
No Action

No Action
No Action
No Action

do Action
Not Approved
No Actioa
Approved
Approved

Approved
Revise and Resubmit
Approved
Revise and Resubmit

Approved as Comected
Appraved as Corected
Approved as Corected

Revise and Resubrmit
Approved as Corrected

Approved as Comected

Revise and Resubmit
Approved
Approved

Approved

Approved

Approved as Correcled
Revise and Resubmit
No Action

Na Action

No Action

Revise and Resubmit
No Action

No Action

No Action

No Action

Revise and Resubmit
Approved as Comected
Approved as Comrected

Approved

Resubmittal
Expected?

No

No

Yes
Yes

Yes
Yes

Yes
Yes
Yes

Yes
Yes
No
No
No

MNo

Yes

Yes

No
Ne
Ne

No

No

Yes

Na

No

No

No

Yes
Yes
Yes

Yes
Yes
Yes
Yes
Yes
Yes

No

No

No
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Submittal #

93000
93000
93000
93000
93000
93000
93000
93000
93000
93000
93000

93000

93000 .
95113 .
95113 .
95113 .
95113 .
95113 .
95113 .

95113 .

95113 .

96113 .
.10
.M

956113
95113

95113

95113

95113

96113

95113

96113

95113

96400 .
96400 .

96466 .
96466 .

96466 .
96466 .

96466 .
96466 .
96466 .
96466 .
96513 .
96613 .
96613 .

96513 .

96513 .

.15
.16
AT
.18
.19
.20
.21
.22
.23
.24
.26

.26

D o bk W N =

o

13

.14

.15

.16

A7

.18

£

[ I - |

Description

(24R2) Resubmittal - Laticrete-253 Gold - 2.05C

(25R2) Resubmittal - Laticrete-255 - 2.05D

(26R2) Resubmiltal - 1500 Sanded Floor Grout - 2.06B

(27R2) Resubmittal - 1600 Unsanded Wall Grout - 2.06B
(1R3) Resubmittal - Ceramic Tile MA CHPS

(20R3) Resubmittal - Mfg Data: Dal Keystones Mosaics 2.02.A
(5) Laticrete Grout Channel Kit Samples

(6) Marble Threshold Samples

(3) Shop Drawings:Tile Patterns See West Memo of 4/11/2011
(7) Samples for Verification See West Memo of 4/11/2011

(8) Installer Qualifications West Floor Covering Letter of
4/11/2011

(11) Material Test Rpts: Mastic & Grout See West Memo of
4/11/2011

(1R4) Resubmittal - Ceramic Tile Materials MA-CHPS

(3.1) Acoustical Ceilings - ACP 1 USG Mars 86985

(3.2) Acoustical Ceilings - ACP 2 USG Halcyon 98223

(3.3) Acoustical Ceilings - ACP 3 USG Mars Healthcare 86185
(3.4) Acoustical Ceilings - ACP 4 USG Olympia 4750

(3.5) Acoustical Ceilings - ACP 5 Pyramidal Diffuser

(3.6) Acoustical Ceilings - Suspension 1200 Chicago Metallic
1200 15/16 Suspension System

(3.7) Acoustical Ceilings - Suspension 1260 Chicago Metallic
1260 15/16 Aluminum Capper

(3.8) Acoustical Ceilings - Suspension Infinity Chicago Metallic
12" Infinity Trim

(4) Acoustical Panel Ceiling Samples

(1R2) Resubmittal - MA-CHPS Submittals

(3.1R2) Resubmittal - Product Data: ACP 1 Armstrong Ultima
1911

(3.2R2) Resubmittal - Product Data: ACP 2 Armstrong Optima
3250

(3.3R2) Resubmittal - Product Data: ACP 3 Armstrong Ultima
1935

(3.4R2) Resubmittal - Product Data: ACP 4 Armstrong Mesa
680

(3.6R2) Resubmittal - Suspension for ACP 1, 2, 4 Amstrong
7300 15/16 (Prelude XL)

(3.7R2) Resubmittal - Suspension for ACP-3 Armstrong 7301
15/16 Alum. Capped (Prelude XL)

(3.8R2) Resubmittal - Suspension trim ACP 1, 2, 3, 4
Armstrong Axiom Trim

(4R2) Resubmittal - Acoustical Panel Ceilings Samples See
K&K Transmittal dated 4/14/2011

(1) MA-CHPS Submittals: Wood Flooring - Action Cush I

(3) Shop Drawings: Stage Floor Action Cush Il - Stage Floor

System

(1) MA-CHPS Documentation ProActionFlex

(2) Product Data: Wd Athletic Flooring Action Woods Sweets

Cateut

(3) ProActionFlex Section Shops

%) Sherwin Williams Industrial Enamel 100 Gameline Paint
0

(8) Bona Sport - Sport Poly 350 Floor Finish

(9) Johnsonite Vent Cove Wall Base Resilient Wall Base

(10) Henry 440 Wall Base Adhesive

(10R2) Resubmittal - Liquid Nails CB10 Cove Adhesive

(11) Rubber Floor Covering Color - Norament 825

(4) Johnsonite - Resilient Base Color Samples

(1R2) Resubmittal - Johnsonite Rubber Wall Base MACHPS

Form

(2R2) Resubmittal - Johnsonite Rubber Wall Base - Product
Data

(3) Shop Drawings - See West Memo of 4/11/2011

Days
Out
26
26
26
26

12
12
14
14
14

14

17
12
12
12
12
12
12

12
12

11
35
35

35
35
35
35
35
35
35

17
17

20
20

20
20

20
20
20

15
15
26

26

14

Date In - Out

3/10/2011-4/5/2011
3/10/2011-4/5/2011
3/10/2011-4/5/2011
3/10/2011-4/5/2011
4/11/2011-4/13/2011
4/11/2011-4/13/2011
5/6/2011-5/18/2011
5/6/2011-5/18/2011
5/6/2011-5/20/2011
5/6/2011-5/20/2011
5/6/2011-5/20/2011

5/6/2011-5/20/2011

5/17/2011-6/3/2011
1/27/2011-2/8/2011
1/127/2011-2/8/2011
1/27/2011-2/8/2011
1/27/2011-2/8/2011
1/27/2011-2/8/2011
1/27/2011-2/8/2011

1/27/2011-2/8/2011
1/27/2011-2/8/2011

1/28/2011-2/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011

5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011
5/4/2011-6/8/2011

5/17/2011-6/3/2011
6/17/2011-6/3/2011

5/17/2011-6/6/2011
5/17/2011-6/6/2011

5/17/2011-6/6/2011
5/17/2011-6/6/2011

517/2011-6/6/2011
5M7/2011-6/6/2011
5/17/2011-6/6/2011
6/28/2011- («: 2
1/5/2011-1/20/2011
115/2011-1/202011
3/10/2011-4/5/2011

3/10/2011-4/5/2011

5/6/2011-5/20/2011

Reviewer

¢s

4

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

CEH
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR

HSR
HSR
HSR

HSR

HSR

HSR

HSR

HSR

HSR

HSR

HSR
HSR

HSR
HSR

HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR

Status

Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
No Action

Approved

Approved

Approved as Corrected
Approvéd as Corrected
Reviewed

No Action

Reviewed

Revise and Resubmit
Not Approved

Revise and Resubmit
Not Approved

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Reviewed

Approved
Approved
Approved
Approved
Approved
Approved
Approved as Corrected
Approved

Reviewed

Approved

Revise and Resubmit

Approved

Approved
Approved

Approved
Approved

Revise and Resubmit

Approved as Corrected
Approved as Corrected
Revise and Resubmit

Approved as Corrected

Approved as Corrected

Resubmittal
Expected?

No
Ne
No
No
Yes
Yes
No
No

No
No
No
No
No

No

Yes
No

No
No

No
No
Yes
No
No
No

Yes
No

No
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Submittal #
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96517 .
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96519 .
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96519
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96519 .
96519 .
965619
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96723 .
96723 .

96723 .
96723 .
96813 .
96813 .
96813 .
96813 .

96813 .

96813 .
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L= B

w 0N

.11
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.16
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.19
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[ M)

Description

(6) Installer Qualifications - See West Letter of 4/11/2011

(1R4) Resubmittal - Johnsonite Rubber Wall Base MACHPS
Form

(4) Linoleum Color Samples - Forbo Marmoleum "Real"
(1R2) Resubmittal - Forbo Marmoleum MACHPS Form
(2R2) Resubmittal - Forbo Marmoleum Product Data

(1R3) Resubmittal - Forbo Marmoleum MACHPS Form

(7) Linoleum Installer Qualifications See West Memo of
4/11/2011

(1) Resilient Tile Flooring - MA-CHPS Submittals
(2) Resilient Tile Flooring - VCT Armstrong Standard Excellon

(3) Resilient Tile Flooring - Rubber Flooring Noraplan
Environcare

(4) Resilient Tile Flooring - Adhesives Article 410 & ECO 611

(7) Resilient Tile Flooring - Color Samples Armstrong Standard
Excellon; Noraplan Environcare

(16) Rubber Floor Tile Color Samples - Noraplan Envirocare
(7R2) Resubmittal - Armstrong Standard Excellon Sample Box
(17) Floor Polish - Hardtop

(18) Trowelable Leveling & Patching Materials - Ardex Feather
Finish

(10) Resilient Tile Installer Qualifications See West Letter of
4/11/2011

(096513-1R3) Resubmittal - Johnsonite Rubber Wall Base
MACHPS Form

(3R2) Resubmittal - Noraplan Environcare Product Data:
Rubber Flooring

(4R2) Resubmittal - Article 410 Product Data: Adhesives

(2R2) Resubmittal - Armstrong Standard Excellon Product
Data; VCT

(5) ECO 611 Adhesive Product Data: Adhesives

(1R2) Resubmittal -MA-CHPS Submittals

(5R2) Resubmittal - Armstrong S-515 Adhesive

(1R3) Resubmittal - $-515 Floor Tile Adhesive MA-CHPS
(5R3) Resubmittal - Armstrong S-515 Adhesive Product Data
(0) MACHPS Resinous Flooring

(1) Product Data: Key Resin Quartz Sys - B-195,#615; #510;
#502

(4) Broadcast Quartz Colors - Color Chart for Initial Selection
(2) Resinous Floor Samples

(2) MA-CHPS Submittals:Credit IEQC OUT 2.1 - Carpet

(3) Tandus Endhar 2 color Indigo #00462 CARPET TILE CPT-1
(4) Tandus Aura color Vaporize #19508 CARPET TILE CPT-2

(5) Cpl-3 Milliken Theory P/6387 color Indigo #601 CARPET
TILE CPT-3

(6) Tandus Box Study color Pavernent #3601 CARPET TILE
CPT-4

(7) Tandus Menial Blocks color Focus #22005 CARPET TILE
CPT-5

(9) CPT1 thru 5 Samples

(1) King Painting MA-CHPS

(2) Sherwin Williams Product Data

(3) Color Draw Down Samples

(1) MA-CHPS Toilet Compartments

(2) Toilet Compartments - Global Partitions
(3) Global Partitions Sheets 1 - 8 - Shops
(4) Global HDPE Color Chart

(2) Operable Partition - Hufcor Shop Drawings Sheets 1-5-
Shop Drawings

(1) Operable Partition - Hufcor Series 600 Product Data
(10) Operable Partition - Sample of special warranty

(7) Operable Partition - Hufcor Hanger Rod Layout Setting
Drawings

Days

Out
4
2

-

15
18
18
22
14

14
14
14

14
14

15
15
18
18

14

14

14

14
14

14

Date In-Qut

5/6/2011-5/20/2011

Reviewer

i
6/28/2011- | y . '?;Zj
Lv

1/5/2011-1/20/2011
3/10/2011-3/28/2011
3/10/2011-3/28/2011
4/11/2011-5/3/2011
5/6/2011-5/20/2011

11/10/2010-11/24/2010
11/10/2010-11/24/2010
11/10/2010-11/24/2010

11/10/2010-11/24/2010
11/10/2010-11/24/2010

1/6/2011-1/20/2011
1/5/2011-1/20/12011
3/10/2011-3/28/2011
3/10/2011-3/28/2011

5/6/2011-5/20/2011

5/6/2011-5/20/2011

5/6/2011-5/20/2011

5/6/2011-5/20/12011
5/6/2011-5/20/12011

5/6/2011-5/20/2011

3 5/31/2011-6/3/2011
3 5/31/2011-6/3/2011
2 6/28/2011-

2 6/28/2011-

32
32

L2 B I = e

10
12
12

2
14
14
14

16

16
16
16

'C,—-s “
4/1/2011-5/3/2011
4/1/2011-5/3/2011

4/1/2011-5/3/2011
4/25/2011-4/29/2011
11/18/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010
11/18/2010-11/24/2010

11/18/2010-11/24/2010
11/18/2010-11/24/2010

1119/2010-11/29/2010
2/1112011-2123/2011
2/1112011-2/23/2011
srosrott- ¢ b
3/11/2011-3/25/2011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
3/11/2011-3/25/2011
10/5/2010-10/21/2010

10/5/2010-10/21/2010
10/5/2010-10/21/2010
10/6/2010-10/21/2010

el

ol

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR

HSR

HSR

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

Status

Reviewed

Approved as Corrected
Revise and Resubmit
Approved

Reviewed

Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Approved
Approved as Corrected
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Revise and Resubmit
Approved

Approved
Approved

Not Approved
Revise and Resubmit
Revise and Resubmit

Reviewed

Approved

Approved

Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved
Approved as Corrected
Approved

Reviewed

Approved

Approved as Comrected
Approved

Revise and Resubmit

Revise and Resubmit
Approved
Approved as Corrected

Resubmittal
Expected?

No
No

No
Yes
No
No
No

Yes
Yes

Yes

Yes

Yes

No
No
Yes

Yes
No
Yes
No

No
No

No
Yes
Yes

No

No

No

No

No
No
Yes
Yes
Yes

Yes
Yes

Yes

Yes

No
No
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Submittal #
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108243 .

N A B oW =S NS a0 A

w

108243 . 4

108243 .
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114000 . 8
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114000

114000

114000

114000

114000

114000

114000
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116623 .
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.10

.1

.12

.13

.14

.16

.16

AT
.18

.19

.20

.21

Description

(3) Operable Partition - Metal Trim Color Chart; Vinyl Color &
Pattern Chart

(13) Operable Partition - MA-CHPS Submittals

(0) The Northern Corp.; Bradley Corp - Toilet Accessories
MACHPS Form

(1) Bradley Products Product Data

(3) Toilet Accessory Schedule

(1) Larsen's Mo. No. C2409-5R Fire Extinguisher Cab

(1) Larsen's MP10 & WGC2 1/2 Fire Extinguishers

(2) Product Schedule

(0) Metal Lockers MACHPS

(1) Metal Lockers Product Data - Republic Storage

(2) Metal Lockers Shop Drawings - Northern Corp Dwg 11-1
(3) Samples for Initial Selection - Color Chart

(1) Acoustic Equipment Screen - MA-CHPS Submittals

(2) Koch Acoustical Barriers Product Literature - Acoustic
Equipment Screen Mfg Data

(4) Ral Colors Color Chart

(8) Koch Acoustical Barrier Standard Warranty - Sample
Warranty

(10) Engineering Information

(2R2) Resubmittal - Koch Acoustical Barriers Product
Literature - Acoustic Equipment Screen Mfg Data

(4R2) Resubmittal - Ral Colors Color Chart

(8R2) Resubmittal - Koch Acoustical Barrier Standard
Warranty - Sample

(10R2) Resubmittal - Engineering Information

(3) Koch Acoustical Sheet PA1 - Shop Drawings

(4R3) Resubmittal - Ral Color Chart

(1) BSC Cutbook - Product Data

(2) Drawing EL-100 - Layout Shop Drawings

(4) Drawing EL-100P - Piping Diagrams

(3) Drawing EL100E - Wiring Diagrams

(14) IMC Teddy Food Service - ltem #21 & 61 Shop Drawings
(15) IMC Teddy Food Service - MA-CHP S Submittals: ltem #21
& 61

(16) BSC Cutbook - MA-CHPS Submittals

(17) Masterbuilt Walkin Cooler - MA-CHPS Submittals

(18) Aquamatic Pompossitticut - Exhaust Hood - MA-CHPS
Submittals

(19) Foodservice Equipment - Select Stainless - ltem #'s 13,
27, 34, 43, 57, 65, 68

(19) Foodservice Equipment - MACHPS - Select Stainless -
Item #'s 13, 27, 34, 43, 57, 65, 68

(20) Foodservice Equipment - Duke - Iltem #'s: 2, 4, 4a, 5, 6,
6a,7.1,7.2

(20) Foodservice Equipment - MACHPS - Duke - ltem #'s: 2, 4,
4a,5,8,6a,7.1,7.2

(20R2) Resubmittal - Kitchen Equipment - ltem #'s: 2, 4, 4a, 5,
6, 6a, 7.1, 7.2 W/IMACHPS

(19R2) Resubmittal - Kitchen Equipment - ltem #s 13, 27, 34,
43, 57, 65, 68 w/ MACHPS

(14R2) Resubmittal - Iltem #21 & 61 Shop Drawings IMC Teddy
Food Service

(16R2) Resubmittal - MA-CHPS Submittals: BSC Cutbook
(17R2) Resubmittal - MA-CHPS Submittals: Walkin Cooler -
Masterbuilt

(18R2) Resubmittal - MA-CHPS Submittals: Exhaust Hood -
Aquamatic Sheets 1-4

(19R3) Resubmittal - Product Data: Select Stainless Item #'s
12,13,17,25,27,34,43,57,65,68,68.1

(20R3) Resubmittal - Product Data: Duke ltem #'s: 2, 4, 4a, 5,
6, 6a, 7.1, 7.2 W/MACHPS

(4) Volleyball Equipment - Porter
(7) Interior Scoreboards - Daktronics BB-2114

Days
Out

16

16
16

16
35
32
12
12
15
15
15
15
13
13

13
13

Date In - Qut

10/6/2010-10/21/2010

10/6/2010-10/21/2010
3/8/2011-3/24/2011

3/8/2011-3/24/2011
5/16/2011-6/20/2011
2/3/2011-3/7/2011
2/3/2011-2/15/2011
2/3/2011-2/15/2011
3/10/2011-3/25/2011
3/10/2011-3/25/2011
3/10/2011-3/25/2011
3/10/2011-3/25/2011
1/14/2011-1/27/2011
1/14/2011-1/27/2011

1/14/2011-1/27/2011
1/14/2011-1/27/2011

114/2011-1/27/2011

5 2/9/2011-2/14/2011

67
20
36
36
36
36
36
36

36
36
36

29

29

29

29

8

2/9/2011-2114/2011
2/9/2011-2/14/2011

2/9/2011-214/2011
3/11/2011-5/17/2011
3/29/2011-4/18/2011
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010

9/13/2010-10/19/2010
9/13/2010-10/19/2010
9/13/2010-10/19/2010

9/20/2010-10/19/2010
9/20/2010-10/19/2010
9/20/2010-10/19/2010
9/20/2010-10/19/2010
3/23/2011-4/1/2011
3/23/2011-4/1/2011
6/22/2011-

6/22/12011-

8 6/22/2011-

13
13

6/22/2011-
6/22/2011-
6/22/2011- ') ),

11/16/2010-11/29/2010
11/16/2010-11/29/2010

f‘?;;/

Reviewer

HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR/

HSR/
HSR/

HSR/
HSR/
HSR/

HSR
HSR

Status

Revise and Resubmit

Revise and Resubmit

Approved as Corrected

Approved as Corrected
Approved as Cormected
Approved

Approved

Approved

Approved as Comrected
Approved

Approved

Approved

Approved

Revise and Resubmit

Revise and Resubmit

Revise and Resubmit

Revise and Resubmit

Approved

Approved
Approved

Approved
Approved
Approved
No Action
Approved as Comrected
Approved as Corrected
Approved as Corrected
No Action

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
No Action
Revise and Resubmit
No Action
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?

Yes

Yes
No

No
No
No
No
No
No
No
No

No
No

No
No
No
No
No
No
Ne
No
Yes

Yes
Yes

Yes

Yes

Yes
No

No
No

No
No
No

Yes
Yes
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Submittal #

116623 .
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116623
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116623

116623
116623

116653 .
116663 .
116653 .
116653 .
116653 .
1166563 .
116800 .
124813 .
124816 .
124816 .
124816 .
124816 .
124816 .
124816 .
126600 .
126600 .
126600 .

126600 .
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Description

(8) Shot Clocks - Daktronics

(13) Operation and Maintenance Data - All Sport 5000
(1.01) Safety Pads MA-CHPS Documentation

(6) Mfg Data: Safety Pads Promats Athletics

(9.01) Wall and Safety Pad Layout Promatics Wall Pad Shop
Drawing

(10.01) Wall Pad Vinyl Color Chart Samples for Initial Selection
(12.01) Promats Athletics Warranty Sample - Wall & Safety Pad
(13.01) Maintenance Data - Wall Pads

(4R2) Resubmittal - Porter Mfg Data: Volleyball Equipment

(5) Porter - Chinning Bar & Climbing Rope

(7R2) Resubmittal - Interior Scoreboards Daktronics BB-2114
(8R2) Resubmittal - Shot Clocks Daktronics

(10.03) Samples for Initial Selection - Volleyball Padding

(10.04) Samples for Initial Selection - Daktronics Scoreboard
Finishes

(13R2) Resubmittal - All Sport 5000 Operation and
Maintenance Data

(1.02) MA-CHPS Documentation (Porter)

(2) Mfg Data: Gym Equipment Control Sys

(3) Porter Equipment Mfg Data: Basketball Equipment
(9.02) Porter Shop Drawings Shop Drawings - Backstops

(10.02) Samples for Initial Selection - Porter Backboard
Padding Color Chart

(12.02) Warranty Sample - Backstops Porter

(13.02) Maintenance Data - Backboards Porter Basketball
Backstops

(1) Porter Equipment MACHPS Documentation

(2) Gymnasium Dividers Product Data

(3) Gymnasium Dividers Shop Drawings

(4) Samples for Initial Selection - Divider Curtain Swatches
(6) Warranty Sample For gymnasium dividers

(7) Gymnasium Dividers O&M Data

(0) Play Field Equipment & Structures - Substitution Request
(3) Samples for Initial Selection - MatsInc NaturTile "Ocean"
(1) CS Pedigrid MACHPS

(2) Entrance Floor Grilles Product Data

(3) Entrance Floor Grilles Shop Dwgs

(4) Base & Grid Sample

(5) Color Selection Sample Charts

(6) Installation Instructions - CS Pedigrid with Level Base

(1) MA-CHPS Submittal: Bleachers - Hussey Seating Company
(2) Telescoping Stands Product Data - Hussey Maxam

(3) Telescoping Stands Shop Drawings - Hussey shop
drawings, sheet 1 -4

(10) FSC Cerification - The Rainforest Alliance

(11) FSC Chain of Custody - Hussey 11/22/2010 letter
(12) Telescoping Stands Wiring Diagrams

(13) Telescoping Bleachers - Hussey Seating O&M

(14) Installer Qualifications - Michael Pinto

(15) Prod. Certs - Fire Resistance Info. - Hussey Seating

(1R2) Resubmittal - MA-CHPS Submittal: Bleachers Hussey
Seating Company

(2R2) Resubmittal - Telescoping Stands Product Data Hussey
Maxam

(3R2) Resubmittal - Telescoping Stands Shop Drawings
Hussey shop drawings, sheet 1 - 4

(10R2) Resubmittal - FSC Certification The Rainforest Alliance

(11R2) Resubmittal - FSC Chain of Custody Hussey
11/22/2010 letter

Days
Out
13
13
15
15
15

15
15

~N NN NN~

15
15
15
15
15

15
15

19
19
19
19
19
19
26
13
43
43
43
43
43
43

=2}

o o o o o 0

12

12

12
12

Date In - Out

Reviewer

11/16/2010-11/29/2010
11/16/2010-11/29/2010

6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/20/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011
6/1/2011-6/8/2011

6/1/2011-6/8/2011

6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/16/2011
6/1/2011-6/16/2011

6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
6/1/2011-6/20/2011
4/7/2011-5/3/2011

6/1/201 1—61'141'2018} @
5/2/2011-6/14/201] f

5/2/2011-6/14/2011
5/2/2011-6/14/2011
5/2/2011-6/14/2011
5/2/2011-6/14/2011
5/2/2011-6/14/2011
1/5/2011-1/11/2011
1/6/2011-1/11/2011
1/6/2011-1/11/2011

1/5/2011-1/11/2011
1/5/2011-1/11/2011
1/5/2011-1/11/2011
1/5/2011-1/11/2011
1/5/2011-1/11/2011
1/5/2011-1/11/2011
5/6/2011-5/18/2011

5/6/2011-5/18/2011

6/6/2011-5/18/2011

5/6/2011-5/18/2011
5/6/2011-5/18/2011

rod

£o

HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR
HSR
HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR
HSR
HSR
HSR
HSR
HSR
HSR

HSR

HSR

HSR
HSR

Status

Revise and Resubmit

Revise and Resubmit

Approved
Approved
Approved

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Approved

Reviewed
Approved, Reviewed
Approved
Approved
Approved

Approved
Approved

Reviewed
Approved
Approved
Approved
Approved
Approved
Not Approved
Approved
Reviewed
Approved

Approved as Corrected

Approved

Approved as Corrected

Approved
Not Approved
No Action
Neo Action

No Action
No Action
No Action
No Action
No Action
No Action
Reviewed

Approved

Approved as Cormrected

Reviewed
No Action

Resubmittal
Expected?
Yes
Yes
No
No
No

No

No
No
No
No
No

No
No
No
No
No
No
Yes
No
No
No
No
No
No

Yes
Yes

Yes

Yes
Yes
Yes
Yes
Yes
Yes

No

No
No

No
Yes
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126600 .

126600
128600
126600

142499
142408 .
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142400 .
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142400 .

142400 .
142400 .
142400 .

142400 .

142400
142400
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211400 .
211200 .
211313 .
211313 .

211313 |

24313 .

211313 .
211313 .
211313 .
211313 .
211343 .
211313 .
211313
211313
211313
211313
211313
211313
291313
211313
291313
211313
211313
211313
211316 .
213213 .
213213 .

220500 ,
220523 |
220523 ,
220623 ,
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15

.16
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.18

1

@ &~ ;MmO

.11
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.
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34
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.18
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.20
.21
.22

[
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Description

{12R2) Resubmitial - Telescoping Stands Wiring Diagrams
See Electrical Specifications

{13R2) Resubmittal - O&M Data Telescoping Stands
(14R2) Resubmittal - Installer Quatifications Michael Pinto

(15R2) Resubmittal - Prod. Cerls - Fire Resislance Info Hussey
Seating

{1) Substitution Request Form - Canion Elevator

(1R2) Resubmittal - Substitution Reguest Form - Trade
References, Warranty Sample; References

(1R2} Resubmittal Elevator Substitution Request Farm -
Warranty

(2.1) Thyssen Krupp Dwg B8501, B8502, B8503, & B8504 Car
Enclosures

(2.2) Operation, Gontrol, and Signal System
{3) Stanley Flevator Shop Drawings

{4.2) Thyssen Krupp P. Lam. Selector

(10) Pit Drawing

(2. #R2) Rasubmittal - Thyssen Krupp Dwg B8501, B8502,
B8503, & BB504 Car enclosures

(2.2R2) Resubrnittal - Operatior, control, and signal syst - See
Stanley Elevator Shop Drawing dated 12-23-2010

{3R2) Stantey Elevator Dwg dated 12/23/2010

(11) Elevator Compliance Gertification Stantey Elevator letter
3f24/2011

{11) Sleeve Seals - Link Seal - Product Data

(14) Sterage Tank Initial Fill - Datton Water Company
{3) 214200 Standpipe System Product Dala

{1) 211313 Wet System Product Data

{1R2) Resubmittal - Wet System Praduct Dala Catalog Cuts
Revised /3/2011

(12) Flex Heads Substitution Form Flexdble Sprinkker Drop
(1,01} Tyco Sprinkler Guards

(1.02) Tyco Series RFIl Concealed Heads
(1.03) Tyco TYFRB Horiz. Sidewail Heads
(1.04) Tyco Brass Upright Heads

{1.05) Tyco DS-1Dry Pendant Heads

(1.06} Tyco Fiange Adapler

(1.07) Tyco Fiex Coupling

{1.08) Tyco Flex Reducing Coupling

{1.09) Tyco Rigid Coupling

{1.10) Tyco Mechanical Tees

{1.1%) Tyco Grooved Fitling

{1.12} Tyco Model BFY-N Butterfiy Valve
(1.13) Tyco Model CV-1F Check Valve
(1.%4) Tyco Modef CV-1FR Riser Check Valve
{1.15) Tyco 12 Sprinkler Cabinet

(1.18) Tyco NPT Threaded Buctile iron

(2) Cogswell Sheets FP-1 to FP-7

(3} Wiring Diagrams

(4} Hydraulic Calculations

{13 211316 Dry-Pipe Sprinkler Product Data
{13 2132143 Fire Pumps Product Data

(1R2) Resubmittal - Fire Pumps Product Data Catalog Cuts
Revised 1/3/2011

{6) Ptumbing Welding certificates.

{1) Mfg Data: Bronze Ball Valves

{1R2) - Resubmittal - Milwaukee BA-4758 Bronze Ball Valves
{4) Milwaukes Butterfly ML Series Iron, Single-Flange Butte

(5) Milwaukee Check 5107 & 15107 Bronze Swing Check
Valves

(7} Milwaukee Gate 1140 Bronze Gate Valves

Days
Out

12

12
12
12

Date in - Gut

516/2011-5/18/2011

5/6/2011-5/18/2011
5/6/2011-5/18/2011
5/6/2011-5/18/2011

8/14/2010-8/27/2010

2 B312010-92/2010

16

16
16
16
18
29

29

29

-

W =N A W

SO~ RN R R R RN N RN RN RN NN R R RN N

3%
[«2]

- A
o

9/9/2010-9/15/2010

129/2011-21472011

1/29/2011-2/14/2011
1/29/2011-2/14/2011
1/2972011-2/14/2011
172¢/2011-214/2011
4/6{2011-5/5/2011

4/8/2011-5/5{2011

4/6/2011-5/5/2011
4/6/2011-5/5/2011

8/11/2010-8/24/2010
3/11/2011-315/2011

12M3/2010-12/20/2010
12M3/2010-12/20/2010

2/9/2011-2/17/2011

219/2011-2117/2011
5/4/2011-5/6/2011
5/4/2011-5/6/2014
5/4/2011-5/6/2011
514/2044-5/6/2011
514/2014-5/6/2011
514/2011-5/5/2011
5/4/2011-5/6/2011
514/2011-5/6/2011
5/4{2011-5/6/2011
5/472011-5/6/2011
514/2011-5/6/2011
5/412011-5/6/2011
574/2011-5/6/2011
5/4/2011-5/6/2011
5412011-506/201%
5/4/2011-5/6/2011
5/412011-5/6/2011
5/4/2011-5/8/2011
5/4/2011-5/6/2011

12/M13/2010-12/20/2010
12M13/2010-12/20/2010

2/9{2011-3/7/2011

10/20/2010-11/8/2010

8/9/2010-8/23/2010

6 1/25/2011-1/31/2011
6 4/25/2011-1/31/2011
6 1/25/2011-1/31/2011

1/25/20¢1-1/31/2011

Reviewer

HEBR

HSR
HSR
HSR

HSR
HSR

HSR
HSR

HSR
HSR
HSR
HSR
HSR

HSR

HSR
HSR

MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA

MSA
MSA
MSA
MSA
MSA

MSA

Status Resubmittal
Expected?
Approved No
Approved No
Approved No
Approved Mo
Revise and Resubmit Yes
Not Approved Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmnit Yes
No Action Yes
Approved as Comrected No
Approved as Comected No
Approved as Corrected No
Approved as Correcled Yes
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Approved Ne
Approved No
Approved as Comrected No
Approved Na
Approved Na
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved as Comrected No
Approved No
Approved No
Approved as Corecled No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved Ne
Revise and Resubmit Yes
Approved No
Approved No
Approved No
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Submittal # Description Days Date In - Out Reviewer  Status Resubmittal
Out Expected?
220523 .6 (8) Milwaukee Globe 593A Bronze Globe Valves 6 1/25/2011-1/31/2011 MSA Approved No
220523 .7 (9) Vitaulic Vic300 Butterfly Valves 6 1/25/2011-1/31/2011 MSA Approved No
220529 .1 (1) Mfg Data: Hangers and Supports 14 8/9/2010-8/23/2010 MSA Revise and Resubmit Yes
220529 .2 (1R1) Resubmittal Hangers and Supports 1 9/15/2010-9/16/2010 MSA Approved No
220529 .3 (3) Empire Industries Insul. Shields - Mfg Data 4 9/23/2010-9/27/2010 MSA Approved No
220529 .4 (2) Plumbing Welding certificates. 19 10/20/2010-11/8/2010 MSA Approved No
220548 .1 (6) Plumbing Welding certificates. 19 10/20/2010-11/8/2010 MSA Approved No
220700 .1 (2) Knauff Pipe Insulation - Product Data 4 9/23/2010-9/27/2010 MSA Approved No
220700 .2 (5) Proto PVC Corp Pipe Covers - Mfg Data 4 9/23/2010-9/27/2010 MSA Approved No
221116 .1 (3) Mfg Data: Copper fittings - 2.02 Viega ProPress System 4 6/3/2011-6/7/2011 MSA Not Approved Yes
221119 .1 (6) Water Hammer Arresters Desc: SA-1 thru 5 - Josam SS 4 9/23/2010-9/27/2010 MSA Approved No
75000
221119 .2 (7) Trap-Seal Primer Systems TP-1 - PPP Inc. 4 9/23/2010-9/27/2010 MSA Approved No
221119 .3 (8) Mfg Data: Backflow Preventers Watts Industries, Inc 4 9/23/2010-9/27/2010 MSA Approved No
221119 .4 (9) Beverage-Dispensing-Equipment Backflow Preventers - 4 9/23/2010-9/27/2010 MSA Approved No
Zurn Plumbing Products
221119 .5 (10) Thermostatic, Water Mixing Valves MV-1 & MV-2 - 4 9/23/2010-9/27/2010 MSA Approved No
Leonard Valve Company
221119 .6 (11) Trap Primer - TP-1 Precision Plumbing Products 28 10/21/2010-11/18/2010 MSA Approved No
221119 .7 (12) Mixing Valve - MV-1; MV-2 Leonard 28 10/21/2010-11/18/2010 MSA Approved No
221123 .1 (2) In Line Pumps CP-1 & CP-2 (Taco) Mfg Data 5 9/23/2010-9/28/2010 MSA Approved No
221123 .2 (3) Pump Shop Drawings - power, signal, and control wiring 5 9/23/2010-9/28/2010 MSA Approved No
221125 .1 (2) Mfg Data: Booster Pump - Paco Pumps, Inc. 4 9/23/2010-9/27/2010 MSA Revise and Resubmit Yes
221125 .2 (3) Shop Dwags: Design Calculations - Booster Pump - Tigerflow 4 9/23/2010-9/27/2010 MSA Approved No
221125 .3 (5) Booster Pump Shop Dwgs: Wiring Diagrams 4 9/23/2010-9/27/2010 MSA Revise and Resubmit Yes
221125 .4 (6) Operation and Maintenance Data - Booster Pump - 4 9/23/2010-9/27/2010 MSA Approved No
Tigerflow ¥
221125 .5 (2R2) Resu_bmittal - Water Booster Resubmittal - 4 10/15/2010-10/19/2010 ‘_ﬂl‘(‘:_-_. MSA Approved No
Manufacturing Data - Booster Pump - Paco Pumps,Inc. > o
221125 .6 (5R2) Resubmittal - Booster Pump Shop Dwgs: Wiring 7 6/3/2011-6/10/2011 MSA Approved No
Diagrams
221316 .1 (001) Hub-and-spigot, cast-iron soil pipe - Charlotte Pipe - 28 7/27/2010-8/24/2010 NMS Approved No
Product Data
221316 .2 (002) Hubless cast-iron soil pipe and fit - Charlotte Pipe - 28 7/27/2010-8/24/2010 MSA Approved No
Product Data
221316 .3 (003) Steel pipe and fitlings - Wheatland & Anvil - Product Data 28 7/27/2010-8/24/2010 MSA Approved No
221316 .4 (004) Copper tube and fittings - Nibco - Product Data 28 7/27/2010-8/24/2010 MSA Approved No
221319 .1 (1) Cast-Iron Floor Drains -Josam Equipment - Shop Drawing 15 8/9/2010-8/24/2010 MSA Revise and Resubmit No
221319 .2 (4) Backwater Valve -Josam Company - Shop Drawing 15 8/9/2010-8/24/2010 MSA Approved No
221319 .3 (5) Grease Interceptors - Josam Company - Shop Drawing 15 8/9/2010-8/24/2010 MSA Approved No
221319 .4 (6) Cleanout - Josam Company - Shop Drawing 15 8/9/2010-8/24/2010 MSA Approved No
221319 .5 (1R1) Resubmittal - Cast-lron Floor Drains - Josam Equipment 1 9/15/2010-9/16/2010 MSA Approved as Corrected No
FD-1 thru FD-5
221323 .1 (1) Solids Interceptor - Josam #61040A - Shop Drawing 14 8/9/2010-8/23/2010 MSA Approved No
221423 .1 (4) Mfg Data: Roof Drains - Josam Roof Drain #21500 14 8/9/2010-8/23/2010 MSA Approved No
223100 .1 (1) Substitution Request - Water Softener 2 10/27/2010-10/29/2010 MSA Approved as Cormrected No
223100 .2 (2) Water Softener - Blake Equipment - Product Data 2 10/27/2010-10/29/2010 MSA Approved No
223100 .3 (4) Water-Right Water Softeners - Shop Drawings 2 10/27/2010-10/29/2010 MSA Approved No
223100 .4 (1) Substitution Request - Water Softener 1 11/18/2010-11/19/2010 MSA Approved as Cormrected No
223400 .1 (2) Mfg Data: Gas Water Heater - Lochinvar Corporation 1 9/23/2010-9/24/2010 MSA Approved No
223400 .2 (3) Shop Dwgs: Power, Signal, and Control - Lochinvar 1 9/23/2010-9/24/2010 MSA Revise and Resubmit Yes
Corporation
223400 .3 (3R2) Resubmittal - Power, Signal, and Contr. - Lochinvar 5 10/20/2010-10/25/2010 MSA Reviewed No
Corp. Wiring Diagram
224000 .1 (19) Mfg Data: Can Washer Fixture CW-1 Aervoid MoNo 5B 1 9/23/2010-9/24/2010 MSA Approved No
224000 .2 (2) Lavatory Faucets - LAV-1; LAV-2; LAV-4 4 10/21/2010-10/25/2010 MSA Approved No
224000 .3 (3} Shower Faucets - SH-1 4 10/21/2010-10/25/2010 MSA Approved No
224000 .4 (4) Sink Faucets - SK-1; SK-2; SK-3; SK-4; SK-5; SK-6 4 10/21/2010-10/25/2010 MSA Approved No
224000 .5 (5} Flushometers - Sloan Optima 4 10/21/2010-10/25/2010 MSA Revise and Resubmit Yes
224000 .6 (6) Fixture Supports - WC-1,WC-2;WC-3; UR-1; UR-2 4 10/21/2010-10/25/2010 MSA Not Approved Yes
224000 .7 (7) Shower Receptors - SH-1 4 10/21/2010-10/25/2010 MSA Approved No
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Description

(10) Water Closets - WC-1,WC-2,WC-3

(11) Urinals - UR-1; UR-2 (Sloan)

(12) Lavatories - LAV-1; LAV-2; LAV-4

(13) Commercial Sinks - SK-1; SK-2; SK-3; SK-4; SK-5;
(14) Showers - SH-1

(15) Service Sinks

(16) Service Basins - SK-6; MR-1

(20) Washer Box - WM-1

(21) Urinal Substitution Request - UR1 & UR2

(5R2) Resubmittal - Mfg Data: Flushometers

(8R2) Resubmittal - Mfg Data: Fixture Supports WC-1,WC-
2:WC-3; UR-1; UR-2

(10.1) Fixture WC-3 - Kohler K-4321

(2) Mfg Data: Eyewash Equipment - EW-1 Gardian Equipment

(3) Mfg Data: Water-Tempering Equipment - EW-1 Leonard
TA-300

(6) Mfg Data: Eyewash Equipment - EW-2 Guardian
(2) Water Coolers - EWC-1; EWC-2 Halsey Taylor
(3) Fixture Supporls - EWC-1; EWC-2 Halsey Taylor

(4) Power, signal, and control wiring - EWC-1; EWC-2 Halsey
Taylor

(1) Weiss Instruments - Product Data

(1) Mfg Data: Brass Ball Valves - BA-475B

(2) Mfg Data: Bronze Ball Valves - BA-150/150S

(3) Mfg Data: Single-Flange Butterfly - CL Series 2" - 12"

(4) Mfg Data: Grooved-End Butterfly - Victaulic Series 761 VIC-
300 Masterseal

(5) Mfg Data: Bronze Lift Check Valves - Victaulic 716 Vic-
Check

(6) Mfg Data: Bronze Swing Check Valves - Milwaukee 15615
(7) Mfg Data: Bronze Gate Valves - Milwaukee 1140
(2R2) Resubmittal - Bronze ball valves BA-150/1505

(4R2) Resubmittal - Grooved-end butterfly Victaulic Series 761
VIC-300 Masterseal

(5R2) Resubmittal - Bronze lift check valves Victaulic 716 Vic-
Check

(11) Nexus Manual Balancing Valves

(0) General Duty Valves

(0R2) Resubmittal - HYAC General Duty Valves
(OR3) Resubmittal - HYAC General Duty Valves

(1) Steel pipe hangers and supports - Carpenter & Paterson -
Product Data

(2) Thermal-hanger shield inserts - Carpenter & Paterson -
Product Data

(3) Fastener systems - Carpenter & Paterson - Product Data
(1R2) Resubmittal - Steel pipe hangers and supports

(2R2) Resubmittal - Thermal-hanger shield inserts

(3R2) Resubmittal - Fastener systems

(1R3) Resubmittal - Carpenter & Paterson - Steel Pipe
Hangers and Supports

(2R3) Resubmittal - Carpenter & Paterson - Thermal-Hanger
Shield Inserts

(8) Shop Drawings & Design Calcs - NAl Asscciates

(3) Mfg Data: Spring Hangers - SNH

(13) Mig Data: Natural Rubber - NPW75

(2) Mfg Data:Restrained Spring Isolator - RSM-D

(6) Mfg Data: Inertia Base - CIB-RSM

(2R2) Resubmittal - Mfg Data:Restrained Spring Isolator RSM-
D

(3R2) Resubmittal - Mfg Data: Spring Hangers SNH
(6R2) Resubmittal - Mfg Data: Inertia Base CIB-RSM

Days
Qut

Date In -Out

4 10/21/2010-10/25/2010

B 7 T - -

[N

10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/21/2010-10/25/2010
10/22/2010-10/25/2010
11/18/2010-11/19/2010

11/18/2010-11/19/2010 &

ni-57

6/8/2011-6/10/2011

1 9/23/2010-9/24/2010

26
26
26

"
15
15
15
15

15

15
15
69
69

69

14
12

11

11
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9/23/2010-9/24/2010

9/23/2010-9/24/2010

10/21/2010-11/16/2010
10/21/2010-11/16/2010
10/21/2010-11/16/2010

9/13/2010-9/24/2010
9/13/2010-9/28/2010
9/13/2010-9/28/2010
9/13/2010-9/28/2010
9/13/2010-9/28/2010

9/13/2010-9/28/2010

9/13/2010-9/28/2010
9/13/2010-9/28/2010
2/8/2011-4/18/2011
2/8/2011-4/18/2011

218/2011-4/18/2011

2/8/2011-2/22/2011
3/2/2011-3/14/2011
3/22/2011-3/23/2011
3/25/2011-3/28/2011
9/9/2010-9/20/2010

9/9/2010-9/20/2010

9/9/2010-9/20/2010
12/13/2010-12/16/2010
12/13/2010-12/16/2010
12/13/2010-12/16/2010
1/20/2011-1/28/2011

1/20/2011-1/28/2011

3/24/2011-3/28/2011
3/24/2011-3/28/2011
3/24/2011-3/28/2011
3/24/2011-3/28/2011
3/24/2011-3/28/2011
5/17/2011-5/25/2011

5/17/2011-5/25/2011

8 5/17/2011-5/25/2011

Reviewer

MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
MSA
"MSA

MSA
MSA
MSA

MSA
MSA
MSA
MSA

SES
SES
SES
SES
SES

SES

SES
SES
SES
SES

SES

SES
SES
SES
SES
SES

SES

SES
SES
SES
SES
SES

SES

SES
SES
SES
SES
SES
SES

SES
SES

Status

Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved
Approved

Revise and Resubmit
Approved
Approved

Approved
Approved
Approved
Reviewed

Approved
Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Not Approved

Revise and Resubmit
Approved
No Action
No Action

No Action

Approved as Corrected

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Not Approved

Not Approved
Approved
Revise and Resubmit

Approved as Corrected

No Action
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Approved as Corrected

Approved as Corrected
Approved as Comected

Resubmittal
Expected?

No
No
No
No
No

No

No
Yes
Yes

No
Yes

Yes

Yes
No
Yes
No

Yes
No

Yes
Yes
Yes
Yes
Yes

No

No
No
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Submittal #

230548 .

230548 .
230563 .
230553 .
230663 .
230553 .
230700 .
230700 .
230700 .

9

W R =S bW =

230700 .4
230700 .5

230700 .6
230700 .7
230700 .8

230700 .
230700
230700

230700

230700

230700

230700
230700
230700

230700

230700
230900 .
230900 .
230900 .

.10
o

.12

.13

.14

.16
.16
A7

.18

.19

230900 .4
230900 .5
230900 .6

230900 .

230900 .8
230800 .9

230900
230900

230900

230900
230900

232113 .
232113 .

.10
.1

.12

.13
.14

232113 .3
232113 .4

232113 .

232113 .6
232113 .7

Description

(8R2) Resubmittal - Shop Drawings & Design Calcs PE NAI
Associates

(13R2) Resubmittal - Mfg Data: Natural Rubber NPW75

(1) Mfg Data: Plastic Labels for Equipm - Brimar

(2) Mfg Data: Pipe Labels - Brimar

(3) Mfg Data: Duct Labels - Brimar

(4) Mfg Data: Valve Tags - Brimar

(1) Interstate Insulation - Flexible Elastomeric - Product Data
(3) Interstate Insulation - Mineral-Fiber Board - Product Data
(4) Interstate Insulation - Preformed Pipe Insulation - Product
Data

(7) Interstate Insulation - Fire-Rated Blanket - Product Data
(8) Interstate Insulation - Acoustical Duct Lagging - Product
Data

(17) Interstate Insulation - Field-applied jackets - Product Data
(18) Interstate Insulation - Tapes - Product Data

(8R2) Resubmittal - Interstate Insulation - Acoustical Duct
Lagging

(17R2) Resubmittal - Interstate Insulation - Field-applied jackets
(18R2) Resubmittal - Interstate Insulation - Tapes

(2) Knauf Friendly Feel Duct Wrap With Ecose Tech - Mineral-
Fiber Blanket

(3R2) Resubmittal - Knauf Insulation Board With Ecose Tech -
Mineral-Fiber Board

(4R2) Resubmittal - Knauf Earthwool 1000 Pipe Insulation -
Preformed Pipe Insulation

(4.1) Proto Fitting Covers | Losmoke Jacketing - Prefermed
Elbows

(4.2) Armstrong Armaflex Refrigerant Piping Insulation
(7R2) Resubmittal - 3m Fire Barrier - Fire-Rated Blanket
(8R3) Resubmittal - Industrial Noise Control Acoustical
Lagging - Acoustical Duct Lagging

(17R3) Resubmittal - Polyguard Alumaguard 60 - Field-applied
jackets

(18R3) Resubmittal - Venture Tape 1525CW FSK - Tapes
(2) HVAC Controls MA-CHPS

(1) Control System Technical Qutline

(3) HVAC Controls Shop Drawings - Yankee Technology
Sheets ATC-1 thru 55

(4) DDC system hardware

(7) Valve Schedule Yankee Technology VLV-1 (5 Sheets)
(16) ATC Room Sensor Sample - Automated Logic Room
Sensor

(1R2) Resubmittal - Control System Technical Outline
(2R2) Resubmittal - MA-CHPS Submittal

(3R2) Resubmittal - HYAC Controls Shop Drawings Yankee
Technology Sheets ATC-1 thru 55

(4R2) Resubmittal - DDC system hardware

(7R2) Resubmittal - Valve Schedule Yankee Technology VLV-
1 (5 Sheets)

(3R3) Resubmittal - HYAC Controls Shop Drawings - Yankee
Technology Sheets ATC-1 thru 55

(4R3) Resubmittal - DDC system hardware

(7R3) Resubmittal - Valve Schedule - Yankee Technology VLV-
1 (5 Sheets)

(3) Patterson Air Separators - Air control devices - Product Data
(12) Patterson Expansion Tank ET-1,2,3,&4 - Air control
devices - Product Data

(13) Automatic Air Vent - Air control devices

(3R2) Resubmittal - Air control devices - Patterson Air
Separators

(12R2) Resubmittal - Air control devices - Patterson Expansion
Tank ET-1,2,3,84

(14) Copper Tube & Fittings - Product Data

(15) Steel Pipe & Fittings - Product Data

Days
Qut

=]

~N N N @

"
1"

11
1"

11
11
11
11
1

Date In-Qut

5/17/2011-5/25/2011

5/17/2011-5/25/2011
9/13/2010-9/20/2010
9/13/2010-9/20/2010
9/13/2010-9/20/2010
9/13/2010-9/20/2010
9/9/2010-9/20/2010
9/9/2010-9/20/2010
9/9/2010-9/20/2010

9/9/2010-9/20/2010
9/9/2010-9/20/2010

9/9/2010-9/20/2010
9/9/2010-9/20/2010
2/18/2011-3/1/2011

2/18/2011-3/1/2011
2/18/2011-3/1/2011
4/4/2011-4/11/2011

4/4/2011-4/11/2011
4/4/2011-4/11/2011

4/4/2011-4/11/2011

7 4/4/2011-4/11/2011
7 4/4/2011-4/11/2011
7 4/4/12011-4/11/2011

18
18
18

18
18

17
17
17

17
17

15
15

4/4/2011-4/11/2011

414/2011-4/11/2011

1/13/2011-1/31/2011
1/13/2011-1/31/2011
1/13/2011-1/31/2011

1/13/2011-1/31/2011
1/13/2011-1/31/2011
4/27/2011-5/5/2011

5/17/2011-6/3/2011
5/17/2011-6/3/2011
5/17/2011-6/3/2011

5/17/2011-6/3/2011
5/1712011-6/3/2011

6/29/2011-

6/29/2011-
6/29/2011- L]
(e

9/9/2010-9/24/2010
9/9/2010-9/24/2010

9/9/2010-9/24/2010

10/22/2010-10/27/2010

10/22/2010-10/27/2010

11/18/2010-11/24/2010
11/18/2010-11/24/2010

Reviewer

SES

SES
SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES

SES
SES
SES

SES
SES
SES

SES
SES
SES

SES

SES
SES
SES
SES

SES
SES
SES

SES
SES
SES

SES
SES

SES

SES
SES

8ES
SES

SES
SES

SES

SES
SES

Status

Approved as Corrected

Approved as Corrected
Approved
Approved as Corrected
Approved
Approved
Approved as Comected
Approved
Approved as Corrected

Approved
Not Approved

Not Approved
Not Approved

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved as Cormrected
Approved

Approved
Approved
Revise and Resubmit

Approved

Approved
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Revise and Resubmit
Approved as Comected

Approved
Reviewed

Revise and Resubmit

Revise and Resubmit

Revise and Resubmit

Not Approved
Not Approved

Not Approved
Approved

Approved

Approved
No Action

Resubmittal
Expected?

No

No
No
No
No
No
No
No
No

No

Yes

Yes

Yes

Yes
Yes
Yes

Yes
No

No

No
Yes

No
Yes
Yes
Yes

Yes
Yes
No

No
No
Yes

Yes
Yes

No

No
No

No
No

No

No
Yes
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Submittal #

232113 .

232113 .9
232123 .1

232123 .
232123 .

232123 .

232123 .

232123 .

232123 |

232123 .

232123 .9

232123

232500 .
232500 .

232500 .
232500 .
233113 .
233113 .
233113 .
233113 .
233113 .
233113 .

233413 .
233300 ,
233300 .
233300 .

233300 .

233300 .
233300 .
233300 .
233423 .
233423 .
233423 .

233423 .
233423 .
233423 .

233423 .
233600 .
233600 .
233600 .
233600 .
233600 .
233600 .
233600 .

233600 .
.9
.10

233600
233600

.10

-

[ R - A

L N . |

W N o= s

(] E-)

L - R - S-S A LB e -

[--}

Description

{18) Black Steel & Victaulic - Product Data

(17) Pump Flex Connections PROCO

(1) In-Line Centrifugal Pumps P1; P2; P3; P4; P7; P8; P9
Patterson - Product Data

(2) Base-Mounted End-Suction P§; P6; P10, P11 Patlerson
(9) Pump Speciaity Fitlings Suction Diffuser & Triple-Duty
Valve - Product Data

(1R 1) Resubmittal - Mfg Data: In-Line Cenfrifugal Pumps P1;
P2; P3, P4, P7, P8, P9 Patterson

{2R1) Resubmittal - Mfg Data: Base-Mounted, End-Suction P5;
P6; P10; P11 Patterson

(1R3) Resubmittal - Mfg Data: In-Line Centrifugal Pumps - P1;
P2; P3; P4; P7; P8; P9 Patterson

(2R3} Resubmittal - Mfg Data: Base-Mounted, End-Suction -
P5; P6; P10; P11 Patterson

(9R2) Resubmittal - Suction Diffuser & Tripie-Duty Vaive

{1R4) Resubmittal - Mfg Data: In-Line Cenfrifugal Pumps - P1;
P2; P3; P4; P7; P8; P9 Patterson

(2R4) Resubmittal - Mfg Data: Base-Mounted End-Suction -
P5; P6; P10; P11 Patterson

{#) HVAC Water Treatment - Bypass feeders - Product Data

{2y HYAC Water Treatment - Chemical test equipment -
Product Data

{3) HVAC Water Treatment - Chemical MSDS's - Product Data
{1R2) Resubmittal - Bypass Fesders Mfg Data

{10} Ductwork Standards - Product Data and Shop Drawings
{2) Butyl Gasket Materiai by Carlisle

{1) Duct Liner Adhesive

(2.1) Johns Mansvitle Sealant & Gasket

(2.2) Hardcast Duct Sealant

(2.2R2) Resubmittal - Miracle Kingco D-61% Water Based Duct
Sealant

(1R2) Resubmittal - Duct Liner & Adhesive
(1) Price Industries Duct Silencers - Product Data
{2) Price Industries Duct Silencers - Product Data

(7) Fire Dampers - Buckley Associates - Preduct Data and
Shop Drawings

(6) Duck Accessory Mig Standards - Product Data and Shop
Drawings

{8) Air Duct Accessories - Product Data

(8R2} Resubmittal - Air Duct Accessories

(8R3} Resubmittal - Air Duct Accessories

{1} Greenheck Mfg Data EF 1 thru 18; EF22 thru 24

{2} Greenheck Shop Drawings EF 1 thru 19; EF22 thru 24

{1R1)} Resubmittal - EF1 thru 18; EF22 thru 24 - Greenheck
Mfg Data

{2R1) Resubmittal - EF1 thru 19; EF22 thru 24 - Greenheck
Shop Drawings

{1R3) Resubmittal - Greenheck Mfg Data - EF1 thru 19; EF22
thru 24

{2R3) Resubmittal - Greenheck Shop Dwg - EF1 thru 19; EF22
thru 24

{9) Revised EF-6 w/VFD

{t) Price Industries Air terminal units - Product Data

{2) Price Industries Liners and Adhesives - Product Data
{4) Price Industries Air terminal units - Shop Drawings
{1R2) Air terminal units - Price Industries

{2R2) Liners and adhesives - Price Industries

{4R2} Air terminial units - Price Industries

{4R3} Resubmittal - Air Terminal Units - Fan Power Boxes
Package includes VAV-D201

(1R3) Resubmittal - Fan Power Boxes
(1R4) Resubmittal - Fan Power Boxes
(1R5)} Resubmittal - Fan Power Boxes updated 3/18/2011

Days
Out

18

18
18

13
it

11

~

E S T - I e |

53
11
"

Date In - Qut

11/18/2010-11/24/2010
1/25/2011-1/28/2011
992010-9/27/2010

9/9/2010-9/27/2010
9/9/2010-9/27/2010

10/26/2010-10/29/2010
10/26/2010-10/28/2010
14/412010-11/18/2010
11/4/2010-11/18/2010

1/25/2011-2/7/2011
37241201 t-4/412011

3/24/201 1-4/4/2011

10/8/2010-10/13/2010
10/8/20%0-10/13/2010

10/6/20%0-10M13/2010
11/19/2010-11/24/2010
10/15/2010-10/22/2010
1/20/2011-1/27/2011
127/2011-2/2/2011
1/2712011-2/2/2011
1/2712011-2/2/2011
3/14/2011-3/18/2011

3/24{/2011-5/16/2011
9/9/2010-9/20/2010
9/9/2010-9/20/2010
10/16/2010-10/22/2610

10/45/2010-10/22/2010

8 10/27/2010-11/4/2010
6 1/20/2011-1/26/2011
8 3/2/2011-3/8/2011

15

15

19
13
13
13

R

~

14

9/9/2010-9/22/2010
9/9/2010-9/22/2010
10/26/2010-10/27/2010

10/26/2010-10/27/2010
1223/2010-1/7/2011
12/23/2010-177/2011

2116/2011-3/7/2011
9/9/2010-8/22/2010
9/9/2010-9/22/2010
9/9/2010-9/22/2010
11/7/2010-11/24/2010
1117420101 1/24/20 10
171204 0-11/24/2010
1/20/2011-1/24/2011

2/28/2011-3/7/2011
3/14/2011-3/18/2011
3/31/2011-4/14/2011

Raviewer

SES
SES
SES

SES
SES

SES
SES
SES
SES

SES
SES

SES

SES
SES

SES
MJB
SES
SES
SES
SES
SES
SES

SES
SES
SES
MJB

BES

SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES

Slatus

Approved
Approved
Nat Approved

Not Approved
Mot Approved

Ne Action
No Action
Revise and Resubmit
Revise and Resubmit

Approved
Approved, Reviewed

Approved, Reviewed

Revise and Resubmit
Approved

Approved

Approved

Approved as Corrected
Approved as Correcied
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Approved

Approved

Approved as Corrected
Approved as Corrected
Approved as Corrected

Approved

Revise and Resubmit
Revise and Resubmit
Approved

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
Approved as Corrected
Approved as Correcied

Appraoved
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Appioved
Approved
Approved

Revise and Resubmit
Revise and Resubmit
AAC, Reviewed

Resubmittal
Expecied?

No
No

Yes

Yes
Yes

Yes
Yes
Yes
Yes

No
No

No

Yes
Yes
No
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Submittal #

233713 .
233713 .
233713 .
233713 .

F I

233713 .5

233713 .

235100 .
236100 .
235100 .
235216 .
235216 ,
235216 .
235216 .
235216 .
235216 .
235216 .
235216 .
235216 .
235216 .

235216 .

235216

235216
235218
235216 .
236313 .
236313 .
236423 .
238423 ,
237200 ,
237200 ,

237200 .
237200 .
237200 .

237200 .
237200 .
237200 .
237200 .

237200 .
237313 .
237313 .
237313 .
237313 .
237313 .
237363 .
237363 .
2373863 .
237363 .
237363 .
237363 .
238126 .
238126 .

o

[I- - - S L R T I~

=y
(=]

-
-

.12

.13
.14

BN o= AN == N =

o A W

w 0o ~N &

-
o

M o= &G b W RN = B W R

Description

(1) Price Industries - Dala Sheets
(2) Price Indusiries - Diffuser, Register, and Grille Schedule
(1R2) Resubmittal - RGD Data Sheets - Price Industries

(2R2) Resubmittal - Diffuser, Register, and Grile Schedsle -
Price Industies

{1R3) Resubmittal - RGD Data Sheets - Price Indusiries

(2R3) Resubmittal - Diffuser, Register, and Grille Schedule -
Price Industries

{1} Metai-Fab Inc. B-Vent - Product Data

(2) Metal-Fab Inc. CGHl Design Manual - Product Data
(3) Metal-Fab Inc. CGorr-Guard - Product Daia

(1) Fulton Boiler - Product Daia

{2) Fuiton Boiler - Shop Drawings

{3) Fulton Boiler - Wiring Diagrams

{3R2) Resubmittal - BoBier Wiring Diagrams - Fulton
{1R2) Resubmittal - Boiler Product Data - Fulton
{2R2) Resubmittal - Boller Shop Drawings

{1R3) Resubmitial - Fulton Boiler Product Data
(2R3) Resubmittal - Fulton Boiler Shop Drawings
(3R3) Resubmittal - Fulton Boiler Wiring Diagrams

(1R4) Resubmittal - Boiler Product Data - Centauri Plus
Condensing Boilers

(2R4) Resubmittal - Shop Drawings - Centauri Plus
Condensing Boilers

{3R4) Resubmittal - Boiler Wiring Diagrams - Cenfauri Plus
Condensing Boilers

{9} Warranty Sample

(3R5) Resubmittat - Centauri Pius Condensing Boilers
(8} Onicon Mass Flow Gas Meter - Boiler BTU Mater
(1} Air-cooled condenser - CU-1 Trane - Product Data
{1R1) Resubmittai - Air-cooled condenser - CU-1

{t) CH-1 & CH-2 Trane - Product Dafa

{2) Chiller assemblies - Shop Drawings

{1) Venmar - Preduct Data

{2) Shop Dwgs:Air-to-air recovery equip - ERU-l, ERU-2, ERU-
3, ERU-4, ERU-5, ERU-6, ERU-7

{12} Venmar - Sample Warranty

(1R2) Resubmitial - Venmar Product Data

(2R2) Resubmitial - Shop Dwgs:Air-to-air recovery equip Desc:
ERU4, ERU-2, ERU-3, ERU-4, ERU-5, ERU-6, ERU-7

(12R2) Resubmittal - Venmar Sample Warranty

(7) Venmar Color Samples

(1R3) Resubmittal - Venmar Product Data

(2R 3) Resubmittal - Shop Dwgs:Alr-to-air recovery equip -
ERU-1 thru ERU-7
{12R3) Resubmittal - Venmar Sample Warranty

(1) Product Data - Trane RTU-1 & 2, CL-1

{9) Climat Changer TAG AHU-1 - Product Data

{1R2} Resubmittai - Trane RTU-1 & 2; CU-1

{9R2) Resubmitta - Climat Changer TAG AHU-1

(9R3) Resubmittal - Climate Changer TAG AHU-1

(1) MUA-1 Greenheck - Product Data

(2) Shop Dwgs: MAU's - MAU-1

{1R2) Resubmittal - MAU-1 Greenheck Product Data
{2R2) Resubmittal - MAU-1 Shop Drawings

{1R3) Resubmittal - MUA-1 Greenheck Product Data
{2R3) Resubmittal - MAU-1 Shop Dwgs

{1) Mitsubishi Wall Mounted AC System - Product Data
{2) AGUIACCA1, 2, 5, 7 - Split Systems AC's - Shop Drawings

Days
Out

12
i2

20
20
20
15
15
15
15
15
15
17
17
17
19

19
19
19
10

13

12
12
14
14

28
28

28
18

Date In-Out

9/9/2010-9/23/2010
9/9/2010-9/23/2010
11/49/2010-12/3/2010
11/49/2010-12/3/2010

A128/2014-5M 072011
4/2812011-5/10/2011

8/912010-9729/2010
9/9/2010-9/29/2010
9/9/2010-9/20/2010
9/9/2010-9/24/2010
9/9/2010-9/24/2010
9/9/2010-9/24/2010
11/4/2010-11/19/2010
11/4/2010-11/19/2010
14/4/2010-11/19/2010
1/14/2011-1/31/2011
114/2011-1/3112011
1141201 1-1/3172011
21231201 1-314/2011

2/2312011-3/14/2011
2/23/2011-3/14/2011

2{2312011-3/44/2011
4/1/201 1-4/11/2011
5/25(20%1-5/27/2011
9/8/2010-9/22/2010
10/26/2010-10/2772010
9/9/2010-9/21/201 0
9/9/2010-9/21/2010
9/9/2010-9/23/2010
9/9/2010-9/23/2010

9/9/2010-8/23/2010
11/18/2010-12/16/2010
11/18/20%0-12/46/2010

41/18/2010-12/16/2010
11/22/2010-12M0/2010
3772011-3/8/2011
371201 1-3/8/20 41

1 3/7/2011-3/8/2011

9/9/2010-9/24/2010
9/14/2010-9/22/2010
1118120101 1/24/2010
120/2011-21/2011
3/8/2011-314/2011
9/9/2010-9/20/2010
9/9/2010-9/20/2010
1/2712011-2/112011
1/27r2011-2112011
2/16/201 1-3/7/2011
2/16/2011-3/712011
9/13/2010-8/20/2010
9/13/2010-9/20/2010

Reviewer

SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES

SES
SES
SES

SES
HSR
SES
SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES

Status

Revise and Resubmit
Revise and Resubmit
Revise and Resubmit

Rewvise and Resubmit

Approved as Corrected
Approved as Comected

Approved as Corrected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Revise and Resubmit
Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved as Comrected

Approved as Corected
No Aciion

Approved as Comected
Approved as Comected
Approved

Revise and Resubmit
Approved

Approved

Approved

Revise and Resubmit

Revise and Resubmit

Revise and Resubmit
Approved as Cotrected
Approved as Comrected

Approved
Revise and Resubmit
Approved
Approved

Approved

Revise and Resubmit
Revise and Resubmit
Approved as Gorrected
Revise and Resubmit
Approved

Not Approved

Not Approved

Not Approved

Not Approved
Approved as Comrected
Approved as Comected
Not Approved

Not Approved

Resubmittal
Expected?

Yes
Yos
Yes

Yas

No
No

No
No
No
Yes
Yes
Yes
Yes
Yes
Yes
Ne
No
No
No

No

No

Yes
Yes

Yes
No
No

No
No
No
No

Yes
Yes
No
Yes
No
Yes
Yas
Yas
Yas
No
No
Yas
Yes
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Submittal #

238126 .

238126 .
238126 .
238126 .
238428 .
238126 .
238126 .
238126 .
238220 .
238220 .
238220 .
238220 .
238223 .
238223 .
238230 .

238230 .

238230 .
238230 .

238233 |
238233 .
238233 |
238233 .
238233 .
238239 .
238239 .
238239 .
238239 .

238239 .
238239 .

238239 .
238239 .

238234 .
.10
Pk
L2
.13
260500 .

238239
238239
238239
238239

260500 .
260500 .
260500 .
2605626 .
260526 .
260526 .
260526 .

- R R B )

R S I R

o) M ax ot B W N -

o on

BN S N

260526 .6

260529 .

260529 .

260529 .

260529 .

Description

(1) ACU Submittals - Mitsubishi Wa§ Mounted AC System -
Preduct Data

(2} ACL Submittals - Split Systems AC's ACUIACC, 2,6, 7
{1} Splil System AC Tag ACU-AGC-3

{10} Split System AC - ACU/ACC-4

{12} Split System AC - ACU/ACC-6

{11) Split System AC - ACUIACC-B

{13) Split System AC - ACC-9/ACC-10

{13R2) Resubmittal - Spiit System AC ACC-ACC-10
{1) Aero Tech - Radiant Ceiling Paneis Product Data
{2) Aero Tech - Shop Dwgs:Radiant Ceiling Panels

(3) Aero Tech - Operaticn and Maintenance Data
(2R2) Resubmittal - Aero Tech Radiant Ceiling Panels
(1) UV-1 Trane Unit Ventilators Praduct Data

(2) UV-1 Trane Unit Ventilators Shop Drawings

(1) Variable Frequency Drives P-5; P-6; P-10; P-11 Product
Data

{2) Variable Frequency Drives P-5; P-8; P-10; P-11 Shop
Drawings

(1R2) Resubmittal - VFD Product Data - P-&; P-6; P-10; P-11

(2R2) Resubmittal - Shop Dwgs: Each VFD - P-5; P-6; P-10; P-
11
{1) Fin Tube Radiation FTR-1 thru 4 - Product Data

{2 Fin Tube Radiation FTR-1 thru 4 - Shop Drawings
{1R1) Resubmittai - FTR-1 through & Product Dafa

{?R1) Resubmittal - FTR-1 through 6 Shop Drawings

{3} Finned Tube Radiation Color Chart - Rittling

(1} CUH #1 thru 6 (Rittling) - Prodect Data

(2Y CUH #1 thre 6 (Ritding) - Unit Heaters Shop Drawings
(8) UH-1 & UH-2 {Rittling) - Product Cata

{9) UH-1 & UH-2 {Rittling) - Hydronic Linit Heaters - Shop
Drawings

{1R2) Resubmittal - CUH #1 thru 6 {Rittling} - Product ata
(2R2) Resubmittal - Unit Heaters - CUH #1 thru 6 (Rittling)
Shop Drawings

(8R2) Resubmittal - UH-1 & UH-2 (Ritlling) - Product Data
(9R2) Resubmittal - Unit Heaters - UH-1 & UH-2 (Rittling)
Hydsonic Unit Heaters - Shop Drawings

{10) Electric Unit Heaters EUH-1 Product Data

{11) CUH Color Chari - Rittling

{8R3) Resubmittal - Product Data UH-1 & UH-2 (Rittling)
{9R3) Resubmittal - Shop Dwgs: UH-1 & UH-2 (Ritlling)
{12) UH-1 & UH-2 Wiring Diagrams

{1} Williams Brothers Corp WEB GP 100 Serigs Access
Panels - Product Data

(2) Conduit Sleeves - Allied Tube - Product Data

(3) Unistrut Steel Channets - Product Data

(4) Non Metalic Grout - Quickerete #1585-00

{1) Burndy Grousid Clamps - Product Data

{2) Bare CU Ground Conductors - Product Data

{3) Burndy Grounding Connectors - Product Data

(4} Erico Welded Connectors Grounding electrodes - Product
Data

(8} Thomas & Betts Corp Ground Electrodes - Product Data
(1} Elec. Hangers & Supports Steel slotted support system
Unistrut Seismic & Vibration Fittings - Product Data

(2) Elec. Hangers & Supports Steel slotied support system
Pawer Strut steel channel & supports - Product Data

{6) Elec. Hangers & Supports Concrete anchors Red Head
Anchoring System - Product Data

{7) Elec. Hangers & Supports Vibration mounts Neoprene
Pads - Product Data

Days
Out

-
[N T L TR S - T Lo T~ o R = - S = R« R -+

—

—
&

15
15
17
17
15
1
11
15
15

21
21

(2]

-

P - o B« B

A N

-

Date In-Out

10/27/2010-11/4/2010

AO2712010-11/472010
10/27/2010-11/4/2010
10/2712080-1114/2010
10/2712010-11/14/2010
10/27/2010-11/4/2010
10/27/2010-10/28/2010
1£20/2011-2/8/2011
1156/2011-1/14/2011
1/5/2011-1/14/2011
1/5/2011-1/14/2011
1/20/2011-1/24/2011%
H2712011-211201 ¢
H27/2011-21/2011
9/972010-9/27/2010

9/9/2010-9/27/2010

12/13/2010-12/16/2010
12/M13/2010-12/16/2010

9/6/2010-9/24/20%0
9/9/20%0-9/24/2010
10/26/2010-1112/2010
10/26/2010-1112/2010
10/28/2010-11/12/2010
9/9/2010-9/20/2010
9/8/2010-9/20/2010
$/9/2010-9/24/2010
9/9/2010-9/24/2010

10/2212010-1112/2010
10/22/2010-11/12/2010

10/22/2010-10/27/2010
10/22/2010-10/27/2010

10/26/2010-10/27/2010
10/28/2010-11M2/201C
1f26/2011-2/3/2011
1/258/2011-2/3/2011
1/125/2011-2/3/2011
9/2772010-10/1/2010

&2712010-10/1/2010
$27/2010-10/1/2010
8/27/2010-10/4/2010
B/27120:10-10/1/2010
9/2712010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-1011/2010

Q27/2010-10/1/2010
9/27{2010-9/30/2010

9/27/2010-9/30/2010
9/27/2010-9/30/2010

9/27/2010-8/30/2010

Reviewer

SES

SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
SES
MSA
MSA
SES

SES

SES
SES

SES
SES
SES
SES
HSR
SES
BES
SES
SES

SES
SES

SES
SES

SES
HSR
SES
SES
SES
MJB

MJB
MJB
MJB
MJB
MJB
MJB
nMJB

MiB
Mmis

M8
MJB

MJB

Status

Approved as Corrected

Approved

Approved as Corrected
Approved as Corrected
Approved as Corrected
Approved as Corrected
Revise and Resubmit
Approved

Approved

Revise and Resubmit
Approved

Approved

Approved

Approved

Not Approved

Not Approved

Revise and Resubmit

Revise and Resubmit

Not Approved
Not Approved
Approved as Corrected
Approved as Corrected
Appraved as Corrected
Not Approved
Not Approved
Not Approved
Nat Approved

Approved as Comecled
Approved as Comrected

Revise and Resubmit
Revise and Resubmit

Approved
Approved as Comected
Approved
Approved
Approved
No Action

Revise and Rasubmit
Approved

Approved

Appraved

Approved as Comected
Approved

Approved

Approved
Revise and Resubmit

Revise and Resubmit
Revise and Resubmil

Revise and Resubmit

Resubmitial
Expected?

No

No
No
No
No
No
Yes
No
No
Yes
No
No

Yes

Yes

Yas

Yes
No
No
No
No
Na
No

No
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Submittal #

260633 .
2605633 .

260533 .
260533 .
260533 .
260533 .
260533 .

260533 .
260533 .

260533
260533 .

260533

260533
260533
260533

260533 .

260543 .
260543 .
260543 .
260543 .
260543 .
260543 .
260543 .
260543 .
260573 .

260573 .

260573 .
260913 .
260913 .
260913 .
260933 .
260933 .
260933 .
260933 .
260933 .
260933 .

260933 .
260943 .
260943 .
260943 .
262200 .

262200 .
262200 .
262413 .
262413 .
262416 .
262416 .
262416 .
262813 .

n

~N oo o B

.10

11

.12

.13
.14
.16

mmhunaum—\wn-\mwmmhwnaa\

NI S

EEO TR CR U R N

Description

(1) Allied EZ Pull Metal conduit and tubing - Product Data

(2) Wheatland EMT & RMC Metal conduit and tubing - Product
Data

(3) Allied Products Nonmetallic conduit - Product Data

(4) Fittings - Product Data

(5) Hoffman Metal wireways - Product Data

(6) Wiremold G3000 G4000 Surface raceways - Product Data

(7) Junction Box Accessories Pull and junction boxes - Product
Data

(8) Raco/Hubbell device boxes Outlet and switch boxes -
Product Data

(10) Quickerete non shrink grout Sleeves for raceways -
Product Data

(14) Hoffman Pull Boxes Pull and junction boxes - Product Data

(15) Single gang Cast Device Boxes Pull and junction boxes -
Product Data

(16) Rectangular Floor Boxes Pull and junction boxes - Product
Data

(17) Pull and junction boxes Exterior boxes - Product Data
(18) Sealant Sleeves for raceways - Product Data

(16R2) Resubmittal - Pull and junction boxes Rectangular Floor
Boxes

(16R3) Resubmittal - Pull and junction boxes - Rectangular
Floor Boxes

(1) 2.02.A Rigid Steel Conduit - Wheatland Tube Company
(2) 2.02.B Rigid Plastic Conduit - Carlon

(3) 2.05A Duct Supports - Carlon

(4) Non Rigid Fittings & Accessories - Carlon

(5) PVC Cement - Carlon

(6) Grounding Bushing - Bridgeport

(7) 2.05.G Grounding Rods - Eritech

(8) Handhole & Boxes - Strongwell

260573-01 (#14 Pg147) Overcurrent Protective Device Coord -
MA-CHPS Submittals

260573-06 (#13 Pg144) Overcurrent Protective Device
Coordination Study Report

(6R2) Resubmittal - Overcurrent Protective Device Coord Study
(1) Access Power Monitoring - MA-CHPS

(2) Access Power Monitoring - Siemens

(2R2) Resubmittal - Siemens Access Power Monitoring

(1) MA-CHPS Submittals

(2) Mfg Data: Dimming controls - Crestron

(5) Mfg Data: Ballasts and lamp combos - Barbizon Lighting
(8) Shop Drawings - Crestron

(2R2) Resubmittal - Dimming controls - Crestron

(5R2) Resubmittal - Ballasts and lamp combos - Barbizon
Lighting

(8R2) Resubmittal - Crestron Shop Drawings

(1) Lighting Control - Watt Stopper [ Legrand MA-CHPS

(2) Watt Stopper / Legrand Lighting Control System Mfg Data
(3) Lighting Control Wiring diagrams

262200-01 (#12 Pg128) Low-Voltage Transformers - MA-
CHPS Submittals

262200-02 (11 Pg118) Ea Trans. Type & Size - PD - Siemens
262200-03 (#10 Pg133) Wiring Diagrams - Siemens
262413-02 (#9 Pg6) Switchboards PD - Siemens

262413-03 (#8 Pg5) Switchboards Dwgs - Siemens

262416-01 (#6 Pg60) Panelboards - MA-CHPS Submittals
262416-02 (#5 Pg15) Panelboards PD - Siemens

262416-03 (#7 Pg16) Panelboards Dwgs - Siemens

262813-01 (#3 Pg184) Fuses - MA-CHPS Submittals

Date In - Qut
9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010
9/27/2010-10/1/2010

9/27/2010-10/1/2010

4 ©/27/2010-10/1/2010
4 9/27/2010-10/1/2010
6 11/30/2010-12/6/2010

N O ;O3

-

=
[V}

12/10/2010-12/13/2010

7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
12/24/2010-1/5/2011

12/24/2010-1/5/2011

3 6/27/2011-
11/18/2010-11/24/2010
6 11/18/2010-11/24/2010

22
14
14
14
14

3 6/27/2011-

22
22
22
12

12
12
12
12
12
12
12
12

4/5/2011-4/27/2011
5/27/2011-6/10/2011
5/27/2011-6/10/2011
5/27/2011-6/10/2011
5/27/2011-6/10/2011
62712011~ ) ) 7

6/27/2011-
2/9/2011-3/3/2011
2/9/2011-3/3/2011
2/9/2011-3/3/2011
12/24/2010-1/5/2011

12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011
12/24/2010-1/5/2011

» Y
b !

Reviewer

MJB
MmJB

MJB
MJB
MJB
MJB
MJB

MJB
MJB

MJB
MJB

MJB

MJB
MJB
MJB

MJB

RG
RG
RG
RG
RG
RG
RG
RG
MJB

MJB

MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB
MJB
mJB
MJB
MJB

MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

Status
Approved
Approved

Approved
Approved
Approved
Approved
Approved

Approved
Approved

Approved
Approved

Not Approved

Approved
No Action

Revise and Resubmit

Approved

Approved as Corrected
Approved as Corrected

Approved

Approved as Correcled

Approved
Approved
Approved

Approved as Corrected

Reviewed

Not Approved

Reviewed

Revise and Resubmit

Approved as Corrected

Reviewed
Revise and Resubmit
Revise and Resubmit

Revise and Resubmit

Reviewed
Approved
Approved

Reviewed

Approved as Corrected

Reviewed

Approved as Corrected

Approved as Corrected

Reviewed

Approved as Corrected

Approved as Corrected

Reviewed

Resubmittal
Expected?

No
No

No
No
No
No
No

No
No

No
No

Yes

No
No

Yes

No

Yes

No
No
No
No
No
No
No
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Submittal #

262813 .
262816 .
263213 .
263213 .

263213 .

263213 .

N o= o= R

263213 .5

263213 .

263213 .
263213 .
264313 .

264313 .
265100 .
265100 .
265100 .
265100 .
265100 .
265100 .
265100 .
265100 .

265100 .

G NS Rk W NS N =

©w

265600 .1

265600 .

265600 .

271100 .
271100 .
271100 .
271100 .
271300 .
271300 .
271300 .
274000 .
274000 .
274000 .

274000 .

W RN =S W N =2 b W

E-

274000 .5

274000 .
274133 .

274133 .
274133 .
274133 .
274133 .
276116 .
275116 .
276116 .
276116 .
276313 .
276313 .
275313 .

- o™

W N = B W N = A W R

Description

262813-02 (#4 Pg182) Fuses Product Data
262816-02 (#15 Pg101) Encl Switches Product Data:
(1) Diesel Generator - MACHPS Submittals

(2) Diesel Generator - Caterpillar C15 Packaged
Engine/Generator Assembly - Product Data

(3) Diesel Generator - Caterpillar C15 Packaged
Engine/Generator Assembly - Shop Drawings

(1R2) Resubmittal - MA-CHPS Submittals Diesel Generator

(2R2) Resubmittal - Diesel Generator Product Data Caterpillar
C15 Packaged Engine/Generator Assembly

(3R2) Resubmittal - Diesel Generator Shop Drawings
Caterpillar C15 Packaged Engine/Generator Assembly

(9) Diesel Generator Enclosure Color Chart
(9R2) Resubmittal - Diesel Generator Color Chip

264313-01 (#1 Pg170) Surge Protective Devices - MA-CHPS
Submittals

264313-02 (#2 Pg167) Surge Protective Devices Mfg Data
(1) Interior Lighting - MA-CHPS - Product Data

(2) Interior Lighting - Fixtures - Product Data

(3) Interior Lighting - Emergency Lighting - Product Data
(4) Interior Lighting - Ballasts - Product Data

(5) Interior Lighting - Energy-Efficiency Data - Product Data
(6) Interior Lighting - Photometric Data - Product Data

(7) Interior Lighting - Shop Drawings

(3R2,2.01-2.49) Partial Resubmittal - Interior Lighting Product
Data

(5R2) Resubmittal - ICLS CONTROLS FIXTURE TYPES FP1
& FP2 Energy-efficiency data

(2) Omnilite Submittal Package - Product Data

(2R2,2.01-2.06) Resubmittal - Exterior Lighting Product Data
Submittal Package

(4) Samples for Verification (Ext) - Type DD, CC, CC1, AA,BB
& Poles

(4) Comm. Equipment Rm Fittings - Installer Qualifications
(1) Communication Room Ftgs MA-CHPS Submittals

(2) Communication Room Ftgs Product Data

(2R2) Resubmittal - Communication Room Fittings

(9) Communications Cabling - Installer Qualifications

(1) Communications Cabling MA-CHPS Submittals

(2) Communications Cabling Product Data

(1) MA-CHPS Submittals - Local Sound System

(2) Local Sound System - Product Data

(3) Shop Dwgs: Detail equipment assemblies - AV Connection
Plates Page AVI.O

(6) Shop Dwgs: Rack arrangements - AV Equipment Racks
Pages AVl.la-Avl.l b

(8) Shop Dwgs: Wiring Diagrams - AV Functionals Page AV1.3
(4) Console layouts

(2-4) Community Antenna TV Sys Product Data w/ Wiring
Diagrams

(1) Community Antenna TV MA CHPS

(2R2) Resubmittal - Community Antenna TV Product Data
(3R2) Resubmittal - Community Antenna TV Wiring diagrams
(4R2) Resubmittal - Community Antenna TV Equipment List
(1) MA-CHPS Submittals

(2) See Voice Systems TOC - Product Data

(3) Class Connection Instalation Manual Shop Drawings

(6) Voice Systems Installer Qualifications

(1) MA-CHPS Submittals

(2.01) VSVSER-I Clock Card Product Data: Master unit

(2.02) V5VA2412-1 12" Round Clock, Black, Surface Mount
Product Data: Indicating clocks

Days
Out
12
12
11
ik

11

19
19

19

74

12

12
13
13
13
13
13
13
13
21

12
21

85

17
17
17

17
17
17
26
26
26

26

26

21

21

43
43
43
43
22
22
22

Date In - Qut

12/24/2010-1/5/2011
12/24/2010-1/5/2011
11/18/2010-11/29/2010
11/18/2010-11/29/2010

11/18/2010-11/29/2010

1/26/2011-2/14/2011
1/26/2011-2/14/2011

1/26/2011-2/14/2011

2/18/2011-5/3/2011
5/17/2011-5/24/2011
12/24/2010-1/5/2011

12/24/2010-1/5/2011
11/18/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
11/18/2010-12/1/2010
2/10/2011-3/3/2011

2M10/2011-2/15/2011

12/1/2010-12/13/2010
2/10/2011-3/3/2011

41612011~

5/2/2011-5/19/2011
5M712011-6/3/2011
5M7/2011-6/3/2011
6/29/2011-
5/2/2011-5M19/2011
5171201 1—6)3.’2011
5/17/2011-6/3/2011
3/23/2011-4/18/2011
3/23/2011-4/18/2011
3/23/2011-4/18/2011

3/23/2011-4/18/2011

3/23/2011-4/18/2011
6/28/2011-
4/11/2011-5/2/2011

4/11/2011-5/2/2011
6/8/2011-6/10/2011
6/8/2011-6/10/2011
6/8/2011-6/10/2011
3/23/2011-5/5/2011
3/23/2011-5/6/2011
3/23/2011-5/5/2011
3/23/2011-5/6/2011
3/23/2011-4/14/2011
3/23/2011-4/14/2011
3/23/2011-4/14/2011

Reviewer

MJB
MJB
MJB
MJB

MJB

MJB
MJB

MJB

HSR
MJB
MJB

MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB

MJB
MJB

HSR

MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB
MJB

MJB

MJB
MJB/
PW

PW
MJB
MJB
MmJB

“MJB
MJB
MJB
MJB
MJB
MJB
MJB

Status

Approved
Approved as Comrected
Reviewed

Revise and Resubmit
Revise and Resubmit

Approved
Approved as Corrected

Approved as Corrected

Revise and Resubmit
Approved
Reviewed

Approved
No Action
No Action
No Action
No Action
No Action
No Action
No Action
Approved as Corrected

Approved as Corrected

Revise and Resubmit

Approved as Corrected

Approved
Reviewed
Revise and Resubmit

Approved

Reviewed

Revise and Resubmit
Reviewed

Approved as Corrected
Approved as Corrected

Approved as Corrected

Approved

Approved as Corrected

" Approved as Corrected

Approved, Reviewed
Approved, Reviewed
AAC, Reviewed
Reviewed

Revise and Resubmit
Revise and Resubmit
Approved

Reviewed

Revise and Resubmit
Revise and Resubmit

Resubmittal
Expected?
No
No
No
Yes

No
No

No

Yes
No
No

Yes
Yes
Yes
Yes
Yes
Yes
Yes

No

No

No
No

No

No
No

Yes

No
No
Yes
No
No
No

No

No
No
No

No
No
No
No
No
Yes
Yes

No
Yes
Yes
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Submittal #

276313 .

275313 .

276313 .
276313 .
276313 .
275313 .

275313 .

276313
276313

275313

276313

281300 .

281300 .
281300 .

281300 .
281600 .
281600 .

[7- T -~ T -

A1
.12

.13
.14
281300 .

281600 .3
281600 . 4

281600 .
281600 .

282300 .
282300 .

282300 .
282300 .

283111 .
283111 .
283111 .
283111 .

283111 .
283111 .
283111 .
283111 .

312000 .
312000 .
312000 .
312000 .
312000 .
312000 .
312000 .

312000 .
312000 .

312000

o ~N o o,

~N o bk W NS

.10

Description

(2.03) VSVDCH-I 2-Wire Head End Clock Driver Package (2U)
Product Data: Signal equipment

(2.05) VSVWGA16-1 16" Wire Guard for Gymnasium Clock
Product Data: Accessory components.

(3) Shop Drawings: Wiring Diagrams

(0) Clock System Substitution Request

(2.01R2) Resubmittal - Master Unit - VSVSER-I Clock Card
(2.02R2) Resubmittal - Indicating Clocks - V5VA2412-1 12"
Round Clock, Black, Surface Mount

(2.03R2) Resubmittal - Signal Equipment - VSVDCH-1 2-Wire
Head End Clock Driver Package (2U)

(2.01R3) Resubmittal - VSVSER-| Clock Card Master unit
(2.03R3) Resubmittal - VSVDCH-| 2-Wire Head End Clock
Driver Package (2U)

(3R2) Resubmittal - Wiring Diagrams

(3R3) Resubmittal - Clock System Wiring Diagrams

(1) MA-CHPS Submittals

(2) CGL Electronic Security Inc Submittal Package Product
Data: Access Control

(3) Riser Drawing - Access Control

(2R2) Resubmittal - CGL Electronic Security Inc Submittal
Package

(3R2) Resubmittal - Access Control Riser Drawing

(1) MA-CHPS Submittals

(2) CGL Electronic Security Inc Submittal Package Intrusion
Detection

(3) Riser Drawing - Equipment and System Operation
(2R2) Resubmittal - Intrusion Detection - CGL Electronic
Security Inc Submittal Package

(3R2) Resubmittal - Equipment and System Operation -Riser
Drawing

(2R3) Resubmittal - Intrusion Detection Motion Sensor
Resubmission Only

(1) MA-CHPS Submittals

(2) CGL Electronic Security Inc Submittal Package Product
Data: Video Surveillance

(3) Riser Diagrams Video Surveillance

(2R2) Resubmittal - CGL Electronic Security Inc Submittal
Package - Video Surveillance

(2) Addressable FA System - Notifier by Honeywell - Shop '
Drawings

(3) Addressable FA System - Nofifier by Honeywell - Product
Data

(2R2) Resubmittal - Addressable Fire Alarm - Notifier by
Honeywell - Shop Drawings

(3R2) Resubmittal - Addressable Fire Alarm - Notifier by
Honeywell - Product Data

(4) Addressable Fire Alarm - Installer Qualifications
(2R3) Resubmittal - Notifier by Honeywell - Shops
(3R3) Resubmittal - Notifier by Honeywell - Product Data

(4R2) Resubmittal - Training Certifications - Installer
Qualifications .

(3) Mfg Data: Geotextile Mirafi 140 Product Data

(10) Crushed Stone M2.01.4 Mula Materials - 3/4" Product Data
(11) Drainage Stone Mula Materials - 3/8" Product Data

(14) Sand Fill Precision EMC Product Data

(15) Title V Sand Fill Precision EMC Product Data

(17) Impervious Fill SM Lorusso Product Data

(13) Granular Fil - On Site Reuse - UTS Test Report #1

dated 7/21/2010 - Test Results

(12) Common Fill - On Site Reuse - UTS Test Report #1 -
dated 7/21/2010

(12) Common Fill - On Site Reuse - UTS Test Report #5 and
#6 dated 8/3/2010

(22) Gravel & Granular Fill UTS Testing Report #10 dated
8/11/2010

Days
Out

22

22

22
13
13
13

13

Date In - Out

3/23/2011-4/14/2011
3/23/2011-4/14/2011

3/23/2011-4/14/2011
4/27/2011-5/10/2011
4/27/2011-5/10/2011
4/27/2011-5/10/2011

4/27/2011-5/10/2011

2 ©/8/2011-6/10/2011
2 6/8/2011-6/10/2011

2 6/8/2011-6/10/2011
2 6/28/2011-

36
36

36

26
26

26
14

14

40
40

40

12

12

12
13
13
13

- 0 W W O O O

3/24/2011-4/29/2011
3/24/2011-4/29/2011

3/24/2011-4/29/2011
6/28/2011-

6/28/2011-
3/24/2011-4/19/2011
3/24/2011-4/19/2011

3/24/2011-4/19/2011
5/4/2011-5/18/2011

5/4/2011-5/18/2011

6/28/2011-

3/24/2011-5/3/2011
3/24/2011-5/3/2011

3/24/2011-5/3/2011

6/28/2011- f d

4

11/1/201 £-1 1/8/2010
11/1/2010-11/8/2010
12/9/2010-12/21/2010
12/9/2010-12/21/2010

12/9/2010-12/21/2010
2/18/2011-3/3/2011
2118/2011-3/3/2011
2118/2011-3/3/2011

7/19/2010-7/28/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010
7M9/2010-7/28/2010
7128/2010-7/29/2010

7/30/2010-8/2/2010
8/3/2010-8/6/2010

8/11/2010-8/12/2010

Reviewer

MJB
MJB

MJB

PLW
PLW
PLW

PLW

MJB
MJB

MJB
MJB/
PW
PW

PW
MJB/

mJB/
PW
PW

PW
MJB

MJB
MJB/

PW
PW

PW
MJB/

MJB
MJB
MJB
MJB

MJB
MJB
MJB
MJB

Jw
Jw
JW
JW
JW
JW
HSR

JW
JW

Jw

Status Resubmittal
Expected?
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved as Corrected No
Revise and Resubmit Yes
Approved No
Revise and Resubmit Yes
Approved, Reviewed No
Approved, Reviewed No
Not Approved, Reviewed No
No
Reviewed No
Revise and Resubmit No
Approved No
No
No
Reviewed No
Revise and Resubmit Yes
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
No
Reviewed No
Revise and Resubmit Yes
Approved No
No
Approved as Corrected No
Approved as Corrected No
Approved as Corrected No
Approved as Corrected No
Approved as Corrected No
Approved No
Approved as Corrected No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Not Approved Yes
Approved No
Approved No
Approved No
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Submittal #

312000 .
312000
312000
312000
312000
312000
312000
312000

312000
312000

312000
312000

312010 .
312010 .

312010 .
312010 .
312010 .

321216 .
321216 .
321600 .
321600 .
321600 .

321723 .
321723 .
321723 .
322000 .
322000 .
322000 .
322000 .
323223 .
323223 .

323223 .

329200 .
331100 .

331100 .
331100 .
331100 .
331100 .
331100 .

331100 .

331100 .

"

.12

.13

.14

.15

.16

A7

.18

.19
.20

21

.22

W N = N =

N = A WN =S W N =

w

- -

@ oo ok WN

331100 .9

331100
331100

.10
.11

Description

(9.2) Gravel Fill (Onsite processed) UTS Sample Report #18,
dated 9/24/10, Sample #620

(13.3) Gravel Fill (Onsite processed) UTS Sample Report #18,
dated 9/24/10, Sample #620

(13.2) Gravel Fill (1 1/2" Dense Graded) American Eng. &
Testing Lorusso (1 1/2")

(9.3) Gravel Fill (Periodic Test Result) - UTS Report #25 dated
10/15/2010

(009.4) Gravel Fill (Periodic Test Result)UTS Report #31 dated
11/04/2010

(8) Base Course for Pavement SM Lorusso 1 1/2" DG; Mula
Materials 1 1/2" DG

(13.4) Gravel Fill and Granular Fill - Mula NEW Materials 1 1/2"
DG

(15.1) Title V Sand Fill - Pit A - UTS Rpt #35 - Powder Mill
Road, Pit "A"

(15.2) Title V Sand Fill - Pit B - Powder Mill Road, Pit"B"
(23) Granular & Gravel Fill - D&R Paving - Reclaimed
Pavement Borrow Seive Test

(16) Recirculating Sand Filter Media - Holliston Sand
Company, Inc

(15.3) Title V Sand Fill - Westminster Pit Yankee Engineering
& Testing L-1888A

(3) 1.05.C Pre-Blast Survey: Penttinen Associates

(004) Qualification Data: PreBlast Survey - Penttinen
Associates

(001) Blasting Plan Information - Details; Blast Analysis;
License

(005) Permits - Use of Explosives; Stow Blasting
Permit

(3) Resubmittal 1.05.C Pre-Blast Survey - Penttinen
Associates, Dated 8/3/2010

(1) Mix Design - Regular Binder & Top - Pandolf Perkins

(2) Mix Design - Pourous Paving - PJ Keating

(1) Curbing Shop Drawing Details Transition, Straight & Corner
(2) Granit Curb Layout Drawings Williams Stone

{2R1) Resubmittal Granit Curb Layout Drawings - Williams
Stone - Shop Drawings

(1) Franklin Paint - Thermoplastic Pavement Markings
(2) Franklin Paint - Pavement-Marking Paint

(3) Franklin Paint - Pourous Pvmt Marking Paint

(1) HC Signs - Visi Flash Rentals

(2) Stop Signs - Visi Flash Rentals

(1) HC Signs Visi Flash Rentals Product Data

(2) Stop Signs Visi Flash Rentals Product Data

(1) Standard Unit; Pinning; Drain Product Data

(7) Reinforced Wall Section Detail - Versa Lock of New
England

(8) Un-reinforced Wall Section Detail - Versa Lock of New
England

(2) Soil Test Report - UMASS Lab #5110531-132 Test results

(1) Ductile Iron Pipe & Fittings Push-on-Joint Pipe & Flgs
Product Data

(2) Gate Valve Clow RW Valve Product Data
(3) Valve Box Cl Valve Box Product Data

(4) Fire Hydrant American Darling Product Data
(5) Flange Pipe Product Data

(8) Mechanical Joint Restraint EBAA Iron Mega Lug Kit
Product Data

(001 REV001) Ductile Iron Pipe & Fittings - Push-on-Joint Pipe
& Ftgs - Product Data

(002REV001) Gate Valve - Clow RW Valve - Product Data
(003REV001) Valve Box - Cl Valve Box - Shop Drawings
(004REV001) Fire Hydrant - American Darling - Product Data
(005REV001) Flange Pipe - Product Data

Days
Out

Date In - Qut

9/24/2010-9/28/2010
9/24/2010-9/28/2010
9/24/2010-9/28/2010
10/22/2010-10/25/2010
11/9/2010-11/11/2010
11/10/2010-11/11/2010
11/12/2010-11/24/2010
3/25/2011-3/28/2011

3/25/2011-3/28/2011
5/19/2011-5/27/2011

6/15/2011-6/20/2011
6/29/2011-

7/7/2010-7/12/2010

3 7/27/2010-7/30/2010

o W W NN

(=2} LSS B S B S L B 4 o w [1- T T B -- B -- R = =
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7/28/2010-7/30/2010

7128/2010-7/30/2010

8/4/2010-8/6/2010

11/9/2010-11/11/2010
11/9/2010-11/11/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010
8/24/2010-9/3/2010

6/29/2011-
6/29/2011-
6/29/2011-
7/19/2010-7/19/2010
7/19/2010-7/19/2010
7/19/2010-7/27/2010
7/19/2010-7/27/2010
7/19/2010-7/28/2010
7/19/2010-7/28/2010

7/19/2010-7/28/2010.. !’7 '(

)2}
6/17/2011-6/23/2011

7/20/2010-7/25/2010

7/20/2010-7/25/2010
7/20/2010-7/25/2010
7/20/2010-7/25/2010
7/20/2010-7/25/2010
7/20/2010-7/25/2010

7/28/2010-8/3/2010

7/28/2010-8/3/2010
7/28/2010-8/3/2010
7/28/2010-8/3/2010
7/28/2010-8/3/2010

Reviewer

JW
Jw
JW
JW
Jw
JwW
JwW
Jw

Jw
JW

JW
JW

HSR
LBF

LBF
LBF
Jw

Jw
JW
JW
JW
JW

JW
JW
JW
JW
JW
JW
JW
Jw
JW

Jw

Jw
Jw

JW
JW
JW
JW
JW

LBF

LBF
LBF
LBF
LBF

Status

Approved as Corrected
Approved as Comected
Approved as Corrected
Approved
Approved
Approved
Approved as Corrected
Approved

Approved
Not Approved

Approved

Not Approved

No Action
No Action
No Action
Reviewed

Approved as Corrected
Approved

Approved

Revise and Resubmit

Approved as Corrected

Void-Dup
Veid-Dup
Approved
Approved
Approved

Revise and Resubmit
Revise and Resubmit

Revise and Resubmit
No Action

No Action
No Action
No Action
No Action
No Action

Approved

Approved
Approved
Approved
Approved

Resubmittal
Expected?

No

No
No
No
No
No

No

Yes

Yes
No

Ne
No
No

No
No
No
Yes
No

No
No
No
No
No
No
No

Yes
Yes

Yes
Yes

Yes
Yes
Yes
Yes
Yes

No

No
No
No
No
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Submittal #

331100 .

331619 .
331619 .
331619 .
331619 .
331619 .
331619 .
331619 .
331619 .

332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
332100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .
333100 .

333100 .

333100 .
333110 .
333110 .

333110 .
333110 .
333110 .
333110 .

333110 .

333110 .

333110 .

333110

333110 .
334100 .
334100 .
334100 .
334100 .
334100 .

12
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Description

(006REV001) Mechanical Joint Restraint - EBAA Iron Mega
Lug Kit - Product Data

(1) Tank Mfg Data Containment Soulutions Product Data
(2) Shop Drawings Containment Solutions

(3) Buoyancy Calculations CS| Product Data

(4) MA-CHPS Fire Tank - Regional Materials

(1) Tank Mfg Data - Containment Soulutions

(5) HR Prescott & Sons Inc Molded Expansion Joint Coupling
(6) S.M. Lorusso Inc Backfill Material Per CSI

(5R2) Resubmittal - SS Braided flex connector Expansion Joint
Coupling

(1) Goulds 4" submersable Pump

(2) CentriPro Single Phase 3 wire 2 hp motor

(3) Campbell Mfg Pitless Adapter

(4) Flomatic Check Valve

(5) Endot Mfg Water Pipe & Conduit

(6) Campbell Mfg Well Controls

(7) Campbell Mfg Pressure Switch

(8) Elec Power wiring Shop Dwgs

(9) Water Level Wiring Diag Shop Dwgs

(1) 4ft Sewer Manhole CS| Group Product Data

(2) Manhole Step CSI Group Product Data

(3) Post and Chain Kit CSI Group Product Data

(4) ConSeal CSI Group Product Data

(5) Damproofing CS| Group Product Data

(6) Single Leaf Hatch CSI Group Product Data

(7) 6,000 Gallon Grease Trap CS| Group Product Data
(8) 14,000 Gallon Recirculation Trap CS| Group PD

(9) 19,000 Gallon Septic Tank CSI| Group Product Data
(10) Sewer Manhole Cover East Jordan Iron Works PD
(11) Cl Pipe HR Prescott Product Data

(12) Force Main HR Prescott Product Data

(13) PVC Pipe HR Prescott Product Data

(8R2) Resubmittal - 14,000 Gallon Recirculation Trap - CSI
Group Revised 8/16/2010

(8R3) Resubmittal - 14,000 Gallon Recirculation Trap - CSI
Group Revised 11/24/2010

(18) Synthetic Membrane Liner GSE 40Mil
(1) Precast Pump Chamber CSl Inc - 4500 gallon Product Data

(2) Pump System Mfg Data - Crane Pumps & Systems Series
4XSHM

(3) Pump System Layout Shop Drawing

(4) Wiring Diagrams - Crane Pumps & Systems Series 4XSHM
(8) Risers & Accessories - Orenco Systems

(1R1) Precast Pump Chamber CSI Inc - 4500 gallon - Shop
Drawing

(9) Pump Station Control Panel Submittals - Williams Electric
Motor Corp

(8R2) Resubmittal - Risers & Accessories - Saneco Memo of
10/27/2010

(8R3) Resubmittal - Riser & Access: 19K, 14K & recirc sand
filter

(10) Sand Filter Installer Qualifications - Geeleher Enterprises,
Inc.

(8R4) Resubmittal - Pump Station Riser

(1) ADS N-12 Pipe Spec - HR Prescott & Sons
(2) ADS Perf Patterns - HR Prescott & Sons

(3) ADS Flared End Section - HR Prescott & Sons
(4) ADS -In Line Toe Drain - HR Prescott & Sons
(5) 4ft Catch Basin - CSl Group Inc

Days
Out

15
15
15

16

Date In-Out

7/28/2010-8/3/2010

7/20/2010-8/4/2010
7/20/2010-8/4/2010
7/20/2010-8/4/2010
8/10/2010-8/12/2010
8/11/2010-8/27/2010

6 2/23/2011-3/1/2011
6 2/23/2011-3/1/2011

P T S S S .

21
21
21
21
21
21
21
21
21
21
21
21
21
13

12
14
15

15
15
28

19

35

-1

o o o o o W

3/8/2011-3/14/2011

6/29/2011-
6/29/2011-
6/29/2014-
6/29/2011-
6/29/2011-
6/29/2011-
6/29/2011-
6/29/2011-
6/29/2011-
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
7/20/2010-8/10/2010
9/17/2010-9/30/2010

1/6/2011-1/7/2011

3/3/2011-3/15/2011
7/20/2010-8/3/2010
9/13/2010-9/28/2010

9/13/2010-9/28/2010
9/13/2010-9/28/2010
9/17/2010-10/15/2010
10/7/2010-10/14/2010

10/27/2010-11/15/2010
11/4/2010-12/9/2010
12/1/2010-12/9/2010

6/1/2011-6/8/2011 o,

‘]
6/27/2011- j}ﬂ §
718/2010-7/14/2010
7/8/2010-7114/2010
7/8/2010-714/2010
7/8/2010-714/2010

7/8/2010-7/14/2010

a

Reviewer

LBF

JW
JW
JW
JW
JW

Jw
Jw
JW
JW
JW
JW
JW
JW
JW
Jw
Jw
Jw
JW
JW
JW
JW
JW
JW
JW
JW
JW
Jw
JW

Jw

JW
JW
JW

JW
JW
JW
JW

JW

Jw

JW

JW

JW
Jw
Jw
Jw
JW
Jw

Status Resubmittal
Expected?
Approved No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Reviewed No
Approved as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
No
No
No
No
No
No
No
No
No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved No
Approved as Comrected No
Revise and Resubmit Yes
Approved as Corrected No
Approved No
Approved No
Approved No
Approved No
Approved as Corrected No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved as Corrected No
Revise and Resubmit Yes
Revise and Resubmit Yes
Approved No
Approved No
Reviewed No
Revise and Resubmit Yes
Approved No
No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Approved as Corrected No
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Submittal #

334100 |
334100 .
334100 .
334100 .
334100 .
334100 ,
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .
334100 .

334100
334400
334100
334100
334100
334100

334100

334100

334100

334100

.20
.21
.22
.23
.24
.25

.26

.27

.28

.29

Description

(6) 4ft Drain Manhcle - CSI Group Inc

(7) 6ft Drain Manhcle - CSI Group In¢

(8) 8ft Drain Manhola - CSI Group Inc

(&) 30 In Access Riser - G5l Group Inc
{10} 30 In Base Detail - CSI Group Inc
{11} F Manhote Step - CSI Group Inc
{12) NPC Bidco Sealant - CSI Group Inc
{13} J Hoods / Traps - EJIW

(14) Stormceptor 450i - Rinker Materials
(15) Stormceptor 1200 - Rinker Materals
(16) Stormeeptor 1800 - Rinker Materials
(17} E Manhole Frame & Cover - EJIW
{18) E Catch Basin Frame & Cover - EJIW

(19} Infiltration Tank System Brentwood Infiliration Tank
Product Data

(21) Precast Headwail Shea Concrete Product Data

(22) Titte: Manhole - 30" Shea Products Mini Cateh Basin
(23) Titte: Frame & Grate Neg¢nah R-4441-1 Product Data
(24) Cleanout Zurn 21440 Product Data

{025) MA-CHPS Form - Precast Concrete Manholes
(004REV001} ADS -In Line Toe Drain - HR Prescott & Sons -
Shop Drawings

{D14)REVOC1) Stormeeplor 450i - Rinker Materials - Shop
Drawings

{018)REV(01) Stormceptor 1200 - Rinker Materials - Shop
Drawings

{016REVCO1) Stormceptor 1800 - Rinker Materials - Shop
Drawings

(26) Groui for Headwall Speed Crete Red Ling

Days
Cut

[e23

I -2 T - - T+ L+ -+ S B = B« o B I = 34

N~ N~

-—
1. I

o

19

Date i - Out

718/2010-7/14/2010
P68/2010-714/2010
718/2010-7/14/2010
718/2010-7H 42010
718/2010-714/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7/14/2010
7/8/2010-7114/20190
7/8/2010-7/14/2010
718/2010-7/14/2010
7120/2010-7/27/2010

7120/2010-7/27/2010
7120/2010-7/27/2010
¥/2072010-7/27/2010
7/20/2010-7/27/2010
7/2372010-8/6/2010
7/28/2010-8/2/2010

7/28/2010-8/2/2010
FI28/2010-8/2/2010
7128/2010-8/2/2010

10/6/2010-10/26/2010

Raviewer

JwW
Jw
JwW
JW
JW
JW
JW
JW
Jw
JW
JW
Jw
SW
JwW

JW
JW
JW
JW
LBF
LBF

LBF
LBF
LBF

Jw

Status Resubmittal
Expected?
Approved No
Approved as Corected No
Approved as Correcled No
Approved No
Approved No
Approved No
Approved No
Approved No
Revise and Resubmit Yes
Revise and Rasubmit Yes
Revise and Resubmit Yes
Approved Mo
Approved No
Approved as Comrected No
Approved No
Approved No
Approved No
Approved No
Reviewed No
Approved No
Approved No
Approved No
Approved No
Approved No
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